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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 58.793 55.327 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 311.256
2694: Advanced Signal
Recognition

48.022 46.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 274.263

9999: Congressional Adds 10.771 9.311 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 36.993

A. Mission Description and Budget Item Justification
Provides funds for the development of sensor systems to improve present airborne reconnaissance capabilities.  These developments are driven by evolving collection
requirements and technology advances.  The developments allow for the necessary changes required to meet an integrated, objective airborne reconnaissance
architecture as defined in the Integrated Airborne Reconnaissance Strategy (IARS) and amplified in the Airborne Reconnaissance Information Technical Architecture.
The Advanced Sensors Development Program implements successful proof-of-concept efforts accomplished in the Advanced Technology Program, other Service/
Agency developments, and Congressionally-funded initiatives leading to producible sensor systems for airborne platforms.  Upon successful sensor prototype
demonstration, technology sensor developments are turned over to the Services for procurement and platform integration.  This effort focuses on developments, which
support sensor system interoperability and standardization of multi-Service and multi-platform applications.   In addition, funds provide for the development/integration
and operational assessment of components for the EP-3E and P-3 Special Projects Aircraft and follow-on candidate aircraft.

There are two primary objectives for the Advanced Technology funding:  (1) to evaluate the utility and maturity of technology for airborne reconnaissance applications
and (2) to reduce the risk of employing emerging technologies in system upgrades, new system acquisitions, or Advanced Concept Technology Demonstrations
(ACTDs), by integrating and exercising them in developmental and operational tests.  These technologies help satisfy the requirements of the objective architecture set
forth in the IARS. These technology investments are also identified in the Airborne Reconnaissance Technology Program Plan, published in November 1994.

Exhibits reflect Congressional Adds currently being executed as follows:

FY10 Congressional Add of $4.332M is for Fusion Exploitation Algorithm Targeting High-Altitude Reconnaisance (FEATHAR).
FY10 Congressional Add of $4.979M is for EP-3E Requirements Capability Migration Technology Integration Lab.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 66.273 46.208 0.000 0.000 0.000
Current President's Budget 58.793 55.327 0.000 0.000 0.000
Total Adjustments -7.480 9.119 0.000 0.000 0.000

• Congressional General Reductions -0.231
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 9.350
• Congressional Directed Transfers 0.000
• Reprogrammings -7.480 0.000
• SBIR/STTR Transfer 0.000 0.000
• Program Adjustments 0.000 0.000 0.000 0.000 0.000

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Fusion, Exploitation, Algorithm, Targeting, High- 5.984 4.332
Congressional Add: EP-3E requirements capability migration technology 4.787 4.979

Congressional Add Subtotals for Project: 9999 10.771 9.311

Congressional Add Totals for all Projects 10.771 9.311

Change Summary Explanation
Technical: Not applicable.

Schedule: Project Unit 2694:  RCM test events and EDM removed due to descope of efforts associated with reduction in funding.  Spiral 3 EDM-2 moved from 3Q
FY09 to 4Q FY09.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2694: Advanced Signal
Recognition

48.022 46.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 274.263

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Provides funds for the development of sensor systems to improve present airborne reconnaissance capabilities fielded in both the EP-3E and P-3 Special Projects
Aircraft (SPA) platforms.  The developments are driven by evolving collection requirements and modern technology advances.  The developments allow for the
necessary changes required to meet an integrated, objective airborne reconnaissance architecture as defined in the Integrated Airborne Reconnaissance Strategy
(IARS) and amplified in the Airborne Reconnaissance Information Technical Architecture (ARITA).  The advanced sensor program includes technical analysis, systems
engineering assessments, planning, and development for advanced airborne sensor systems.  This effort focuses on developments which support sensor system
interoperability and standardization of multi-Service and multi-platform applications.  The EP-3E and Special Projects will undergo a series of incremental modifications
via an evolutionary acquisition process which began in FY 2001.  The advanced sensor developments described herein will provide the technology transition modules
necessary for the overall migration of the airborne fleet to JASA, (i.e., sensors, ground systems, data links, and platforms), and provide the mechanism required for
timely dissemination of intelligence information to operational forces.

FY05 began the integration of JMOD Common Configuration (JCC) into all EP-3 aircraft.  These efforts carry forward the developments from prior years and continue
the development efforts to ensure that EP-3 aircraft maintain their interoperability and relevance to emerging threats and changing technology.  This funding provides
for the development of the JCC capabilities and Spirals.

In FY06 the JCC program was further restructured due to delays in the Aerial Common Sensor (ACS) recapitalization program.  The restructure added an
obsolescence evolution and a JCC Spiral 3 upgrade to maintain EP-3E mission system viability until recapitalization platform can be fielded.  This funding supported the
required development of the restructured JCC program.  The program procured an Engineering Development Model (EDM) in FY06 for Developmental Testing (DT) of
the Spiral 2 system in FY07.   Spiral 3 includes signal exploitation, low-band direction finding, Remote Tuning Receivers, Integrated Information Operations (I/O) and
Environment Control System (ECS) upgrades.   The program will procure two (2) Spiral 3 Engineering Development Models (EDM).  The first EDM was procured in
FY08 for Developmental Testing (DT) of the system in FY09.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

The Special Projects Modernization and Common Configuration Baseline (MCCB) program provides rapid insertion of new capabilities including improved
communications, collection and analysis capabilities and weight reduction.  Additionally, MCCB addresses technology refresh and obsolescence engineering.  Most of
the MCCB upgrades are based on stand-alone Government-Off-The-Shelf and Commercial-Off-The-Shelf (GOTS/COTS) systems.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Spiral 3 development RFD, DF, I/O, ECS

FY 2009 Accomplishments:
Spiral 3 development and test included low-band Radio Frequency Distribution (RFD) and Direction
Finding (DF) subsystem replacement, Remote Tuning Receivers, Intergrated Information Operations
(I/O) and Environmental Control System (ECS) upgrades

FY 2010 Plans:
Spiral 3 development and test includes low-band Radio Frequency Distribution (RFD) and Direction
Finding (DF) subsystem replacement, Remote Tuning Receivers, Intergrated Information Operations
(I/O) and Environmental Control System (ECS) upgrades.

32.333 20.000 0.000 0.000 0.000

Technical Refresh dev for obsolete sys
FY 2009 Accomplishments:
The Technical Refresh development of replacement technology for obsolete and unsupportable
collection and support mission systems.

FY 2010 Plans:
The Technical Refresh development of replacement technology for obsolete and unsupportable
collection and support mission systems.

4.139 2.305 0.000 0.000 0.000

Develop Spiral upgrades to collection subsys 6.424 12.268 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Imagery engineering investigations completed.  Developed and demonstrated Special Projects
Projects (SPA) Direction Finding (DF) upgrades for SP Systems Requirements Review (SRR).
SPA Communications/Infrastructure updated.  SPA Modernization and Common Configuration
Baseline (MCCB) program.  Develop Spiral upgrades to the special collections subsystem, data
communications and infrastructure.  Addressed technology refresh and obsolescence issues.  Mission
system weight reduction development.

FY 2010 Plans:
Imagery engineering investigations completed.  Developed and demonstrated Special Projects
Projects (SPA) Direction Finding (DF) upgrades for SP Systems Requirements Review (SRR).
SPA Communications/Infrastructure updated.  SPA Modernization and Common Configuration
Baseline (MCCB) program.  Develop Spiral upgrades to the special collections subsystem, data
communications and infrastructure.  Address technology refresh and obsolescence issues.  Mission
system weight reduction development.

QRC for emergent threat technology
FY 2009 Accomplishments:
Quick Response Capabilities (QRC) for development of capabilities to meet requirements for emergent
threat technology.

FY 2010 Plans:
Continue Quick Response Capabilities (QRC) for development of capabilities to meet requirements for
emergent threat technology.

0.168 3.000 0.000 0.000 0.000

EP-3E Recap capabilities migration 4.958 8.443 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Engineering development of EP-3E mission capabilities to be deployed and procured on the legacy
platform for the future migration to follow-on recap platform to stay abreast of emergent threat
technologies.

FY 2010 Plans:
Engineering development of EP-3E mission capabilities to be deployed and procured on the legacy
platform for the future migration to follow-on recap platform to stay abreast of emergent threat
technologies.  RCM test events and EDM removed due to descope of efforts associated with reduction
in funding.

Accomplishments/Planned Programs Subtotals 48.022 46.016 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/0537: EP-3E Series 64.479 92.245 90.323 0.000 90.323 89.630 81.891 84.695 75.967 75.600 1,370.130
• APN/0567: Special Projects
Aircraft

102.705 12.331 14.679 6.100 20.779 15.159 15.416 15.676 15.950 60.500 521.616

D. Acquisition Strategy
Leverages/complements Air Force, Naval Research Laboratory, Office of Naval Research RDTE efforts for technology insertions into EP-3E/SPA production programs.

E. Performance Metrics
Successful completion of EDM testing.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ancillary Hdw Dev - OBS SS/CPFF
L-3 COM INT
SYS
WACO,TX

0.000 1.350 Jan 2010 0.000 0.000 0.000 0.000 1.350 1.350

Ancillary Hdw Dev - OBS SS/CPFF
COHERENT SYS
INT
MD

4.762 0.000 0.000 0.000 0.000 0.000 4.762 4.762

Ancillary Hdw Dev - OBS SS/CPFF Various
Various 6.267 0.000 0.000 0.000 0.000 0.000 6.267 6.267

Ancillary Hdw Dev -
QRC SS/CPFF Various

Various 0.168 2.825 Dec 2009 0.000 0.000 0.000 0.000 2.993 2.993

Ancillary Hdw Dev -
RCM C/CPFF

L-3 COM INT
SYS
WACO,TX

1.189 2.545 Jan 2010 0.000 0.000 0.000 0.000 3.734 3.734

Ancillary Hdw Dev -
RCM C/CPFF

RAYTHEON
TECH SVC
IN

2.870 3.345 Jan 2010 0.000 0.000 0.000 0.000 6.215 6.215

Ancillary Hdw Dev -
RCM C/CPFF Various

Various 0.000 0.770 Jan 2010 0.000 0.000 0.000 0.000 0.770 0.770

Ancillary Hdw Dev - SPA SS/CPFF ARGON ST, INC
VA 16.144 1.780 Dec 2009 0.000 0.000 0.000 0.000 17.924 17.924

Ancillary Hdw Dev - SPA SS/CPFF
L-3 COM INT
SYS
WACO,TX

2.240 2.680 Feb 2010 0.000 0.000 0.000 0.000 4.920 4.920

Ancillary Hdw Dev - SPA SS/CPFF
RAYTHEON
TECH SVC
TX

3.413 1.000 Feb 2010 0.000 0.000 0.000 0.000 4.413 4.413
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ancillary Hdw Dev - SPA SS/CPFF Various
Various 12.285 2.553 Dec 2009 0.000 0.000 0.000 0.000 14.838 14.838

Ancillary Hdw Dev -
Spiral 2 SS/CPFF

L-3 COM INT
SYS
WACO,TX

28.332 0.000 0.000 0.000 0.000 0.000 28.332 28.332

Ancillary Hdw Dev -
Spiral 3 SS/CPFF

L-3 COM INT
SYS
WACO,TX

37.386 14.139 Dec 2009 0.000 0.000 0.000 0.000 51.525 51.525

Ancillary Hdw Dev -
Spiral 3 SS/CPFF ARGON ST, INC

VA 8.052 0.000 0.000 0.000 0.000 0.000 8.052 8.052

Ancillary Hdw Dev -
Spiral 3 SS/CPFF

RAYTHEON
TECH SVC
IN

5.116 0.000 0.000 0.000 0.000 0.000 5.116 5.116

Ancillary Hdw Dev -
Spiral 3 SS/CPFF

SPAWAR
SYSCOM
SC

8.822 0.000 0.000 0.000 0.000 0.000 8.822 8.822

Ancillary Hdw Dev - ISR SS/CPFF
NATL SEC
AGENCY
MD

2.500 0.000 0.000 0.000 0.000 0.000 2.500 2.500

Subtotal 139.546 32.987 0.000 0.000 0.000 0.000 172.533 172.533

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develop Support - OBS C/Various VARIOUS
VARIOUS 2.456 0.000 0.000 0.000 0.000 0.000 2.456 2.456

Develop Support - RCM
1 C/Various VARIOUS

VARIOUS 1.040 0.000 0.000 0.000 0.000 0.000 1.040 1.040

Develop Support - RCM
2 C/Various VARIOUS

VARIOUS 1.812 0.662 Dec 2009 0.000 0.000 0.000 0.000 2.474 2.474

Develop Support - SPA
3 C/TBD

ULTRA
ELECTRONICS
TX

3.181 0.000 0.000 0.000 0.000 0.000 3.181 3.181

Develop Support - SPA
4 C/Various VARIOUS

VARIOUS 2.745 1.016 Dec 2009 0.000 0.000 0.000 0.000 3.761 3.761

Develop Support - SPA
5 C/Various VARIOUS

VARIOUS 9.434 2.086 Dec 2009 0.000 0.000 0.000 0.000 11.520 11.520

Develop Support - Spiral
1 C/Various VARIOUS

VARIOUS 2.965 0.000 0.000 0.000 0.000 0.000 2.965 2.965

Develop Support - Spiral
2 C/Various VARIOUS

VARIOUS 3.350 0.000 0.000 0.000 0.000 0.000 3.350 3.350

Develop Support - Spiral
3 1 C/Various VARIOUS

VARIOUS 2.287 0.000 0.000 0.000 0.000 0.000 2.287 2.287

Develop Support - Spiral
3 2 C/Various VARIOUS

VARIOUS 2.712 0.000 0.000 0.000 0.000 0.000 2.712 2.712

Develop Support - Spiral
3 3 C/CPFF

AT&T GOVT SOL
INC
VA

0.000 1.500 Dec 2009 0.000 0.000 0.000 0.000 1.500 1.500

ETS (NON-FFRDC) SP2 C/CPFF AT&T GOVT SOL
INC 0.600 0.000 0.000 0.000 0.000 0.000 0.600 0.600
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

VA

ETS (NON-FFRDC) SP3 C/CPFF
AT&T GOVT SOL
INC
VA

1.984 0.500 Dec 2009 0.000 0.000 0.000 0.000 2.484 2.484

ETS (NON-FFRDC) SPA C/CPFF
AT&T GOVT SOL
INC
VA

1.751 0.903 Dec 2009 0.000 0.000 0.000 0.000 2.654 2.654

ETS (NON-FFRDC)
RCM C/CPFF

AT&T GOVT SOL
INC
VA

0.000 0.275 Dec 2009 0.000 0.000 0.000 0.000 0.275 0.275

Subtotal 36.317 6.942 0.000 0.000 0.000 0.000 43.259 43.259

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DT/Eval - SPA WR NAWCAD
PAX RIVER, MD 2.386 0.250 Dec 2009 0.000 0.000 0.000 0.000 2.636 Continuing

DT/OT & Eval - RCM WR NAWCAD
PAX RIVER, MD 0.000 0.343 Dec 2009 0.000 0.000 0.000 0.000 0.343 Continuing

DT/OT & Eval - Spiral 1 WR NAWCAD 0.056 0.000 0.000 0.000 0.000 0.000 0.056 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PAX RIVER, MD

DT/OT & Eval - Spiral 2 WR NAWCAD
PAX RIVER, MD 2.462 0.000 0.000 0.000 0.000 0.000 2.462 Continuing

DT/OT & Eval - Spiral 3 WR NAWCAD
PAX RIVER, MD 1.800 3.750 Dec 2009 0.000 0.000 0.000 0.000 5.550 Continuing

Test & Eval - QRC WR NAWCAD
PAX RIVER, MD 0.000 0.175 Dec 2009 0.000 0.000 0.000 0.000 0.175 Continuing

Subtotal 6.704 4.518 0.000 0.000 0.000 0.000 11.222

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Eng Spt - OBS WR NAWCAD
PAX RIVER, MD 0.661 0.900 Dec 2009 0.000 0.000 0.000 0.000 1.561 Continuing

Systems Eng Spt - RCM WR NAWCAD
PAX RIVER, MD 0.500 0.458 Dec 2009 0.000 0.000 0.000 0.000 0.958 Continuing

Systems Eng Spt - Spiral
2 WR NAWCAD

PAX RIVER, MD 1.361 0.000 0.000 0.000 0.000 0.000 1.361 Continuing

WR NAWCAD 1.750 0.055 Dec 2009 0.000 0.000 0.000 0.000 1.805 Continuing



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #206

Navy Page 12 of 16

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Eng Spt - Spiral
3 PAX RIVER, MD

Travel - SPA WR NAWCAD
PAX RIVER, MD 0.302 0.000 0.000 0.000 0.000 0.000 0.302 Continuing

Travel - Spiral 2 WR NAWCAD
PAX RIVER, MD 0.227 0.000 0.000 0.000 0.000 0.000 0.227 Continuing

Travel - Spiral 3 WR NAWCAD
PAX RIVER, MD 0.700 0.055 Dec 2009 0.000 0.000 0.000 0.000 0.755 Continuing

Travel - RCM WR NAWCAD
PAX RIVER, MD 0.000 0.046 Dec 2009 0.000 0.000 0.000 0.000 0.046 Continuing

Travel-NSMA WR NAWCAD
PAX RIVER, MD 0.063 0.055 Dec 2009 0.000 0.000 0.000 0.000 0.118 Continuing

Subtotal 5.564 1.569 0.000 0.000 0.000 0.000 7.133

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 188.131 46.016 0.000 0.000 0.000 0.000 234.147 215.792

Remarks
Dollars may not add due to rounding.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Spiral 3 EDM-2 █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
2694: Advanced Signal Recognition

Schedule Details

Start End
Event Quarter Year Quarter Year

Spiral 3 EDM-2 4 2009 4 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 10.771 9.311 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 36.993
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Exhibits reflect Congressional Adds currently being executed as follows:
FY09 Congressional Add of $5.984M is for Fusion Exploitation Algorithm Targeting High-Altitude Reconnaisance (FEATHAR).
FY09 Congressional Add of $4.787M is for EP-3E Requirements Capability Migration Technology Integration Lab.

FY10 Congressional Add of $4.332M is for Fusion Exploitation Algorithm Targeting High-Altitude Reconnaisance (FEATHAR).
FY10 Congressional Add of $4.979M is for EP-3E Requirements Capability Migration Technology Integration Lab.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Fusion, Exploitation, Algorithm, Targeting, High-
FY 2009 Accomplishments:
Continued the development of algorithmic, cueing and software focused efforts in support of the
Deployable Unmanned Systems for Targeting, Exploitation, and Reconnaissance (DUSTER) system.
This system could simultaneously extend the area of intelligence gathering, keep the operators out
of harms way, and provide an airborne real-time exploitation and dissemination node to identify, geo-
locate, and track enemy targets.

FY 2010 Plans:
Continue the development of algorithmic, cueing and software focused efforts in support of the
Deployable Unmanned Systems for Targeting, Exploitation, and Reconnaissance (DUSTER) system.
This system could simultaneously extend the area of intelligence gathering, keep the operators out

5.984 4.332
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305206N: Airborne Reconnaissance Sys

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

of harms way, and provide an airborne real-time exploitation and dissemination node to identify, geo-
locate, and track enemy targets.

Congressional Add: EP-3E requirements capability migration technology
FY 2009 Accomplishments:
Initiated the development of an EP-3E Requirements Capability Migration Technology Integration Lab.

FY 2010 Plans:
Continue the development of an EP-3E Requirements Capability Migration Technology Integration
Lab.

4.787 4.979

Congressional Adds Subtotals 10.771 9.311

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Leverages/complements Air Force, Naval Research Laboratory, Office of Naval Research RDTE efforts for technology insertions into EP-3E/SPA production programs.

E. Performance Metrics
Not required for Congressional Adds.
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                 58.793
                 55.327
                 0.000
                 0.000
                 0.000
                 0.000
                 0.000
                 0.000
                 0.000
                 0.000
                 311.256
            
             Provides funds for the development of sensor systems to improve present airborne reconnaissance capabilities.  These developments are driven by evolving collection requirements and technology advances.  The developments allow for the necessary changes required to meet an integrated, objective airborne reconnaissance architecture as defined in the Integrated Airborne Reconnaissance Strategy (IARS) and amplified in the Airborne Reconnaissance Information Technical Architecture.  The Advanced Sensors Development Program implements successful proof-of-concept efforts accomplished in the Advanced Technology Program, other Service/Agency developments, and Congressionally-funded initiatives leading to producible sensor systems for airborne platforms.  Upon successful sensor prototype demonstration, technology sensor developments are turned over to the Services for procurement and platform integration.  This effort focuses on developments, which support sensor system interoperability and standardization of multi-Service and multi-platform applications.   In addition, funds provide for the development/integration and operational assessment of components for the EP-3E and P-3 Special Projects Aircraft and follow-on candidate aircraft. 

There are two primary objectives for the Advanced Technology funding:  (1) to evaluate the utility and maturity of technology for airborne reconnaissance applications and (2) to reduce the risk of employing emerging technologies in system upgrades, new system acquisitions, or Advanced Concept Technology Demonstrations (ACTDs), by integrating and exercising them in developmental and operational tests.  These technologies help satisfy the requirements of the objective architecture set forth in the IARS. These technology investments are also identified in the Airborne Reconnaissance Technology Program Plan, published in November 1994. 

Exhibits reflect Congressional Adds currently being executed as follows:

FY10 Congressional Add of $4.332M is for Fusion Exploitation Algorithm Targeting High-Altitude Reconnaisance (FEATHAR).
FY10 Congressional Add of $4.979M is for EP-3E Requirements Capability Migration Technology Integration Lab.
             
                 
                     66.273
                     46.208
                     0.000
                     0.000
                     0.000
                
                 
                     58.793
                     55.327
                     0.000
                     0.000
                     0.000
                
                 
                     -7.480
                     9.119
                     0.000
                     0.000
                     0.000
                
                 
                     
                         -0.231
                    
                     
                         9.350
                    
                     
                         -7.480
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: Project Unit 2694:  RCM test events and EDM removed due to descope of efforts associated with reduction in funding.  Spiral 3 EDM-2 moved from 3Q FY09 to 4Q FY09.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
            
             
                 
                     2694
                     Advanced Signal Recognition
                     
                         48.022
                         46.016
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         274.263
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Provides funds for the development of sensor systems to improve present airborne reconnaissance capabilities fielded in both the EP-3E and P-3 Special Projects Aircraft (SPA) platforms.  The developments are driven by evolving collection requirements and modern technology advances.  The developments allow for the  necessary changes required to meet an integrated, objective airborne reconnaissance architecture as defined in the Integrated Airborne Reconnaissance Strategy (IARS) and amplified in the Airborne Reconnaissance Information Technical Architecture (ARITA).  The advanced sensor program includes technical analysis, systems engineering assessments, planning, and development for advanced airborne sensor systems.  This effort focuses on developments which support sensor system interoperability and standardization of multi-Service and multi-platform applications.  The EP-3E and Special Projects will undergo a series of incremental modifications via an evolutionary acquisition process which began in FY 2001.  The advanced sensor developments described herein will provide the technology transition modules necessary for the overall migration of the airborne fleet to JASA, (i.e., sensors, ground systems, data links, and platforms), and provide the mechanism required for timely dissemination of intelligence information to operational forces. 

FY05 began the integration of JMOD Common Configuration (JCC) into all EP-3 aircraft.  These efforts carry forward the developments from prior years and continue the development efforts to ensure that EP-3 aircraft maintain their interoperability and relevance to emerging threats and changing technology.  This funding provides for the development of the JCC capabilities and Spirals.  

In FY06 the JCC program was further restructured due to delays in the Aerial Common Sensor (ACS) recapitalization program.  The restructure added an obsolescence evolution and a JCC Spiral 3 upgrade to maintain EP-3E mission system viability until recapitalization platform can be fielded.  This funding supported the required development of the restructured JCC program.  The program procured an Engineering Development Model (EDM) in FY06 for Developmental Testing (DT) of the Spiral 2 system in FY07.   Spiral 3 includes signal exploitation, low-band direction finding, Remote Tuning Receivers, Integrated Information Operations (I/O) and Environment Control System (ECS) upgrades.   The program will procure two (2) Spiral 3 Engineering Development Models (EDM).  The first EDM was procured in FY08 for Developmental Testing (DT) of the system in FY09.   
 
The Special Projects Modernization and Common Configuration Baseline (MCCB) program provides rapid insertion of new capabilities including improved communications, collection and analysis capabilities and weight reduction.  Additionally, MCCB addresses technology refresh and obsolescence engineering.  Most of the MCCB upgrades are based on stand-alone Government-Off-The-Shelf and Commercial-Off-The-Shelf (GOTS/COTS) systems.
                         
                             
                                 Spiral 3 development RFD, DF, I/O, ECS
                                 
                                     
                                         32.333
                                         0
                                         
						Spiral 3 development and test included low-band Radio Frequency Distribution (RFD) and Direction Finding (DF) subsystem replacement, Remote Tuning Receivers, Intergrated Information Operations (I/O) and Environmental Control System (ECS) upgrades

					
                                    
                                
                                 
                                     
                                         20.000
                                         0
                                         
						Spiral 3 development and test includes low-band Radio Frequency Distribution (RFD) and Direction Finding (DF) subsystem replacement, Remote Tuning Receivers, Intergrated Information Operations (I/O) and Environmental Control System (ECS) upgrades.

					
                                    
                                
                            
                             
                                 Technical Refresh dev for obsolete sys
                                 
                                     
                                         4.139
                                         0
                                         
						The Technical Refresh development of replacement technology for obsolete and unsupportable collection and support mission systems. 
					
                                    
                                
                                 
                                     
                                         2.305
                                         0
                                         
						The Technical Refresh development of replacement technology for obsolete and unsupportable collection and support mission systems. 
					
                                    
                                
                            
                             
                                 Develop Spiral upgrades to collection subsys
                                 
                                     
                                         6.424
                                         0
                                         
						Imagery engineering investigations completed.  Developed and demonstrated Special Projects Projects (SPA) Direction Finding (DF) upgrades for SP Systems Requirements Review (SRR).   SPA Communications/Infrastructure updated.  SPA Modernization and Common Configuration Baseline (MCCB) program.  Develop Spiral upgrades to the special collections subsystem, data communications and infrastructure.  Addressed technology refresh and obsolescence issues.  Mission system weight reduction development. 
					
                                    
                                
                                 
                                     
                                         12.268
                                         0
                                         
						Imagery engineering investigations completed.  Developed and demonstrated Special Projects Projects (SPA) Direction Finding (DF) upgrades for SP Systems Requirements Review (SRR).   SPA Communications/Infrastructure updated.  SPA Modernization and Common Configuration Baseline (MCCB) program.  Develop Spiral upgrades to the special collections subsystem, data communications and infrastructure.  Address technology refresh and obsolescence issues.  Mission system weight reduction development. 
					
                                    
                                
                            
                             
                                 QRC for emergent threat technology
                                 
                                     
                                         0.168
                                         0
                                         
						Quick Response Capabilities (QRC) for development of capabilities to meet requirements for emergent threat technology. 
					
                                    
                                
                                 
                                     
                                         3.000
                                         0
                                         
						Continue Quick Response Capabilities (QRC) for development of capabilities to meet requirements for emergent threat technology. 
					
                                    
                                
                            
                             
                                 EP-3E Recap capabilities migration
                                 
                                     
                                         4.958
                                         0
                                         
						Engineering development of EP-3E mission capabilities to be deployed and procured on the legacy platform for the future migration to follow-on recap platform to stay abreast of emergent threat technologies.  
					
                                    
                                
                                 
                                     
                                         8.443
                                         0
                                         
						Engineering development of EP-3E mission capabilities to be deployed and procured on the legacy platform for the future migration to follow-on recap platform to stay abreast of emergent threat technologies.  RCM test events and EDM removed due to descope of efforts associated with reduction in funding.  
					
                                    
                                
                            
                        
                         
                             
                                 APN/0537
                                 EP-3E Series
                                 
                                     64.479
                                     92.245
                                     90.323
                                     90.323
                                     0.000
                                     89.630
                                     81.891
                                     84.695
                                     75.967
                                     75.600
                                     1370.130
                                
                            
                             
                                 APN/0567
                                 Special Projects Aircraft 
                                 
                                     102.705
                                     12.331
                                     20.779
                                     14.679
                                     6.100
                                     15.159
                                     15.416
                                     15.676
                                     15.950
                                     60.500
                                     521.616
                                
                            
                        
                         Leverages/complements Air Force, Naval Research Laboratory, Office of Naval Research RDTE efforts for technology insertions into EP-3E/SPA production programs.
                         Successful completion of EDM testing.
                    
                     
                         Dollars may not add due to rounding.
                         
                             
                                 Product Development
                                 
                                     
                                         Ancillary Hdw Dev - OBS	
                                         SS
                                         CPFF
                                         L-3 COM INT SYS
                                         WACO,TX
                                         
                                             0.000
                                             
                                                 1.350
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.350
                                             1.350
                                        
                                    
                                     
                                         Ancillary Hdw Dev - OBS	
                                         SS
                                         CPFF
                                         COHERENT SYS INT
                                         MD
                                         
                                             4.762
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.762
                                             4.762
                                        
                                    
                                     
                                         Ancillary Hdw Dev - OBS
                                         SS
                                         CPFF
                                         Various
                                         Various
                                         
                                             6.267
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.267
                                             6.267
                                        
                                    
                                     
                                         Ancillary Hdw Dev - QRC	
                                         SS
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.168
                                             
                                                 2.825
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.993
                                             2.993
                                        
                                    
                                     
                                         Ancillary Hdw Dev - RCM	
                                         C
                                         CPFF
                                         L-3 COM INT SYS
                                         WACO,TX
                                         
                                             1.189
                                             
                                                 2.545
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.734
                                             3.734
                                        
                                    
                                     
                                         Ancillary Hdw Dev - RCM	
                                         C
                                         CPFF
                                         RAYTHEON TECH SVC
                                         IN
                                         
                                             2.870
                                             
                                                 3.345
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.215
                                             6.215
                                        
                                    
                                     
                                         Ancillary Hdw Dev - RCM	
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.770
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.770
                                             0.770
                                        
                                    
                                     
                                         Ancillary Hdw Dev - SPA	
                                         SS
                                         CPFF
                                         ARGON ST, INC
                                         VA
                                         
                                             16.144
                                             
                                                 1.780
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.924
                                             17.924
                                        
                                    
                                     
                                         Ancillary Hdw Dev - SPA
                                         SS
                                         CPFF
                                         L-3 COM INT SYS
                                         WACO,TX
                                         
                                             2.240
                                             
                                                 2.680
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.920
                                             4.920
                                        
                                    
                                     
                                         Ancillary Hdw Dev - SPA
                                         SS
                                         CPFF
                                         RAYTHEON TECH SVC
                                         TX
                                         
                                             3.413
                                             
                                                 1.000
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.413
                                             4.413
                                        
                                    
                                     
                                         Ancillary Hdw Dev - SPA
                                         SS
                                         CPFF
                                         Various
                                         Various
                                         
                                             12.285
                                             
                                                 2.553
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.838
                                             14.838
                                        
                                    
                                     
                                         Ancillary Hdw Dev - Spiral 2	
                                         SS
                                         CPFF
                                         L-3 COM INT SYS
                                         WACO,TX
                                         
                                             28.332
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             28.332
                                             28.332
                                        
                                    
                                     
                                         Ancillary Hdw Dev - Spiral 3	
                                         SS
                                         CPFF
                                         L-3 COM INT SYS
                                         WACO,TX
                                         
                                             37.386
                                             
                                                 14.139
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             51.525
                                             51.525
                                        
                                    
                                     
                                         Ancillary Hdw Dev - Spiral 3
                                         SS
                                         CPFF
                                         ARGON ST, INC
                                         VA
                                         
                                             8.052
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.052
                                             8.052
                                        
                                    
                                     
                                         Ancillary Hdw Dev - Spiral 3
                                         SS
                                         CPFF
                                         RAYTHEON TECH SVC
                                         IN
                                         
                                             5.116
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.116
                                             5.116
                                        
                                    
                                     
                                         Ancillary Hdw Dev - Spiral 3
                                         SS
                                         CPFF
                                         SPAWAR SYSCOM
                                         SC
                                         
                                             8.822
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.822
                                             8.822
                                        
                                    
                                     
                                         Ancillary Hdw Dev - ISR
                                         SS
                                         CPFF
                                         NATL SEC AGENCY
                                         MD
                                         
                                             2.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.500
                                             2.500
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Develop Support - OBS	
                                         C
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.456
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.456
                                             2.456
                                        
                                    
                                     
                                         Develop Support - RCM	1
                                         C
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.040
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.040
                                             1.040
                                        
                                    
                                     
                                         Develop Support - RCM	2
                                         C
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.812
                                             
                                                 0.662
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.474
                                             2.474
                                        
                                    
                                     
                                         Develop Support - SPA	3
                                         C
                                         TBD
                                         ULTRA ELECTRONICS
                                         TX
                                         
                                             3.181
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.181
                                             3.181
                                        
                                    
                                     
                                         Develop Support - SPA	4
                                         C
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.745
                                             
                                                 1.016
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.761
                                             3.761
                                        
                                    
                                     
                                         Develop Support - SPA	5
                                         C
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             9.434
                                             
                                                 2.086
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.520
                                             11.520
                                        
                                    
                                     
                                         Develop Support - Spiral 1	
                                         C
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.965
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.965
                                             2.965
                                        
                                    
                                     
                                         Develop Support - Spiral 2	
                                         C
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             3.350
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.350
                                             3.350
                                        
                                    
                                     
                                         Develop Support - Spiral 3	1
                                         C
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.287
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.287
                                             2.287
                                        
                                    
                                     
                                         Develop Support - Spiral 3	2
                                         C
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.712
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.712
                                             2.712
                                        
                                    
                                     
                                         Develop Support - Spiral 3	3
                                         C
                                         CPFF
                                         AT&T GOVT SOL INC
                                         VA
                                         
                                             0.000
                                             
                                                 1.500
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.500
                                             1.500
                                        
                                    
                                     
                                         ETS (NON-FFRDC) SP2	
                                         C
                                         CPFF
                                         AT&T GOVT SOL INC
                                         VA
                                         
                                             0.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.600
                                             0.600
                                        
                                    
                                     
                                         ETS (NON-FFRDC) SP3	
                                         C
                                         CPFF
                                         AT&T GOVT SOL INC
                                         VA
                                         
                                             1.984
                                             
                                                 0.500
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.484
                                             2.484
                                        
                                    
                                     
                                         ETS (NON-FFRDC) SPA	
                                         C
                                         CPFF
                                         AT&T GOVT SOL INC
                                         VA
                                         
                                             1.751
                                             
                                                 0.903
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.654
                                             2.654
                                        
                                    
                                     
                                         ETS (NON-FFRDC) RCM	
                                         C
                                         CPFF
                                         AT&T GOVT SOL INC
                                         VA
                                         
                                             0.000
                                             
                                                 0.275
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.275
                                             0.275
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         DT/Eval - SPA	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             2.386
                                             
                                                 0.250
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.636
                                        
                                    
                                     
                                         DT/OT & Eval - RCM	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.000
                                             
                                                 0.343
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.343
                                        
                                    
                                     
                                         DT/OT & Eval - Spiral 1	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.056
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.056
                                        
                                    
                                     
                                         DT/OT & Eval - Spiral 2
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             2.462
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.462
                                        
                                    
                                     
                                         DT/OT & Eval - Spiral 3
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             1.800
                                             
                                                 3.750
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.550
                                        
                                    
                                     
                                         Test & Eval  - QRC	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.000
                                             
                                                 0.175
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.175
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Systems Eng Spt - OBS	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.661
                                             
                                                 0.900
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.561
                                        
                                    
                                     
                                         Systems Eng Spt - RCM	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.500
                                             
                                                 0.458
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.958
                                        
                                    
                                     
                                         Systems Eng Spt - Spiral 2	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             1.361
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.361
                                        
                                    
                                     
                                         Systems Eng Spt - Spiral 3	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             1.750
                                             
                                                 0.055
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.805
                                        
                                    
                                     
                                         Travel - SPA	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.302
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.302
                                        
                                    
                                     
                                         Travel - Spiral 2	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.227
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.227
                                        
                                    
                                     
                                         Travel - Spiral 3	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.700
                                             
                                                 0.055
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.755
                                        
                                    
                                     
                                         Travel - RCM	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.000
                                             
                                                 0.046
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.046
                                        
                                    
                                     
                                         Travel-NSMA	
                                         WR
                                         NAWCAD
                                         PAX RIVER, MD
                                         
                                             0.063
                                             
                                                 0.055
                                                 2009-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.118
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Spiral 3 EDM-2
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         10.771
                         9.311
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         36.993
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Exhibits reflect Congressional Adds currently being executed as follows:
FY09 Congressional Add of $5.984M is for Fusion Exploitation Algorithm Targeting High-Altitude Reconnaisance (FEATHAR).
FY09 Congressional Add of $4.787M is for EP-3E Requirements Capability Migration Technology Integration Lab.

FY10 Congressional Add of $4.332M is for Fusion Exploitation Algorithm Targeting High-Altitude Reconnaisance (FEATHAR).
FY10 Congressional Add of $4.979M is for EP-3E Requirements Capability Migration Technology Integration Lab.
                         
                             
                                 Fusion, Exploitation, Algorithm, Targeting, High-
                                 
                                     5.984
                                     
						Continued the development of algorithmic, cueing and software focused efforts in support of the Deployable Unmanned Systems for Targeting, Exploitation, and Reconnaissance (DUSTER) system. This system could simultaneously extend the area of intelligence gathering, keep the operators out of harms way, and provide an airborne real-time exploitation and dissemination node to identify, geo-locate, and track enemy targets. 
					
                                
                                 
                                     4.332
                                     
						Continue the development of algorithmic, cueing and software focused efforts in support of the Deployable Unmanned Systems for Targeting, Exploitation, and Reconnaissance (DUSTER) system.  This system could simultaneously extend the area of intelligence gathering, keep the operators out of harms way, and provide an airborne real-time exploitation and dissemination node to identify, geo-locate, and track enemy targets. 
					
                                
                            
                             
                                 EP-3E requirements capability migration technology
                                 
                                     4.787
                                     
						Initiated the development of an EP-3E Requirements Capability Migration Technology Integration Lab. 
					
                                
                                 
                                     4.979
                                     
						Continue the development of an EP-3E Requirements Capability Migration Technology Integration Lab. 
					
                                
                            
                        
                         Leverages/complements Air Force, Naval Research Laboratory, Office of Naval Research RDTE efforts for technology insertions into EP-3E/SPA production programs.
                         Not required for Congressional Adds.
                    
                
            
        
    





