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Overview 

•  Road to 200+ 
•  Building Capacity for NDAA 2010 
•  MILCON 
•  JPAC Annex/CONUS CIL 
•  Current Status 
•  In the News 
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2010 NDAA 

 
ACCOUNTING FOR GOAL - In implementing the program, the 
Secretary of Defense…shall provide such funds, personnel, 
and resources as the Secretary considers appropriate to 
increase significantly the capability and capacity of the 
Department of Defense, the Armed Forces, and commanders 
of the combatant commands to account for missing persons so 
that, beginning with fiscal year 2015, the POW/MIA accounting 
community has sufficient resources to ensure that at least 200 
missing persons are accounted for under the program annually. 

 

Sec. 1509(f)(2)(d)(2): 
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Road to 200  (Mission Gap) 

2015 2014 2013 2012 2011 

Laboratory Forensics:  18-24 Mos. 

Leads 

 
60 ITs 

 

 
114 RTs 

 

 
100 RTs 

 

 
32 ITs 

 

IT = Investigative Team Mission 
RT = Recovery Team Mission 
         = Minimum Mission “Gate”  

Recovery Ops to yield required laboratory accessions 

Investigative Ops to identify recovery sites 

Current Capacity 

 
50 RTs 

 

 
28 ITs 

 

 
39 ITs 

 

 
127 RTs 

 

PB
R
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Steady State 

 
 
 

Steady State 

Steady State 

81 
IDs/Yr 
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Unaccounted for Summary Statistics 

WWII Korean War Cold War Vietnam 
War Gulf War  Total 

73,690 7,959 126 1,672 6 83,454 

Source: DPMO website 
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Capacity Increase Status 

• Personnel Hiring Plans 
 

 
 
 
 
 
 

• Funding Status ($ in Millions)  
 

 

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
 

Total 

Officer 1 11 3 7 0 22 
Enlisted 1 18 4 0 0 23 
Civilian 78 91 25 12 2 208 

Total 80 120 32 19 2 253 

FY 
2010 

FY 
2011 

FY 
2012 

FY 
2013 

FY 
2014 

FY 
2015 

 

FY 
2016 

Estimated 76.5 104.1 132.0 134.6 143.1 145.9 
Budgeted 69.4 101.3 123.6 128.0 135.2 136.3 
Received 68.805 69.4 ~76 

P r o g r a m m e d  F u n d i n g  

6  



JPAC MILCON STATUS 

Feb 2012 
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• $62M, 136,000 SF Building 
• Groundbreaking Ceremony August 

2010 
• General Contractor Nan Inc., 

started work October 2011 
• Foundation and excavation for 

utility infrastructure in progress 
• Estimated occupancy date FY 2015 



Establishing a JPAC Annex/CONUS CIL 
 

Background 
• CONUS Location Advantages: 

• Scientific staff recruitment and retention 
• Proximity to national records centers, DoD forensic 
organizations/DoD forensic enterprise, living relatives for 
DNA analysis program 
• Target existing facilities, relatively low renovation costs, 
good quality of life in area 

•  Planned for approximately 50 CIL personnel 

•  Offutt AFB, Omaha, NE selected for location  
•  PACOM approval to proceed received Dec 13th 
•  Decision from Secretary Of the Air Force April 2012 
 

              Goal:  IOC December 2012, FOC mid-late 2013. 

Status 
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2012 Korean War Identifications 

  

 
2011 

 
   8 

 
    4 

 
   10 

 
     1 

 
     1 

 
       34 

 
2012 
(as of 28 Mar) 

 
4 
 

 
3 

 
1 

 
0 

 
0 
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    K2          JT      PB          MK       UN/Rich      Totals 

K2= K208  JT= Joint Recovery PB= Punchbowl  
MK= MAKRI UN/Rich= Gov. Richardson unilateral turnover      
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The Cold War 
 
 

20 Identified 

Nicaragua 
Soviet Armenia 

Vladivostok 

Yuri Island 
Murmansk, Russia 

A Global Effort 

China 
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In The News 
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Master Sergeant Elwood Green  
Corporal Henry Johnson  

Corporal Chester John Roper 

Mar. 1, 2012 
Feb. 15, 2012 

Jan. 4, 2012 



The Joint POW/MIA Accounting Command 

“Until They Are Home” 
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