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Tactical Equipment Maintenance Facilities
(TEMF)

• Three Components

• Doctrine/Policy 
• 2 Level Maintenance
• Must Support Broad Spectrum of Equipment 

• Transformation to Future Force
• CSA’s Initiatives      
• 3 ID & 101st   
• STRYKER   

• Army Standard 
• Define Requirement  
• Develop proposed Army Standard   
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High Priority Consideration

• Flexibility
• Not built to specific/type units
• Supports Modular Design
• Supports Broad Spectrum of Equipment

• Consolidated Maintenance/Company Operations Facility
• Company Operations
• Supply Room 
• Arms Room
• Motor Pool

• Supports Using Tactical Repair Capabilities
• Energy Efficient
• EPA/HAZMAT Compliant
• Environmental Stabilization
• Heavy Lift Capability
• Precision Power Requirements
• LAN/WAN Capable
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Timeline

• Request input from FORSCOM  1 December
• Receive input from FORSCOM  5 January 04
• 2 Level Maintenance ICT 13-14 January
• Update Facilities Standardization Committee 21 January 04
• Requirements Coordination Meeting with March 04

G4/USACE/FORSCOM/ACSIM/IMA/CASCOM 
• Pre-brief to G4 March 04
• Update Facilities Standardization Subcommittee 6 April 04
• Update Facilities Standardization Committee  20 April 04
• Army Maintenance Transformation ICT 21-23 April 04
• Army Standard Definition Coordination Meeting June 04

G4/USACE/FORSCOM/ACSIM/IMA 
• Pre-brief to G4 June 04
• Update Facilities Standardization Subcommittee 6 July 04
• Update Facilities Standardization Committee  20 July 04
• Present proposed Standard Design to Facilities 2nd QTR 05 

Standardization Committee
• Present Standard Design to Facilities 3rd QTR 05

Standardization Committee for approval
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