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ABSTRACT 
 
The purpose of this study is to create a guide for technical review board chairperson 

conducting technical review boards for rocket testing performed by the Air Force Research 

Laboratory’s Space Missile Propulsion Division located at Edwards Air Force Base in 

California.  Technical review boards are independent reviews of the test programs, providing 

a crucial check and balance in the programs overall systems engineering and quality process. 

As will be discussed in the subsequent pages, current technical review boards are inefficient 

and of inconsistent quality.     

The importance of a high quality, efficient technical review has never been more 

important due to the modern-era challenges relating to the limited hands-on experience and 

fewer number of current rocket testers.  Thus a paradigm shift in the way technical review 

boards are conducted at AFRL for rocket test programs is needed.  The local guidance 

created from this study is intended to assist in the execution of technical review boards. 

The guidance created by this study can assist the technical review board chairperson 

in running a more efficient and effective review.  The guidance includes lessons learned 

about complexity of organizational decision making, policies, procedures, checklist, 

organizational cultural change, quality assurance, and meeting management.  In addition, the 

checklist created as part of this guidance will assist in making sure the technical review board 

chairperson does not overlook a critical topic for review.    
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CHAPTER 1 

Introduction 

Introduction and Research Question 

 The Air Force’s mission is to protect the United States from threats.   While it is 

preferable to provide this defense as deterrent, the Air Force is always ready to fight for our 

freedom when necessary.   Advanced weapons systems used by expertly trained Airman are a 

key element to the Air Force’s success in a fight and therefore one of its greatest assets as a 

deterrent to war.  In order to remain the most advanced Air Force in the world, this 

technology must be constantly improved upon and made available to the warfighter.  

According to Remen (2000), “The Air Force is always seeking to be a better warfighter, to 

always be ready and able to win if called to war, ensuring its systems are the best in the 

world.” (p. 1)   

Creating advanced technology requires vision and experimentation.  Wiswell and 

Huggins noted (1990),  

“New weapon systems generally rely on technology developed by the laboratories 

which begins 10 to 15 years ahead of full-scale development.   It is the laboratories 

innovative science and technology program that is the key to providing an affordable, 

qualitatively superior military force.” (p. 7) 

Continuously having the most advanced technology available requires long term commitment 

to research and development.  The Air Force Research Laboratory (AFRL) is the 

embodiment of the Air Force’s determination to have the most superior weapons systems 

available at all times.  Remen wrote (2000),  
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“The Air Force Research Laboratory is the Air Force’s arm for conducting this 

research and development.  AFRL has a long history of developing technologies to 

address the warfighter’s needs and a long history of having those technologies 

leveraged or even outright used by both NASA and Industry and applied to their 

mission needs.” (p. 5)   

Remen observed (2000), “The military has always been the leader, first in Air then in 

Space, pushing what could be done in space.” (p. 3)  Early technical success of the Air Force 

Research Laboratory demonstrations provided the confidence required to proceed with the 

development of the Space Shuttle Main Engine (Wiswell & Huggins, 1990, p. 5)  According 

to Remen (2000), “Every existing US space launch system, commercial and military, was 

derived from Air Force developed systems.” (p. 3) However, the Air Force can’t afford to be 

content with past successes and must continue to build for the future.  Wiswell and Huggins 

declared (1990), “The laboratory is and will continue to fulfill its responsibility for 

developing technologies for future space and missile systems of the Air Force.” (p. 6)  

 The Space Missile Propulsion Division of AFRL at Edwards Air Force Base has a 

long and proud history and is a world leader for the testing of rockets.  Wiswell and Huggins 

reported (1990), “The Astronautics Lab started on Luehman Ridge east of the Edwards base 

as a part of the Air Force Power Plant Laboratory at Wright-Patterson AFB in Ohio for test 

and evaluation work.” (p. 1)  In 1952 the first facilities were completed and in 1959 the 

Power Plant Laboratory, Rocket Propulsion Branch was moved to Edwards (Wiswell and 

Huggins, p. 1).  The Space Missile Propulsion Division has gone by many different names 

during its existence, but no matter the name the Space Missile Propulsion Division has been 

at the forefront of breakthroughs in rocket technology.  The Space Missile Propulsion 
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Division has contributed to the success of the Saturn 5, Space Shuttle, Atlas, Titan, 

Minuteman, and Peacekeeper programs to name a few. 

 With a tradition of success on complex cutting edge technology programs it is easy 

for an organization to get lulled into a sense of complacency.  But there are new challenges 

that have emerged and many of them are not research related.  One of these is the decreasing 

workforce available to perform all the various tasks required to meet the challenges of highly 

complex technical work involved in rocket testing.  Additionally, a large part of the corporate 

knowledge base created during the 50’s and 60’s, the glory days of the rocket industry, has 

disappeared because of retirement.   With a significant reduction in rocket programs and the 

number of rocket tests each year, the new generation of rocket testers is finding fewer 

learning opportunities.  This has resulted in test programs being performed by fewer and 

often less experienced testers than previous generations, which has increased the importance 

of the Technical Review Board (TRB) process.  This study will look at the TRB process in 

order to find ways to improve it. 

 Technical review boards are independent evaluations of the test programs, providing 

a crucial check and balance in the program’s overall systems engineering and quality process.  

The Air Force Research Laboratory conducts technical review boards to reduce risks to 

programs and personnel.  AFRL is interested in improving the TRB process as part of the 

laboratory’s continuous quality improvement program to assure future test program success 

by adapting to a changing environment and incorporating lessons learned.  Air Force 

regulations are vague about how TRBs are to successfully evaluate the technical aspects of a 

program.  Current TRB reviews are inefficient and the quality of the review provided is 
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inconsistent from one TRB to the next.   Can detailed local TRB guidance be created that will 

improve the quality and efficiency of TRB reviews for rocket test programs at AFRL?  

Brief Background 

 Air Force regulations require test programs to have technical review boards.  These 

reviews are intended to provide greater confidence the test program will succeed.  Due to the 

expense of tests and inherent dangers associated with testing rockets, Air Force management 

places a high level of importance on technical review boards being conducted.  Because of 

the small margin for error and potential for catastrophic failure, quality technical reviews are 

crucial to continuing the high level of success test programs have seen at AFRL. 

 The Space Missile Propulsion Division has to comply with four levels of guidance on 

technical review boards, based on its placement in the Air Force hierarchy.   The Air Force is 

split into different commands.   AFRL is the laboratory organization of the Air Force 

Material Command (AFMC).  AFRL is broken into directorates, which are further broken 

down into divisions.   The Space Missile Propulsion Division is part of the AFRL Propulsion 

Directorate.  The Air Force, AFMC, AFRL, and the Edwards portion of the AFRL 

Propulsion Directorate, AFRL/RZ-West, all have guidance created for TRBs. 

The four regulations flow from the highest level organization down, and therefore 

there is a large amount of repetition in the wording.  Select portions of each regulation’s 

wording has been included here in order to highlight what the regulations include without 

boring the reader with redundancy.  The highest level regulation is the Air Force Instruction 

99-103, Capabilities-Based Test and Evaluation which states the following related to 

technical review boards (2009), “The TRB assesses the soundness of system design and test 

plans to reduce test risk. ” (p. 45)  The instruction does not provide any details about how to 
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assess the soundness of the designs or test plans, but it does state a goal which is to reduce 

test risk.  The next level of regulation is the AFMC Instruction 99-103, Test Management, 

which states (2004), “The technical review will verify that the overall method of test and test 

data acquisition is adequate to evaluate the requirements and to verify objectives can be met 

with acceptable risk.”  (p. 4) The AFMC instruction provides a little more direction on the 

goal of reducing risk by stating that objective can be met with acceptable risk, although what 

is acceptable is not clarified.  The AFMC regulation also fails to provide details about how to 

go about verifying the overall method of test and test data acquisition is adequate to evaluate 

the requirements.  The third regulation is the AFRL Instruction 61-103, AFRL Research Test 

Management, and it states (2007), “As a minimum, technical reviews will assess test 

requirements, techniques, approaches, schedules, and objectives.” (p.11)  The AFRL level 

instruction provides a small amount of insight for the review board member of what they are 

to assess, but does not provide any criteria for the assessment.  The final regulation is the 

AFRL/RZ-West Operating Instruction 61-103, Research and Development Test Operations, 

which states (2010), 

“11.0 Technical Review Boards (TRB):  The TRB is responsible for reviewing the 

technical soundness of the facility systems design, verification and validation plan, 

test plans, NCARS, procedures, and test readiness data to evaluate if the program will 

meet the test requirements and program risk…”   (p. 9) 

The AFRL/RZ-West operating instruction provides details where to find the information to 

be evaluated and includes reference to the verification and validation plan (V&V plan).  The 

V&V plan and its importance will be discussed further in chapters 2 and 4. 
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As can be seen, all four Air Force regulations which define TRBs are vague about 

how to perform a successful review or about the exact goals of the review.   Qualitative 

words like “soundness”, “method”, “adequate”, and “acceptable” are used.   This vagueness 

is intentional due to the variety of different technical programs the Air Force conducts and 

the need for flexibility due to these differences.   Even within programs solely within the 

Space Missile Propulsion Division, there is a large range of types, to include the testing of 

large rocket motors, new propellants, or advanced materials to name a few.  Despite these 

diversity on can find a large number of similarities between rocket test programs, which 

would justify having a single standard TRB.  This paper will explore TRBs for rockets tested 

by the Space Missile Propulsion Division.  

Two of the main competing values related to TRBs are thoroughness and efficiency.  

The challenge for any test program is finding the point where attention to detail is sufficient 

and must give way to schedule considerations.  The rockets being tested are often 

multimillion dollar assets and test failure could lead to loss of the asset or the desired data.   

At the same time schedule delays can cost thousands of dollars a day to retain defense 

contractor expertise or by delaying a launch that is dependent on the test results.  In the past, 

thorough TRBs have required a large investment in time and resource.  One test program had 

TRB boards that meet once or twice a week for 6 months.   Another test program chose to 

relocate to another test facility due to the $75,000 estimate for the TRB, which was 

approximately a third of the total test costs.  Proponents of thorough TRBs are concerned 

with technical issues not being missed because of the inherent dangers and large costs 

associated.   
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TRBs that have been considered efficient have been defined so because they required 

small investments in time and resources.  Proponents of efficient TRBs are concerned with 

available resources and schedules.  This concern is increased because resources, especially 

personnel, are shared between programs.  It is my opinion, a balance must be found between 

the extremes of an efficient review versus a thorough review. 

Recent test activities have revealed shortcomings in the effectiveness of the TRB 

process. For example, it was found that one particular TRB for a large rocket program 

concentrated on procedure review and spent very little time evaluating the system design.  

System design errors could have lead to personnel being exposed to dangerous chemicals.  

Even though this is the most extreme consequence, the more common scenario would be that 

the design errors could lead to test failure or loss of test data.   One of the reasons TRBs are 

conducted is to find design errors before they impact the test program.    

First, a problem myself and others who participate in TRBs have identified is that 

they are not an efficient use of participants time.  This is due partially to poor meeting 

management.  The other part of this problem relates to the current practice of having all 

topics discussed at meetings that include all or most of the review board members, even if 

not all members have an interest or expertise in the topic being discussed.  Some will argue 

that having everyone in the meeting discussing every topic leads to input that otherwise 

would go unheard.   This is true, but my experience has shown the overwhelming majority of 

useful comments on any topic being discussed come from those with expertise in that topic.   

The overall effect of the current practice is to cause board members to become disengaged 

during portions of the reviews, and to significantly limit the amount of topics a TRB can 

review due to the lack of ability to review multiple topics simultaneously.   
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 Second, my observations of the TRB process have revealed that too much time is 

being spent during TRBs going through procedures step by step, while not spending enough 

time on review of the system design and analysis.  Years ago, TRBs started placing a high 

level of emphasis on procedure review due to programs generating very poor quality 

procedures.  As a result, review of system design and analysis became secondary and on 

some programs not even a part of the TRB review.  A pattern was observed where programs 

with experienced test directors had good procedures and programs while those with 

inexperienced test directors had poor quality procedures.   Recent changes in AFRL practice 

have required test directors to be experienced in rocket testing.  Additionally, last November, 

a local procedure writing guidance was created to standardize and improve the quality of 

procedures.  These changes should allow the TRBs to reduce the amount of time spent 

reviewing procedures, which should be redirected to review of system design and analysis. 

Significance of the Topic 
 
 The majority of the firsthand knowledge for testing rockets during the glory days of 

the rocket industry was possessed by those no longer part of the workforce.   The current 

rocket testers have gained experience based on a far smaller number of rocket tests.   While 

the current generation has benefitted from the experience documented by those that have 

gone before them, they are at a disadvantage due to the small number of learning 

opportunities resulting from the significantly reduced number of rocket tests.  The 

importance of a good quality technical review has never been more important in order to 

continue successful testing and protect lives due to the limited hands-on experience of 

current rocket testers. 
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 Hands-on experience is not the only new challenge rocket testers face, they are also 

performing test with far fewer test personnel.  The number of test personnel has decreased 

drastically over time due to downsizing.  This has resulted in there being a very small pool of 

individuals available to provide technical expertise related to rocket testing.  These 

individuals are busy and time spent on one program usually means it is being taken away 

from another program.  There is rarely any depth of experienced personnel on a test program 

anymore.  Now more than ever it is important for TRBs to be managed efficiently. 

A paradigm shift in the way technical review boards are conducted at AFRL for 

rocket test programs is needed.  Despite the differences between rocket test programs, there 

are still a large number of similarities which would allow for detailed local TRB guidance to 

be created.  Without detailed local guidance, TRBs could miss important technical and safety 

issues with a program, which could lead to test failures or personnel being harmed. 

Stakeholders 
 

The main stakeholders related to technical review boards for rocket test programs 

performed by the Space Missile Propulsion Division are the following: 

 AFRL Management 
 Technical Review Board Members 
 Test Personnel 
 Other Government Agencies That Test Rockets 
 Aerospace Industry 
 Taxpayers 

 
AFRL management creates the technical review boards and relies on the review 

boards to provide them with an independent assessment of the programs ability to meet the 

technical objectives.  These reviews must consistently provide AFRL management with high 

quality feedback for the process to work effectively.   Poor quality technical reviews could 
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lead to problems for the program and management, such as personnel being injured or 

equipment being destroyed. 

Technical review board members, including the technical review board chairperson, 

invest a great deal of time and effort reviewing programs.   Review board members are 

selected because they have expertise in some portion of testing, similar to the program they 

are reviewing and therefore are very interested in the quality of the reviews.  Review board 

assignment is a duty assigned to someone in addition to their regular responsibilities. 

Test personnel include program managers, test engineers, technicians, etc.   Test 

personnel are directly responsible for program success.  Test engineers design and/or review 

the facility design and analysis.   Test personnel write the procedures and perform the system 

checkouts.  Test personnel create and/or review all documents which are given to the review 

board. Additionally, as discussed in the previous section, technical problems can turn into 

safety problems, and test personnel are those most likely to be affected by a safety problem. 

  Other government agencies like the Navy, the Army, the Missile Defense Agency, 

and NASA all have rocket programs.   The aerospace industry receives funding from 

government agencies to build and test rockets.  Many of the tests conducted by the Space 

Missile Propulsion Division are for rockets funded and/or developed by one of these 

agencies.   Additionally, a failure at any test site can have repercussions for the entire rocket 

test community.  For example, a catastrophic failure can lead to new safety or procedural 

requirements, costly upgrades to facilities, or schedule delays similar to what happened when 

the Space Shuttle Columbia blew up. 

 Most rocket test programs are funded by the government.  Successful technical 

reviews find problems before they happen saving time and resources.  When programs fail it 
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usually cost the taxpayers by diverting funds from other programs or abandoning the research 

the program that was being worked.    

Overview of the Thesis 

 Chapter 2 of this thesis is the literature review.  The literature review is broken into 

four sections: Complexity in organizational decision making; Varieties of coping 

mechanisms; Organizational culture change; and Meeting management.  Complexity in 

organizational decision making and varieties of coping mechanisms were chosen in order to 

understand and find ways to deal with the complex decisions technical review boards must 

make.  The topic of organizational culture change was studied to find effective methods of 

implementing changes to existing processes.   Meeting management was selected to find 

more efficient ways to conduct TRB meetings. 

 Chapter 3 lists the methodology for this thesis.   Chapter 3 begins with a reflection of 

my personal experience related to the TRBs.  It is then followed by a discussion of the 

literature review and where the literature was obtained.  AFRL is a secured location and 

requires documentation to be approved for release, so the third section describes the AFRL 

public release process.  In addition, federal law requires all research to be evaluated to make 

sure human research subjects are treated ethically or verified that no human subject are 

involved.  The chapter finishes with a section on the CSUB Institutional Review Board (IRB) 

process and explains how this study was not to be human subjects research.  

Chapter 4 is the findings and contains the recommend detailed local TRB guidance 

for rocket test programs to assist TRB chairperson conduct a successful review.  The 

guidance includes: 
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1. A standard listing of items to be reviewed to assist TRB chairperson in making 

sure no topic is missed.   

2. How to plan and organize a TRB in order to perform a more comprehensive 

review. 

3. Suggestions on how to hold efficient meetings and perform proper resource 

management.  

Chapter 5 is the summary and conclusions.   This chapter also contains recommendations for 

future work.
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CHAPTER 2 

Literature Review 

Overview 

 This literature review is broken into four categories, with the first section pertaining 

to complexity in organizational decision making.  The second section is on varieties of 

coping mechanisms, and explores the use of policies, procedures, and checklists as a way to 

deal with the complexity in organizational decision making.   The third section is on 

organizational change, and it examines the topic of quality processes including Total Quality 

Management (TQM).  The final section is on meeting management, and was included to find 

more efficient and effective ways to conduct meetings.  The majority of the literature was 

found in the ProQuest database, which is a large research database available to CSUB 

students.   Other sources were obtained from internet searches, professor recommendations, 

reading from previous class work, and references listed in other articles. 

Complexity in Organizational Decision Making 

This section will examine topics related to complexity in organizational decision 

making.   The literature on this subject includes the need for networking, the need for 

guidance, purpose of polices, and issues associated with unwritten policies.   

Our volatile and dynamic world is changing at an amazing rate due to new 

technologies and the availability of new forms of instant communication. Skaržauskienė 

stated (2010), “The environment in organizations is becoming more complex and changes 

more often and suddenly (Tvede, 1997; Stacey, 1993; Goswami, 1993; Tetenbaum, 1998; 

Laszlo, 2002).” (p. 50)  Weber and Khademian relayed (2008), “As early as 1967, scholars 
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and practitioners from different disciplines recognized that the dynamic complexity of many 

public problems defies the confines of established “stovepiped” systems of problem 

definition, administration, and resolution (Churchman 1967; Rittel and Webber 1973; 

Roberts 1997, 2000, 2002b).” (p. 336)   Weber and Khademian’s comments were in the 

context of the need for networking between different government agencies, but it applies to 

different departments within an organization.   Technical review boards require 

multidiscipline membership to help prevent stovepiping and the guidance for conducting a 

TRB is intended to establish a better way of defining, administering, and resolving the 

problems presented to the TRB.   

As seen from the previous paragraph, stovepiping can be an organizational concern, 

in a sense, stovepiping types of knowledge can be just as big of a problem.  Schmidt relayed 

(1993), “We need to remember that all kinds and sources of knowledge are not superior nor 

inferior but simply different ways of perceiving and organizing our limited understandings of 

a rich and complex reality.” (p. 530)  Schmidt’s reminder that our complex world requires 

different perspectives is very important to the success of the technical review board success.  

The TRB process will break down if any participant in the TRB process starts to believe their 

knowledge or sources of knowledge are superior to others. 

Giving considerations to all types and sources of knowledge is not an easy task, 

therefore tools to assist in the processing of this information would be helpful.  Brown found 

(2010), “Public Managers typically operate in highly dynamic and complex environments 

and need decision-making heuristics to simplify that complexity.” (p. S213)  The TRB 

guidance created by this study is designed to be an approach that helps the TRB chairperson 

simplify the complex TRB process. 
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 Schlarman states (2010), “Policies are the first line of defense against risk from an 

organizational perspective.”  (p. 1)  Schlarman wrote (2010), “The ultimate goal of setting 

policies is to influence behavior, set clear requirements and guide people through business 

decisions.”  (p. 3)  While the Air Force does have regulations for TRBs these regulation are 

too vague to accomplish the goals that Schlarman presented for setting policies.  The reason I 

chose this topic of creating guidance for the TRB chairperson is to provide the level of detail 

needed in addition to the Air Force regulation to accomplish this goal.    

Now with the goal in mind we will examine the current state of the organization with 

regard to TRBs.  According to Van Dusen (2006), if you are a small organization then 

policies may be “understood” even if not in writing.  The Air Force Research Laboratory is 

not a small organization, and for large organization like AFRL “understood” procedures 

can’t possibly work as there is no way to make sure everyone has the same understanding.  

Van Dusen argued, “Relying on ‘understood’ policies, however, may lead to 

misunderstandings.” (p. 59)  It is my opinion, that AFRL works to “understood” policies on 

how to conduct TRBs.  Many AFRL personnel would state that they understand the purpose 

and how TRBs are to be performed successfully.  Recent experience has shown that there is 

little consistency in regards to AFRL personnel’s understanding of the TRB process.  This 

has led to misunderstandings and inconsistencies in how TRBs are performed, evaluated, and 

presented to management.  Van Dusen stated, “Just imagine the kind of resentment and 

frustration a situation like this might create” (p. 59).  This situation has caused arguing 

between personnel involved in TRBs.  Additionally it can focus the reviewers and test team 

on the arguments instead of the concentrating on what needs to be done.  Van Dusen 

concluded, “On an organization-wide basis, this can mean lower morale and productivity, 
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more grievances and understandably poor relations between supervisors and employees” (p. 

59).  If you substitute supervisors and employees for review board members and test team, 

this statement sums what sometimes happens at TRBs.   

While the previous paragraph explains the issue related to AFRL working with 

“understood” policies, it is important to note that the belief that everyone understands the 

policies will lead to resistance to any specific guidance being accepted.  Semel, Bader, and 

Gawande acknowledged (2010) “Successful implementation entails local system change.  

But there is evidence that such efforts can produce substantial benefits.” (p. 2355-2356)  The 

need for cultural change will be explored more in the section on organization cultural change. 

This section examined several concepts related to complexity in organizational 

decision making.  The lessons learned from this section include the importance of 

multidiscipline reviews, being receptive to different forms of knowledge, and the 

significance of having written policies.  The next section will look into various coping 

mechanisms an organization can use to handle these complexities in organizational decision 

making. 

Variety of Coping Mechanisms 

This section will explore ways organizations can handle the complexities that are part 

of everyday organizational decision making.   The literature on this subject includes why 

policies, procedures, and checklists are needed and what makes a good checklist.   

From How to Write a Policy Manual, “A policy is a predetermined course of action 

established as a guide toward accepted objectives and strategies of the organization” (p. 5)  

According to Gawande (2009), “..The volume and complexity of what we know has 

exceeded our individual ability to deliver its benefits correctly, safely, or reliably.”  (p. 13)  
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Van Dusen contended (2006), “Another reason for developing a policy manual is the 

increasing difficulty of managing and controlling complex operations.” (p. 62) Van Dusen 

wrote (2006), “A policy manual is an excellent training resource.” (p. 61)  AFRL has recently 

started to compile a Test Operations Handbook in part to be used as a training resource.  This 

study will create a Test Operations Handbook section on how to conducted a TRB and 

include a checklist of possible review topics to assist the TRB chairperson in managing the 

complexities involved.   

In The Checklist Manifesto, Atul Gawande explains why checklists for surgery are 

needed and the logic is applicable to a technical review board checklist.  Gawande observed 

(2009),  

“Yet it is far from obvious that something as simple as a checklist could be of 

substantial help.  We may admit that errors and oversights occur – even devastating 

ones.  But we believe our jobs are too complicated to reduce to a checklist.” (p. 34-

35) 

Gawande states one of the reasons checklist are needed (2009), “The first is the fallibility of 

human memory and attention, especially when it comes to mundane, routine matters that are 

easily overlooked under the strain of more pressing events.” (p. 36) Gawande further 

explains (2009),  “…people can lull themselves into skipping steps even when they 

remember them.  In complex processes, after all, certain steps don’t always matter.” (p. 36)  

Gawande concludes (2009), “Checklists seem to provide protection against such failures. 

They remind us of the minimum necessary steps and make them explicit.  They not only 

offer the possibility of verification but also instill a kind of discipline of higher 

performance.”  (p. 36)  Olson and Kelly wrote about checklists (2005), “Expert knowledge 
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should be documented because experts can leave your organization, taking precious 

organizational knowledge with them.” (p. 60) 

I found Gawande’s description of what makes a bad checklist and good checklist to 

be accurate, matching my personal experience with checklists.   Gawande explains (2009),  

“Bad checklists are vague and imprecise.   They are too long; they are hard to use; 

they are impractical.  They are made by desk jockeys with no awareness of the 

situations in which they are to be deployed.   They treat people using the tools as 

dumb and try to spell out every single step.   They turn people’s brains off rather than 

turn them on. 

Good checklist, on the other hand, are precise.  They are efficient, to the point, 

and easy to use even in the most difficult of situations.   They do not try to spell out 

everything – a checklist cannot fly a plane.  Instead, they provide reminders of only 

the most critical and important steps – the ones that even the highly skilled 

professionals using them could miss.  Good checklist are, above all, practical.” (p. 

120) 

When creating a checklist the obvious question is what should be considering in the 

design of the checklist?  Again Gawande provides guidance (2009), “A checklist cannot be 

lengthy.”  (p.123)  Gawande reports (2009), “People start “shortcutting”.  Steps get missed.  

So you keep the list short by focusing on what he called “the killer items” – the steps that are 

most dangerous to skip and sometimes overlooked nonetheless.” (p. 123)  Gawande states 

(2009), “The wording should be simple and exact….”   (p. 123)  

 In the previous paragraph the discussion on checklist centered around what elements 

make a good checklist.  The lessons in this paragraph are related to the purpose of the 
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technical review board and one of the key items the review board evaluated.  Part of the 

AFRL test process requires test programs create a verification and validation plan (V&V 

plan).  The V&V plan lists the inspections, analysis, and functional checkouts that will be 

performed to provide confidence the test will be successful.  While not in the standard 

checklist format, the V&V plan is essentially a checklist designed to assist the test team in 

finding defects before they affect the test.  From the field of software engineering comes an 

interesting perspective on checklists.  In the article A Statistical Approach to the Inspection 

Checklist Formal Synthesis and Improvement the Chernak presents the elements needed in an 

inspection checklist to detect flaws in software.  Chernak found (1996),  

“However, according to our experience, an inspection process becomes more 

productive and the inspectors find more defects when a checklist is represented by 

two components.   The first component is of a “Where to look” category and means a 

particular feature of a work product.   It should lead the inspector to a specific “spot” 

in the work product where a given rule is implemented.  The second component is of 

a “How to detect” category.” (p. 867) 

Chernak stated (1996), “Hence, a defect model should have one more attribute – type of 

inspection.” (p. 868)  Basically the V&V plan should be designed to find “defects” that 

would lead to failure.  One of the main tasks of the TRB is to evaluate whether the test 

team’s following the V&V plan will lead to a high level of confidence of technical success.  

The TRB guidance should include verifying that the V&V plan includes information on 

where the requirements come from, how to detect compliance, and what type of inspection, 

analysis, checkout or combination of these will be used to verify the systems are ready for 

test. 
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This section explored coping mechanisms for dealing with the complexities 

organizations face.  The lessons learned from this section included reasons for having 

policies, elements of good and bad checklists, and advice that can be used for the review of 

the V&V plan.  The next section will examine organizational culture change and how lessons 

from the quality assurance community, including how to get employee buy-in, can shed light 

into effective ways to bring about change in an organization. 

Organizational Culture Change 

This section will look into the topic of organizational culture change.   The literature 

on this subject includes a review of quality process with an emphasis on total quality 

management (TQM).  Total Quality Management (TQM) is a quality assurance philosophy 

based on W. Edwards Deming 14 points.  Deming’s teachings are credited for much of the 

quality improvements in the Japanese auto industry. 

There is a lot of debate if TQM as a whole can be applied to the public sector, but 

there is little doubt that parts of TQM can be applied to the public sector.  Swiss reported 

(1992),  

“TQM has been endorsed by President Bush, who said, ‘Reasserting our leadership 

will require a firm commitment to total quality management and the principles of 

continuous improvement…. Quality improvement principles apply…to the public 

sector as well as private enterprise’ (Car and Littman, 1990, p.2)” (p. 356) 

For the purposes of this paper the debate of applying TQM as a whole to the public sector 

will be ignored and only the portions of TQM and other quality principles that can be applied 

directly to the TRB process will be considered. 
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Swiss found (1992), “…quality requires total organizational commitment.” (p. 358)  

The current management environment of AFRL is committed to quality and continuous 

process improvement.  The AFRL has joined the OSHA Voluntary Protection Program 

(VPP), which parallels the TQM process but with an emphasis on safety instead of quality.  

Tompkins warns (2005), “Without a fundamental change in culture, longstanding priorities 

and behaviors will persist.” (p. 345) The principles of the VPP program include employee 

engagement and allowing those at all levels of the organization to play an active part in 

creating a safe environment with the support of management.  AFRL has been in the process 

of cultural change as part of the VPP program where employees are starting to see they can 

personally make a difference and are receiving management support, and the success there 

will easily transfer to quality process.   

According to Swiss (1992), “ …quality improvement requires strong worker 

participation.” (p. 358)  Tompkins wrote about one of Deming’s 14 points (2005),  

“Remove barriers to pride in workmanship.  People want to take pride in their 

work.  It is a primary source of motivation.  Yet little pride can be taken where 

workers are subject to rules and policies that make no sense, reward systems that are 

geared to quantity rather than quality, and no opportunities to help improve the 

system.”  (p. 341)   

One of my many criticism of  TRBs from the test team perspective has been that the test team 

is often unable to take pride in their work due to the review board making review board 

member’s preferences requirements.  This has often caused test personnel to put minimal 

effort into documents that will be reviewed by the boards.  They believe that the review 

board will take ownership of anything created, therefore making the effort a waste of time.  
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The current VPP environment has given new hope that test personnel will have an 

opportunity to help improve this process, because of the emphasis the VPP program puts on 

having management support those closest to the work getting the support required to make 

improvements.  Tribus quoted Deming as having said (1996), “Inspection does not build 

quality, the quality is already made before you inspect it.  It’s far better to make it right in the 

first place.”  (p. 10)  The TRB guidance created by this study should include a separation of 

the roles and responsibilities to clearly define who, test team versus review board, is 

responsible for what.  By empowering the test team, they will be more motivated to create 

better quality products in the first place. 

All the discussion in the previous paragraph about employee participation, 

motivation, and empowerment applies equally to review board members as it does to test 

team members.  My experience and observation of others who have participated as review 

board members shows that review board members want to contribute to the success of a 

program.   Review board members are participating in addition to their normal workload and 

therefore would like their time spent efficiently during the review process.  The next section 

will discuss meeting management, which is one way to efficiently use review board members 

time.  From lessons learned by NASA, Harkins stated (1999),  

“As a precursor to the design review, detailed technical reviews (DTRs) are 

recommended for important products to facilitate early detection and correction of 

design deficiencies.   DTRs are informal, working-level, peer reviews…The primary 

differences are the greater technical depth provided by the DTR, the corresponding 

higher specialization of the small (commonly 2 to 3-person) review team…” (Review 

Procedures section, para. 2)  
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The design review presented by Harkins is similar to a TRB.  DTRs do not officially exist for 

programs within the Space Missile Propulsion Division.  Many programs perform unofficial 

peer reviews, like the DTRs, by having several test team members review and comment prior 

to material being submitting to the review board.  These programs in my experience have 

generally had shorter TRB reviews due to better quality starting documentation.  Based on 

the NASA lessons learned and personal experience, I would recommend requiring 

documentation to be submitted to review boards with a peer review page signed by at least 

two test team members other than the author of the document. 

As discussed in the previous paragraphs, a test team creating poor quality 

documentation is a problem but just as big of a problem is the acceptance of poor quality 

materials that are submitted for review.  Swiss reported (1992), “Accordingly, TQM 

generally opposes mass inspection of products because such inspections provide a safety net 

that shifts quality responsibilities away from the initial designers and producers.” (p. 357)  

Sometimes the poor quality initial documentation being submitted to the review boards is 

more related to the safety net issue Swiss presents.  If the review boards are going to spend 

days or months reviewing the test team’s documentation, regardless of its initial quality, 

there is little incentive to put a lot of effort into the draft submitted.  The first 

recommendation I have from reading Swiss statement is for TRB chairperson not to accept 

poor quality documents for review.  Instead the chairperson should send the document back 

to the test team for improvement.  If the test team continually produces poor quality 

documentation, then the TRB chairperson should request the AFRL West Test Lead and/or 

responsible branch chief to provide the test program with someone with the required 

expertise to assist.  The second recommendation is that the TRB not review all 
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documentation in detail.  Each document should only receive the amount of review that is 

required, unless the review finds major flaws.    

This section has explored the problems of quality documentation, now the focus shifts 

specifically to the documentation of requirements.  Requirements for rocket test programs 

come from many sources to include, but not limited to, the test plan, regulations, policies, 

and best practices.  According to Deming (1952-1953), “’Good quality’ and ‘uniform 

quality’ have no meaning except with reference to the customer’s needs.” (p. 430)  The 

customer’s needs are documented in the test plan.  The TRB’s job is to verify that the test 

plan requirements can be met.  Hoyer and Hoyer quoted Phillip Crosby (2001), “That is 

precisely the reason we must define quality as ‘conformance to requirements’ if we are to 

manage it.” (p. 54)  Hoyer and Hoyer stated (2001), “Somehow, someone must know what 

the requirements are and be able to translate those requirements into measurable product or 

service characteristics.” (p. 55)  Requirements no matter the source, test plan, regulation, best 

practice, etc., are translated into the V&V plan.   

As previously stated, one of the primary functions of the TRB is to evaluate the 

effectiveness of the verification and validation plan (V&V plan).  The V&V plan is the test 

teams approach to ensuring technical success of the program.  The V&V plan tells what 

inspection, analysis, and functional checkouts will be performed.  Deming wrote (1947), 

“The problem of validity is one of the proper approach to the problem, to discover what 

information is wanted and to find out how to draw it out if it can be had.” (p. 147)  Deming 

concludes (1947), “In short, it is the problem of eliciting the right answers to the right 

questions.” (p. 147)  The TRB is required to evaluate whether following the V&V plan will 
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provide a high likelihood of success.   Basically, is the approach proper to the problem and 

will that result in the right answers? 

This section looked into organizational culture change by reviewing the literature on 

quality processes.  The lessons learned from this section included the need for test team and 

review board member roles and responsibilities, peer reviews, and the end of the acceptance 

of poor quality documentation.  This section finished by focusing on the V&V Plan.  The 

next section will explore the topic of meeting management. 

Meeting Management 

TRB meetings at AFRL tend to be long, drawn out meetings, often taking what 

should be completed in less than two hours and stretching it into half day or full day events.   

Lee found (2008), “Just as good project management makes for a successful project, proper 

management of meetings makes them more successful.” (p. 25)  Landale wrote in regards to 

meetings (2004), “They have to deal with the essentials, fast and effectively, and this requires 

a completely different focus for both the person facilitating the meeting and from attending 

participants.” (p.26)  Landale quoted Rob Cram, STC’s managing director, as having said 

(2004),  

“Getting radical with meetings means ending this complacent practice and, instead, 

working with action-oriented objectives.  This approach focuses on the business 

priorities that the team needs to resolve and requires that every participant come to 

the meeting with ‘thought through’ ideas on how this can be achieved.” (p. 26) 

The first lesson on meeting management taken from the literature is to make meetings 

focused with action-oriented objectives. 
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 Allen, Rogelberg, and Scott pose several questions that should be asked about 

meetings, the first of which is (2008), “Can topics of meetings be handled through e-mails?” 

(p. 50)  A lot of topics that are part of the TRB process can be handled through e-mail, so the 

lesson here is “don’t meet”.  Allen et al. also asked (2008), “Do real outcomes and action 

items result from the gathering?” (p. 50)  Often TRBs become regularly scheduled meetings 

until completed, but if there is no expected outcome or action items from any particular 

meeting then that meeting should be cancelled.  Allen et al. further asked (2008), “Was any 

assigned pre-work completed?  Were action items accomplished from a previous meeting?” 

(p. 50)  If the required documents have not been completed prior to the TRB or the action 

items from the previous meeting have not been completed, then don’t meet.   Allen, 

Rogelberg, and Scott’s advice seems to be common sense and obvious, but stopping to 

answer these simple questions could save a lot of time. 

 All the authors that discussed meeting management wrote about the importance of 

agendas.  Kloppenborg and Petrick contended (1999), “The agenda should include logistics 

issues (date, time, and place), the meeting purpose, announcements, decisions, discussions, 

summary, path forward, and evaluation (+/∆) sections.” (p. 172)  Lee reported (2008), “Write 

the agenda with action words stating what the participants will do at the meeting.” (p. 27)  

Allen et al. agrued (2008), “The agenda should start with the most critical and strategic 

items.” (p. 52)  Staren wrote (2009),  

“It is important to specify an agenda for each meeting so that participants can plan and 

prepare appropriately prior to getting together.  The chair should request input from all 

members regarding agenda topics and should do so with adequate time prior to the 

meeting.” (p. 82)  
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According to Kloppenborg and Petrick (1999), “Individual participant or committee reports 

can be attached to the agenda with progress reports on projects that are publicly anticipated.” 

(p. 172)  In the case of TRBs these reports will often be the document the test team has 

created for review or prep work performed outside the meeting.   

 Lee maintained (2008), “Work outside the meeting room gets accomplished to carry 

out the meeting’s purpose.” (p. 28)  Current Space Missile Propulsion Division practice for 

TRBs is for documents to be reviewed outside the meeting and for the members to come 

together to discuss everyone’s comments.  A large number of the comments don’t require 

any discussion and it would save meeting time if all document reviews were given to the test 

team to incorporate outside the meeting, saving time in the meeting for only topics that 

required discussion.  Landale argued (2004), “It requires that every participant in every 

meeting comes ready to add value.  It also requires people to have thought about, and arrive 

ready to speak about, the business objectives under discussion.” (p. 26)  Due to busy work 

schedules it is not uncommon for some TRB participates to come to the meetings 

unprepared.  This practice is wasteful and should be discouraged.  Allen et al. stated (2008),  

“Provide an opt out clause.  Organizations should make it OK for employees to opt out 

of meeting that have little to do with their tasks or expertise, imagine the cost savings of 

meeting with only the people who need to know, as opposed to the whole group or team.” 

(p. 52) 

Review board members being unprepared for the meeting can also result from the meeting 

having little to do with their expertise and Allen, Rogelberg, and Scott’s opt out clause could 

save time.  The current Space Missile Propulsion TRB practice is to meet with as whole a 

group as possible for every topic discussed.  Meeting with only the people who know would 
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be of great valued to board and test team members by eliminated the need to get the 

unprepared review board member up to speed.  Furthermore, by allowing an ‘opt out’ rather 

than ‘not inviting’ means that the team members lack of attendance is acknowledgement of 

agreeing to the outcome by the present TRB members. 

 Going back to some of the principles presented earlier in this section, meetings should 

result in decisions and action items.  Lee and Lazarus wrote (1993), “Agree on follow-up 

actions.  This is done by clearly defining what they are, who will be responsible for them, 

and when they will be completed.” (p. 11)  According to Lee (2008), “Assigning actions 

gives members the opportunity to contribute at an individual level and ensures personal 

responsibility and accountability for achieving the overall purpose.  Having due date lets the 

members plan their time outside the meeting for personal productivity.” (p. 28)  TRBs should 

assign more individual responsibilities to the board members by assigning action items to be 

performed outside of the meeting allowing all board members to contribute to the process.  

Staren contended (2009), “Subsequent to the meeting it is essential that the group is sent 

accurate, organized minutes in a timely manner.” (p. 83)  These meeting minutes should 

include the action items, who is responsible,  and the due dates. 

Allen et al. give us this warning about trying to change meeting behavior (2008), 

“Meeting behaviors and practices are often well-learned, institutionalized habits that can be 

difficult to break.” (p. 52) 

This section examined the topic of meeting management.  Lesson learned from the 

literature included having action-oriented objectives, when to meet, and the importance of 

agendas and meeting minutes. 
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 The literature review looked at the topics of complexity in organizational decision 

making, variety of coping mechanisms, organizational culture change, and meeting 

management.   The complexity in organizational decision making stated the criticality of 

guidance as created as a result of this study.  The variety of coping mechanisms, 

organizational culture change, and meeting management sections provided advice on specific 

items to be included in the guidance. 



TECHNICAL REVIEW BOARD CHAIRPERSON GUIDELINES FOR    32 
CONDUCTING TECHNICAL REVIEW BOARDS FOR ROCKET TESTING 

 
CHAPTER 3 

Methodology 

Experience and Best Practices 

 A significant portion of the guidance created will be based on personal experience, 

but backed by examples from literature and sound systems engineering.   I have been 

involved with the TRB process, and its predecessor the technical evaluation committee, for 

fourteen years.   I have served as both a TRB member and TRB chairperson.  In addition, my 

experience on the program side has been as test director, test conductor, or program manager 

of programs going through a technical review.   Additionally, I have recently served as the 

lead for an internal technical investigation which offered a unique perspective for reviewing 

TRBs after they have been completed.  The experience with the internal technical 

investigation lead to insights and conclusion about the TRB process that otherwise I would 

not have had.  The investigation revealed to me that missing one design error could result in 

personnel being exposed to dangerous chemicals, luckily it did not happen in this case.  This 

was despite the months of review that were spent examining the procedure line by line.  Also 

the investigation, showed me how different review boards focus on different topic and 

allowed me to reflect on how few perform a thorough design review unless prompted by the 

test team or management. 

Over the years I have been involved with numerous discussions with AFRL personnel 

on the topic of TRBs and how to improve them.  I have not taken any actions up until 

recently, when AFRL management tasked me with reviewing and creating local guidance 

related on the subject of rocket testing.  Most of my initial interest was related to the process, 

knowledge of the process, tasking to create local guidance, and need to write a thesis for my 
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masters.  My goal is to improve and standardize the Space Missile Propulsion Division’s 

approach to technical review boards in order to prevent test failures and personnel injury.  

 Best practices will be incorporated into the guidance created, since most of the best 

practices related to TRBs have not been written down.  They would fit what Van Dusen calls 

“understood” polices.  Faults with this verbal system include the fact that information is 

passed on through mentoring and word of mouth, meaning no two employees receives the 

exact same information on best practices.  Additionally, not all groups within AFRL are 

equally aware of the existing best practices.  When these best practices are used they have 

contributed to the success of AFRL’s rocket test programs.  A major reason for my tasking in 

the creation of the Test Operations Handbook was to document these best practices for the 

purpose of standardization and training to continue and possibly improve test program 

success.  

Literature Review 

 A literature review was performed as part of this study, as was discussed in Chapter 

2.  The literature review consisted of five major categories: Complexity in organizational 

decision making; Varieties of coping mechanisms; Organizational culture change; Meeting 

management; and Technical Reviews.   

 Most of the literature used for this paper came from the on-line version of the 

California State University, Bakersfield (CSUB) Walter Stiern Library.  The searches were 

done in the ProQuest database with the boxes checked for full text documents only and 

scholarly journals, including peer-reviewed.  Searches were performed using the following 

keywords: policies, procedures, checklist, Deming (both as author and document text), Total 
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Quality Management, TQM, meeting management, organizational decision making, 

complexity, and technical review. 

 Additional literature was found using internet search engines, readings from previous 

class assignments, and using the references listed in other articles.  The book by Atul 

Gawande The Checklist Manifesto: How to get Things Right was recommended by Dr. 

Moore and Dr. Commuri.  The pertinent Air Force regulations were obtained from the Air 

Force Research Laboratory. 

 The search for information on complexity in organizational decision making resulted 

in a wide variety of different source with the intent of getting a general overview of the topic. 

Articles that went into details on narrow topics were not used.   Therefore, a small sampling 

of the literature was used due to the common theme that organizational decision making is 

complex and the lack of need for a thorough exploration of this specific topic as a part of this 

study.  

The varieties of coping mechanisms and the organizational culture change sections of 

the literature search yielded an abundance of sources.  In order to not dilute the overall focus 

of this thesis, a sampling of the information on those topics was used. 

 The meeting management section of the literature review also resulted in a large 

number of available references.  Abstracts or introductions were skimmed for key words to 

narrow the base of articles to those relevant to the topic.  Unlike the first two sections of the 

literature review, the review of literature on meeting management was wrapped up when the 

articles started to present redundant information. 

 The topic of technical reviews was not included in chapter 2.   The literature reviewed 

on technical reviews appeared to be more related to a large, high-level technical review 
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meetings or very specific to the software industry.   Most of this information did not apply to 

the technical review board process at AFRL.  A fifth section of technical review was not 

included in Chapter 2, because the information on technical reviews that did apply to the 

AFRL TRB process was easily fit into one of the other four categories.  

AFRL Public Release Process 

The tie-in to work for the Air Force for this study necessitated its approval by the Air 

Force for public release.  A position paper for master’s thesis on technical review board 

chairman guidelines for conducting technical review boards for rocket testing was submitted 

into the process for public release.   This paper was approved for public release and given PA 

#11219 and allowed this study to proceed in greater detail for the master’s thesis topic. 

There is an Air Force form that must be filled out and submitted for approval for any 

public release document.   The creator of the document fills out the form, which contains 

several questions related to document classification.    Then the program manager (or in this 

case the student) and the supervisor review the document and sign the form.   The form is 

submitted to the scientific and technical information office.   The scientific and technical 

information office, technical advisor, foreign disclosure office, and public affairs office all 

review and approve the document for public release.   The rocket science and technology 

developed by AFRL is critical for maintaining Air Force superiority, and the public release 

process was established to prevent information from getting into foreign adversaries’ hands.    

This master’s thesis was approved through the same process and has been give 

PA#????? 
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CSUB Institutional Review Board (IRB) Process 

All students in the master’s program are required to complete the CSUB IRB: Human 

Subjects Protection Training.  The training was completed on March 11, 2011.   

No interviews, focus groups, or surveys were performed as part of this study.   All 

references to discussions with others are from past experience prior to starting the study and 

have not been recorded or documented anywhere.   No reference was made to any individual, 

only reference to job titles or generic group descriptions were used in this study.  

Additionally, the Air Force reviewed and approved this thesis for public release. 

Master’s thesis projects are required to be reviewed by the California State 

University, Bakersfield Institutional Review Board to ensure all appropriate human subject 

safety measures are applied.  The form titled “Is My Project Human Subjects Research?’ was 

filled out and submitted to Dr. Commuri the faculty research mentor.   He obtained the 

department chair’s signature and submitted the form to the IRB.  This study was reviewed 

and determined not to be human subjects research (appendix). 
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CHAPTER 4 

Findings 

Conducting a Technical Review Board Guidance 

 This study has resulted in the creation of guidance for conducting a technical review 

board for rocket test programs performed by the Space Missile Propulsion Division that will 

be helpful to TRB chairpersons and useful information for TRB members.  The guidance is 

written specifically for the TRB chairperson as he is responsible for organizing TRB 

activities.  The guidance created for conducting a technical review board is in appendix B.   

The guidance is in the Test Operations Handbook format used by the Space Missile 

Propulsion Division.  The remainder of this chapter will explain the guidance and the criteria 

used when creating it. 

 Header, Footer, Format, Sections I and II 

This section explains the standard format used for test operation handbook.  The 

header contains a date in the upper left corner.  This date is used to track the date of the draft 

prior to approval and is then replaced with the approval date once adopted.  In the center of 

the header is the Test Operations Handbook number and revision.  The handbook documents 

are given a number to allow them to be put in the procedure management system and take 

full advantage of the available database search options.   The number starts with TOHB 

which stands for Test Operations Handbook.  The middle portion of the number designates 

the test area the handbook guidance applies to or, in this case, AFRL as it is intended for use 

throughout the lab.   The end of the number is a unique four digit number assigned to the 

handbook guidance once adopted, currently XXXX has been put in as a placeholder.  The 

revision number follows the TOHB number in the form of Rev. X and for an initial release X 
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is 0.  In the right hand corner of the header is the page number and total number of pages in 

the form of Page X of Y.  In the bottom right corner of the footer is the title of the handbook 

guidance, which is placed there to assist looking through the handbook when multiple topics 

have been put together. 

 The Test Operations Handbook guidance has two columns for the discussion portion 

and then examples and attachments are at the end in whatever format is appropriate for that 

handbook guidance.  In the upper left corner of the first column is the title of the handbook 

guidance, this section is titled Conducting a Technical Review Board.  The first section is 

always the OPR, which stands for office of primary responsibility.  The second section is 

always general information and includes the purpose.  The second section also includes 

information about the specific guidance is applicable to what test activities.  After the second 

section the handbook, sections are no longer standardize from one handbook section to the 

next, but instead are all broken down into parts specific to the topic of that handbook section. 

Section III Prior to the First Technical Review Board Meeting 

The purpose of section III of the guidance was to help the TRB chairperson in 

planning the TRB review for that program.  The first paragraph of this section takes Lee’s 

advice that meeting management is like program management, so it states that technical 

review boards should be approached and managed like a project.   My personal program 

management experience has been that you always have limited resources and time to perform 

the required objectives on any program and a statement was included to the effect.   

The next part of the section III is based on personal experience where the TRB 

chairperson should consult with several people prior to conducting TRB meetings.  The 

AFRL-West Test Lead and the responsible branch chief(s) are the immediate management 
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authority the TRB chairperson is chartered by, and it is wise for the TRB chairperson to 

make sure that their concerns are addressed as part of the review.  The TRB chairperson 

should consult the Safety Review Board (SRB) chairperson to work out a plan synergizing 

the reviews as much as possible.  For example, the TRB may be reviewing a document for 

technical accuracy and if they include an extra few minutes looking at safety criteria as 

requested by the SRB chairperson it could save hours of reviewing the same document in 

detail later.  Experience has shown that the amount of total time a program goes through the 

TRB/SRB process is less if the TRB and SRB chairpersons are working together.  

Surprisingly, not a lot of TRB chairpersons ask the program manager or test director if they 

have specific concerns they would like the review board to address, which they often do.  

Finally, the chairperson has to be familiar with all the review board member’s area of 

expertise in order to plan the review, and therefore should talk to any TRB member they are 

not familiar with prior to making the plan of who should review each document. 

The next three paragraphs relate to the checklist on page 4 of the guidance and the 

TRB chairperson, creating a specific list of topics for the TRB to review for the test program.  

The checklist itself will be discussed later in this section.  The TRB chairperson will gather a 

list of all the topics obtained from consulting as previously described and what he decided to 

include from the checklist.   It is important for the chairperson to make sure the review board 

membership contains all the expertise required to provide a good review and this is explained 

in the guidance.  Finally, the chairperson takes the list and creates a preliminary plan of who 

will review each document. 

The current practice for TRBs is for the review board to always review the 

procedures, but there is no consistence to what is reviewed other than the procedures.  Some 
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TRBs have solely reviewed procedures, while other boards have reviewed procedures and 

one or two analyses, and still other boards have reviewed procedures, analyses, and the 

system design.  Any of the reviews listed in the last sentence may be acceptable as long as 

the reason for what is reviewed has been thought out.  Some TRB chairperson request 

specific documents from the test team to review, but frequently the TRB reviews what the 

test team decides to provide them.  If section III is followed by a TRB chairperson he will be 

better prepared to perform a comprehensive review of topics, as the choice of what is 

reviewed will have been thought out. 

Section IV First TRB Meeting 

Section four explains what is expected at the kickoff meeting.  The test team will 

present an overview of the program and the schedule; this is a current best practice.  The 

TRB chairperson will present his plan and request feedback from the test team and TRB 

members.  The request for feedback on the plan follows the theme of Staren’s comments 

about requesting input on the agenda from the members and Lee’s comments about the 

members wanting to contribute.  The TRB chairperson presenting a plan for the reviews and 

requesting feedback will be new to the TRB process.  This will allow the test team and TRB 

members to provide comments and plan their time and workload around TRB meetings.  

Section V Document Review 

The first paragraph starts with emphasizing the purpose of the TRB, which is to 

assess the technical soundness and adequacy of the approach to meet the test requirements.  

Then it states the TRB can also make recommendation for better designs and ways to meet 

the test requirements.   This is followed by a warning against treating recommendations 

based on review board member preferences as if they are requirements the test team must 
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meet.  Examples are then included to clarify this statement.  This paragraph in the TRB 

document was created using several of the lessons from the literature review in mind, 

combined with my own personal experiences.   Both the test team and TRB members have to 

be actively involved in the process for it to work, which follows Swiss’s remark (1992), 

“….quality improvement requires strong worker participation.” (p. 358)  This paragraph 

provides boundaries for what should be a TRB technical risk versus a recommendation.   

TRB technical risks will not be ignored by AFRL management, thus requiring the test team 

to address them.  TRB recommendations are advice given to the test team, but the decision is 

left to the test team. Having clear roles and responsibilities allows both the TRB members 

and the test team to make a contribution and take pride in their work.  Tompkins stressed one 

of Deming’s 14 points, that pride in your work is a major motivator and barriers to being able 

to take pride in workmanship should be removed, which was incorporated by the inclusion of 

clear roles and responsibilities.   

The second paragraph explains why not all documents require the same level of 

review.  Then it gives a few examples and ends with a statement that the level of review 

should be increased if major flaws in the document are found.  This paragraph incorporates 

the principles of Swiss’ comments on TQM being opposed to mass inspection because they 

shift the responsibly away from the designers.  It is important for the test team to take the 

lead on the program and not the review board, and therefore the review should only be what 

is required to complete the task. 

The peer review concept in paragraph three comes from Harkins’ statements about 

having a detailed technical review prior to a design review.   This paragraph and paragraph 

four are also written in the spirit of not shifting the responsibility away from the designers. It 
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further continues the concept of clearly separating the TRB member and test team roles, 

allowing both groups to take pride in their work.  Paragraph four provides warnings against 

the TRB losing its objectivity and independence by taking the test team’s responsibilities on 

as their own.  This is done with the best of intentions and desire to help the test be successful.  

The paragraph ends by providing the TRB chairperson with a way to get the test team 

assistance if needed, without compromising the TRB process itself. 

The final paragraph of this section proposes significant changes to the current TRB 

meeting practices.   These changes are based on the literature review and personal 

experience.  First, it takes the advice of Allen et al. and emphasis not meeting if the topic can 

be handled with E-mails.  The TRB members get the document and provide comments by E-

mail, and meetings are only held if there are questions about the comments.   My experience 

has been that 75-90% of the comments received by TRB members don’t require a discussion 

and can be accepted and inputted into the document upon recent.  The TRB is then only 

meeting to answer the test team’s questions or once a revised document with the first round 

of comments have been incorporated.   This way the TRB meetings deal only with 

clarifications, evaluation of the test team alternate approaches or explanations of why TRB 

comments were not incorporated by the test team.  I believe this will be a significantly more 

efficient way to perform TRBs.  This paragraph ends with a warning about doing a group 

procedure step-by-step walk through of the procedures, as this is a common problem of many 

TRBs.   

Section VI Verification and Validation Plan (V&V Plan) 

The verification and validation plan is one of the most important and misunderstood 

documents that the TRB should evaluate.  The V&V plan is the test team’s approach to 
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ensuring the technical success of the program and in reducing the technical risks.  The risk 

mitigation portion of the safety process is well defined and understood by test personnel at 

AFRL.  Therefore, it was useful to include analogies to the safety risk mitigation process to 

assist in the understanding of technical risk mitigation process. The safety review process 

uses a hazard analysis to document how the safety risks on the program will be mitigated.  

The safety review board spends a lot of effort on evaluating the hazard analysis.  The V&V 

plan is the technical equivalent to the hazard analysis, as it documents how the technical risk 

will be mitigated through inspection, analysis, or functional checkouts.  The TRB is to 

evaluate if the test team follows the V&V plan will that lead to a high level of confidence of 

technical success. 

Requirements for the program come from multiple sources and are translated into the 

V&V plan.   The V&V plan is a complex checklist, as it contains requirements and then what 

steps will be done to verify those requirements are met.  This is where Deming’s lesson in 

implemented pertaining to the fact that quality only has meaning if it takes into account the 

customer’s needs.   The test plan, which is specifically spelled out as a source of 

requirements, is the customer’s test document, explaining their test requirements.   But this is 

a very narrow view of the customer, as the test team must also satisfy the requirements of Air 

Force management, whose requirements are documented in regulations, policies, best 

practices, etc.  Hoyer and Hoyer stated (2001), “Somehow, someone must know what the 

requirements are and be able to translate those requirements into measurable product or 

service characteristics” (p.55)  The first step in creating the V&V plan is to translate the 

broad view of customer requirements into something that is definable.  The last sentence 
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defines what the TRB should expect to find in the V&V plan and it includes the lessons 

Chernak documents from the software industry. 

Section VII Meeting Management 

Landale expressed that it is important for a meeting be efficient, have action oriented 

objectives, and for the attendees to come prepared.  Landales lessons are incorporated into 

the first two paragraphs of the section VII of the guidance.   

Allen, Rogelberg, and Scott’s work was the inspiration for much of the next two 

paragraphs.  The third paragraph was based on their concept of allowing employees who are 

part of the group to opt out of meetings that don’t require them.  An opt out clause was 

included in the third paragraph.  The fourth paragraph consists of their questions about when 

to have a meeting turned into criteria of do not meet if and reworded to reflect local practice.  

The fourth paragraph states meetings should not be held if E-mail can be used to deal with 

the topic, there is no expected outcome or action items from meeting, or the documents 

required for review were not sent out in advance.  

Several authors commented on the importance of an agenda, and paragraphs five and 

six plus the sample agenda on page five of the handbook section incorporate their comments.   

The inclusion of date, time, location, purpose of the meeting, status updates, discussion 

topics, and topics for future meeting/schedule were inspired by Kloppenborg and Petrick’s 

work.  The required attendees is an extension of Allen, Rogelberg, and Scott’s opt out clause 

by taking it a step further and letting TRB member know in advance that they don’t have to 

be at that particular meeting if they are not required.  Additionally, having the agenda sent 

out early allows the TRB members to opt out once they know the topics.  The inclusion of 

required meeting preparation was based on the statements of Landale, Staren, Lee, Allen, 
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Rogelberg, and Scott on the importance of coming to the meeting prepared.  Staren’s advice 

to prepare an agenda and send it out early to allow people to give feedback and to plan is 

incorporated.   

The final paragraph on meeting minutes and the sample meeting minutes on page 6 of 

the handbook section were based mostly on the works of Staren, Lee and Lazarus with 

adaptation to meet local practice.  The statement that the meeting minutes should be sent out 

within two working days reflects Staren’s statement about minutes being sent out in a timely 

manner.  The requirement for new action items, responsible parties, and due date came from 

Lee and Lazarus’ writings. 

Checklist of Potential TRB Topics to Review 

The checklist is divided into three columns.  The first column is potential TRB topics, 

which have been divided into categories and, subdivided further.  The recommended level of 

review is listed in the second column and gives an indication of how many or what type 

person should review the document.  In some cases column two states that only a sample of 

the documents need to be reviewed.  The final column is for the TRB chairperson to mark 

which topics will be reviewed, with notes at the bottom of the checklist.  Gawande’s advice 

on what was a good or bad checklist was incorporated into this checklist, which is why it is 

precise, to the point, and practical.  Since this is a new checklist, implementation is only a 

first step.  The checklist will require updates to optimize it usefulness based on TRB member 

inputs.   
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CHAPTER 5 

Conclusion 

Summary and Conclusions 

 AFRL has a long proud history of successful rocket testing, although there are enough 

examples of test that have gone wrong.  The technical difficulties and hazards related to 

rocket testing require taking extra steps to make sure all goes well.  The technical and safety 

review boards are used for this purpose.  With a rapidly changing workforce and new 

challenges, it has become more important than ever to make efficient use of all available 

resources, especially personnel.   Current TRB reviews are inefficient and of inconsistent 

quality.  The guidance created by this study can assist the technical review board chairperson 

in running a more efficient and effective review. 

 The guidance incorporates lessons learned about complexity of organizational 

decision making, policies, procedures, checklist, organizational cultural change, quality 

assurance, and meeting management; based both on experience and a thorough literature 

review.  The checklist created as part of this guidance will assist in making sure the TRB 

chairperson does not overlook a critical topic for review.   Following the advice of Gawande, 

the checklist is clear, concise, and practical.   

Recommendation 1 – Adoption of the TRB Guidance 

 The Space Missile Propulsion Division should adopt the TRB guidance following the 

standard handbook guidance review process.   The guidance as it appears in appendix B 

should be treated as the first draft.  This draft would then be distributed to a group of 

experienced test directors from the Experimental Demonstration Branch for review and 
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comment.  Once their comments are incorporated, the revised draft would be distributed for 

review and comment to a group including safety, quality assurance, and personnel from other 

branches that perform rocket testing.   The final product, with comments incorporated, will 

then be submitted to management for approval.  Once approved the guidance will be 

processed by the Configuration Management Office and posted on the configuration 

management drive and in the procedure management system.  This guidance will be 

reviewed and updated with inputs from the first few TRBs.  After that the guidance will be 

reviewed periodically to determine if updating is required. 

 TRB chairpersons appointed from the time of adoption should receive a copy of the 

guidance prior to their first time serving as a TRB chairperson.  Additionally, a first time 

TRB chairperson should be assigned an experienced TRB chairperson as a mentor.  It has 

been my experience that a mentor is almost always available, but few seem to ask for one.  If 

management were to inform a new TRB chairperson that a mentor is available most would 

consult with one or at the very least appreciate knowing one is available. 

 Recommendation 2 – Create a Similar Safety Review Board Guidance 

 Safety Review Boards and Technical Review Boards are similar processes just with 

different focuses.   Guidance for conducting a safety review would be almost as valuable as 

guidance for conducting a technical review.  The only reason TRB guidance is critical is 

because there is a larger pool of TRB chairpersons while only a small pool of SRB 

chairpersons, as SRB chairpersons can only come from the safety office.  In current practice, 

the SRB process is far more standardized than TRB process.  Despite this fact, the SRB 

process can still see significant improvement from the creation of guidance for conducting an 
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SRB.  Additionally, the guidance would be useful for the training of new safety personnel 

and helpful for review board and test team members unfamiliar with the SRB process. 

 Another reason to create SRB guidance is to standardize the processes as much as 

possible between the TRB and SRB.  A common practice is to have a combined TRB/SRB 

board.   The combined board still has two chairs, to make sure both technical and safety are 

evaluated, but it means the membership is identical for the TRB and SRB.  Any progress 

made towards efficiency in the TRB could be negated if the SRB continues with the previous 

less efficient process.  An even greater efficiency could be gained by having the SRB follow 

a similarly efficient process. 

 Part of my job after the completion of this study will be to work with the safety office 

to create a similar guidance for SRBs.   Once the SRB guidance is created there is the 

potential that the TRB and SRB guidance could even be combined for greater efficiency.   

Recommendation 3 – Creation of Verification and Validation Plan Guidance 

 As expressed in the findings, the verification and validation plan is one of the most 

important and most misunderstood documents.  Much of the misunderstanding of the V&V 

plan comes from the misperception that it is just another document to create, when it is 

instead the test teams plan for mitigating the technical risks of the program.   Several times 

during this study I had to stop and refocus as I was starting to create V&V plan guidance 

instead of guidance for conducting a TRB.  This guidance is needed to assist the test team in 

reducing risks associated with testing and the creation of the V&V plan document.   V&V 

plan guidance will also result in a better TRB review, as the same information needed to 

create the document will assist in the review of the document.   
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 Rocket testing at a research and development site will always have new types of 

technical risks associated with it, and therefore require new ways to verify the risks are 

reduced.  The vast majority of the technical risks associated with rocket testing are something 

the AFRL test community has seen and knows how to handle.  Many of the new technical 

risks can still be reduced by standard mitigation techniques or slightly modified versions of 

them.   Having guidance for the creation of the V&V plan that explains standard mitigation 

techniques and what they are used for will result in lower risks on test programs. 

 Part of my job, but not part of this thesis, is to take what was learned from this study, 

best practices, and personnel experience and create a test operations handbook section 

explaining how to create a V&V plan.  This guidance will include a description of the 

purpose of many of the most common checkouts performed. 

Research Recommendation 

 As pointed out earlier, the TRB and SRB processes are similar just with different 

focuses.   One element of the SRB process that is well defined is the risk matrix for rating 

safety risks as high, medium, or low.  This risk rating is quantified by level of harm to a 

person or dollar amount of damage to the facility combined with a probability of occurrence.  

A risk rating is given to the hazard prior to mitigation and then another after risk mitigation 

has been implemented.  For technical risks there is no equivalent to the safety risk matrix.   A 

good technical risk matrix with a qualifying risk assessment of high, medium, or low would 

greatly assist and enhance the TRB process.  Future research will be performed to create a 

good technical risk matrix.  
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Subject:Protocol11-124: Not Human Subjects Research 

Thank you for tri'lgilg your protocol, ,echnicaf Review Board Chaimlan Guidelines 
foe Conducting Technical Review Boards for Rocket Testing" to lhe attention of the 
IRBIHSR Qot the fio1m ''l:s My Project Human Subjects R~?' you indicated !he 
-ng: 

I want to i1terview, swvey, systematically observe, or oollect olher data from hllt'lal'l 
St.tjects, for example, students it the educatiOnal setmg. HO 

I want to ac::oess data about speciic persons that haw ahacty been ooleded by 
others (soc::h as test sotnS or del• 0091 apiic riormation). Those data can be linked to 
specific persons [reganless of whether 1 wiD IN data and persons fl my research or 
reveal arryone•s identities). NO 

Given this. your proposed project wil not constitute human subjects research. Therefore, it 
does not fal '¥rithin the purview of the CSUB IRBJHSR. Good bck with )'OUr pcject 

If you have any questions.. f' fbere are illY rbaPJe:i: "* mj!lbl tmq tbe:;e ootMties wjthjp 
UJe mrryjewszf !lf IBB.IH$8 please notify me immediatelv at65+2373. Thank you. 

The ClJJ romi•Sblle hiv~rsitJ ~ E;~bmlt;.!tl· Chtuid lllomh· Ct .. ::· · 0.foti• l:lm~ lUIS· fill! filt - rtt:l2 :~· fll t•to.u ~ HntWl. • . !tl\1 !<:alii· b~/·I!;J:II!~ · •/:l·it•t~.~: -.l! ~·: 
!\l.itU:u:.·bf 1\! fllm:t~ f:u, :ot) S':1-:":7ltd" .o · S..:,8 :•r:nhrtt • S:nfif!l.~· S.~u ~mt~:l~:;, • ;: ,. .• t~ S"11·,t 1i: f.b :;t:• ·S::I" ;.t;r:•::;· S..ram • S.:nill:1r:; 
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Conducting a Technical 
Review Board 

LOPR 

AFRURZSO (Mr. Dan Harbour) 

I. GENERAL INI'OMATION 

The purpose ot thls glAde is to provide a common 
b3Se for oondu~ technical review boards (TRSs) 
at the Ai Force Research laboratory (AFRL). 
Edwards Resurd'i Site for roci:et test programs. 
This guic:bnoe ..., to II!St ac6vties requp,g ., 
AFRI.JRZ-W Fonn 'Z7. Expennentai!Test OpenDon 
SamyP....._ 

IL PRIOR TO 1l4E FRST TECI-NCAL REVIEW 
BOARD MEETING 

T ec:hnical Review Soalds should be approac:h~ 
and man3ged likt a pn:lject. Just like any project 
there is an oijtctive t.o meel schedule. and 
resouroes are tlmlt.ed. 

Upon appolntmtflt a TRB chairperson should 

oons.Jl the""~ 

• The AF'RL-Wesi Test lead andlor 
n J :.a.. branch dliel(s) io ind out if 
b!te .. any s;pe::iic tq:lics « concems sftt 
,__-beaddreswd by the TRB. 

The SA8 ~ ... oroer- to 'M:rt out • 
plan to allow fot a smool1 transition from 
TRBIO SRB. 
NOTE: AU ~ces to a transition from 
TRB to SRB u.surne the two review 
boards .a,. s.-p¥ate. tf the review boan:fs 
ar-e combined then the same is tru.. but It 
Mds In the running of the combined 
TRBISRB. 

• The proc,wn ma~"W~Q« and test diredor to 
fnd out il ~ .e any specific IOpics Ot 

concl'tM INy WICJIAd like the TRB 10 
-Abo. ... pn>gram....._­
lhe liSt ~ can supply a isl ol 

~-~--~ My -TRB """"'-· "is Wnpotla'" 
tD know NCtt member's area d apert;se_ 

The next step is to take the c:heck'lisa on page 4 ci 
this document and detennine wh« tOpes should be 
~- It is Jemlin&dtd b dGcuss this llitl 
f1e SRB chairperson as a c:ould 8icl ., the smooib 
rransaion from TR8 10 SRS. 

Now you should have a list d eop.cs to be COWfed 
by ltle TRS from the chec:Uist. .tlic:h i .....,. poi ales 
disc:ussions wih the AFRL.W I'St T es.t Lead and/or 

,..ponsible branch cNef(s). SRB ""~· 
program manager, and test dlr.c:tor. Review theist 
and c:ompare the topics with tM nMew board 
members expertise. tf the review bo.vd members 
have the expertise required to ptOYide a good 
technical review then proceed. U the review board 
members do rot have at the rtqund expertise to 
pvvide a good tec::tricM reWew. iiHnlly thl! missing 

- ard - - from the AFRI.­West Test lead .andlcw iU90' h branch dlief(s) 
n fiklg the gap. SutJiecl mau.r uperts can be 
.,.siune<l 10 the TRB 10 ......., onl)o on .,. specific 

topics related to dleir area t:A elt,pWtiM. 

Tale the ist of topics and come 1.4) 'Mith a 
preliminary ~an of who wll be ~viewing which 
documents. and the level of detllf requh!d for each 
rf!'Vi.ew. 

rl. FlRST TRB MEET»>G 

The first TRB meetng is a kidloft' ~ The 
p-ogram manager. lest c:iteCIOr, •ndlor let engneet' 
_.. pi'I!SefC an CHef'Yiew of ~ program and the -The-·-­dales that documents._. be ~for fle TRB 10 --The TRS chairperson wil c:iscuu 1ht. ist of topics 

thai wil be covered by the TR8. PrKtnt his ~an for 
who will be reviewing which documents. The test 
team and TRB membets \Mil proyide the TRB 
chairperson f!oedback on the lilst or topics and pf.an. 

V. OOCUIIEHT REVIEW 

The TRS is to re-\'iew and asseu 1ht documents ror­
t.dlnical SCUldness and adequaey 10 meet the test 
~ll!mefts. TheTRB canmM• ~ 

lor ........ - designs- '""YY 10 ..... the­
requiren.M!fts. b is nal 1he ~ G1 fooe TRB to 
~ tedric:al decisions far It'-. program or 10 

rtquft designs meet the bawd men-bws personal 

pre:rerenoes. For example. • TRB cMc«mi1ing thai a 
system design is inad~ate without a check valve 
separating the iquid nA"i li.ne fn:wn the n~en purge 
line is wllat the TRS shouJd M prtsenting as a risk 

Conclncting a Teclmical Review Board 
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to the program soocess. The TRB requiring system 
.sebJ:p to be performed in a pattk:olar order dve to 
~w board members preference. and not because 
of a technical risk, would be inappropriate. The TRB 
oould recommend the order to be changed and 
explain their reasoning to the test team. but 
decisions related to preferences should be left to the 
test team. 

Not aD documents require the same 1evel of review. 
For example, a complex analysis perfonned by a 
professional engineer may only require a quiclt 
re'lliew by a board member ot two to make sure the 
proper analysis was perlonned. While system 
design drawings 'NOU.ld require several members of 
the board to review it and make recommendations 
based on the¥ area of expertise. tf major ftaws in a 
pariicu1ar document are found. then the level of 
re'lliew should be increased. 

The test team shoUld perfonn a peer review of all 
documentation prior to submitting it to the TRB. The 
TRB should not accept a doc:tJment withoui a signed 
peer review page by at least two test team members 
in addition to the author. If documents are received 
withoul the peer review page.. the TR8 chairperson 
.shoukl not send the doa.ment to the TRB members 
until the signed peer review page is received. 

The TRB should not acoept poor qua.ity documents 
for review. Past experience has shown ihis can 
tum the TRB into a design. anatysis. ot procedure 
writing group for the program, whiCh defeats the 
pwpose of an fndependent technicat review. If the 
test team provides the TRS >Mth poor quafity 
documentation. then the TRB chairperson shoiAd 
return the document to the test team for 
Improvement prior to submittmg it for TRS review. lf 
the test team continually produces poor qual'ity 
documentation. then the TRB chairperson shoUld 
request the AFRL West Test Lead andlor 
responsible branch chief(s) ptOIJide the test 
program with someone with the. required expertise to 
assist_ 

When documents are submitted to the review 
boatds. the TRB chai'person wiD tistribote them to 
the TRB members that wiO be providing the review of 
that document The TRB members will &mail 
comments to the TRS d'lairperson. program 
mat~ager, and test director. A meeting wiD only be 
hekl if there are questions about the TRB membefs 
comments. The program manager and test director 
will have the document reo.nsed and resubmit it. The 
TRB members wiD review the revised document and 
then a meeting wil be held to ciscus.s any questions 

and comments dlat were not incorporated by the test 
team. The TRB members sitmg aroood the table 
doing a step by step group walk ttYough of the 
procedures most likely means either the test team 
has provided a poor quality document. the TRB 
members haw not come to the meeting prepared. or 
the TRB has elevated ihe lewi of review and 
decided to make themsetves the procedure writing 
group. 

Vl. VERIFICATION & VALJDATION PLAN C(&V 
plan) 

The V&V plan is one of the most important 
documents for the TRB eo evaJuate. The V&V plan is 
the test te.vns appro3ch to ensLW'ing the technical 
success of the program b)' reducing the techn.ical 
risks. The V& V pian is the technical equivaJent lo 
the hazatds analysis used eo reduoe the safety risks 
on the program. The V&V plan lists the inspections, 
anatysis, and functional chedouts that will be 
petformed to pn:Mde confidence the test will be 
successful The TRB is to evaluate whether the test 
team's foDowing of the V&V plan will lead to a high 
fevel of confidence of lechnicaJ success. 

Requirements no matter the scuce (test plan, 
regulations. best practices. etc.} are translated into 
the V&V plan. The V&V plan should indude whete 
the requirements come from, how to decect 
compliance, and what type of inspection. an.atysis, 
checkout r. combination of these will be used to 
verify the systems are ready for test. 

VIL MEEllNG MANAGEMENT 

Due to the fact that the TRS members, including the 
TRB chairperson, are doing these reviews in 
addition to the-ir normal program wocit. it ts criticaJ 
that TRS meeting are an efficient use of time. 

TRB meetings need to have. acVon oriented 
oqectives. Evecyone must come eo the meeting 
prepared and with their out of meeting action "items 
completed. 

Only the TRB members required to CO'II'er the topics 
for that meeting should be at the meeting. TRB 
members should be al1owed to miss the meeting if 
the to~ being covered are not related to their area 
of expertise. 
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Meeting shouJd noc be held if any of the followi"9 ace 

1rUe. 

• The topic c.n be dealt with hough E~ails. 

• No ex~ifd OUIIcome CK aciion items WOIAd 
...... """'tho meSrQ. Oanl hold~ 

- me moe0ng5 just because ... 
set ! :fo.ild day CICifneS._ 

• The doo me•ts for reWew were not sent OUI 
in ~ to albw TRB members 10 

~fer tho~ 

II is important for tach TRB meetrlg $0 have a well 
organized and tMught out agenda. The agenda 
shoukj start witt\ the most critical topics. (See 
sample agenda on page 5 of this document.) The 
following should be included in the agenda 

• JMetlng Date. lime and Location 
• PLI'pOH d 1M Meeting 
• R~ A11enc1eH 

NOTE: Not all members Me ~ .at 

.. --· Only !bose - .... uprHtise required for ~ ftlliH"tinQ"s 
b>picssftould-. 

• Requftd MftCing Prep.araiion 
Status Upd.Jtlt on Action hems 
NOTE: l.lst only those thX wil t. 

discussed - tNt meeting 
Discussion T opic:s 

• Topics tor F uture Meetiogs/Schectule: 

The agenda should be ~ and sent out 
enough in advance for TRB mttnWs and test team 
members flo provide fe.edbJtek. Doing thG allows the 
avencSa to be used for planning ~ preparation. 

TRS oooartbess can then r.bm the TR8 0\airpef'son 
I lhe 1st of lopics does or doK noc it ..,. area of 

....,....... Addiionoly. 1 - me .. ...,....., 
merrbers 10 inform 1he TR8 d'tairptnon l ..... action 
tern is nat going to be cc:m'*'ild in time for lhat 
mee&lg's cfJSCUSsicl'l. or ff ihete _.. oCher sd'led.lle 

d>anges. 

Meeting minutes should be Hnt out Within two 
wor1ting days after the meMg. {See sample 
meeting minutes on page e of this document.) 
Meeting minutes shoukt indude the fcrlowii"G 

• Meeting Date and T1tne 
• list ol Attendees 
• Mew Al::ficft hems, ~ p~ aod 

OU.Oae 
• Adicn hem S&atus Upd.ltts 
• Decisions Made 
Top;csiO<FUII.ft~ 
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Checklist of Potential TRB Topics to Review 

I 

Ingle .,. , 
.,. , 
'aries 

~ ~~: 

..... ~ .. -~- Level 
of Review 

Review , .,..n 
Review 

!on 

.. 
Material · I :~· f a 

Remote Valve Fail S..te Position I !."'l';"= 
t"---"-P~, K;;;;g--at¥19-------t~ ~:-~ 

I a •u• 

Code · I Single f a 

•an• ~Report j on 
INCARI 

NOTES: 

Page4of6 

TRB 
Review 

*The am!yses to be ped'otmed are listed in the V&V Plan, but are spelled out separately here. The TRB 
should not just re1<iew what amlyses are planned, but also the amlysis itself . 
.. The. V &V Plan "ill include a list of the analysis, testing/demonstration (functional checkouts), and 
inspections that \\ill be ped'onned as part of the program. 
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Sample TRB Agenda for Program X 

Meeting Date: 25 July 2011 I Time: 8:00am ! Location: Building 8351 , Room 230 

Pwpose: To provide. final commeots on ihe documentation required for the X motor receiving and 
installation into the test pad. Status igniter S)'Siern design review. 

Required Attendees: George Washington, John Adams, etc. 

Required Meeting Preparation: Review the rigging drawing;, lift plan, motor move and installation 
procedures revisions and be prepared to answer test teams questions about TRB member comments 
and/or discuss TRB member comments that the test team did not include in the revision. 

Status Update on the Following Action Items: Responsible Parties: 
Igniter system design review Thomas Jefferson, James Madison 

Discussion Topics: 
Rigging Dmvings 
Lift Plan 
Motor Move Procedure 
Motor Installation Procedure 
Test director to present modified plan for= 

Topics for Future Mee~Schednle: 
Test Plan 
V&VPlan 
TOP 

Condncting a Technical Review Board 
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Sample TRB Meeting Minutes for Program X 

MeelingDate: 25July2011 I Time: 8:00 am I Location: Building 8351, Room 230 

Attendees: George Washington, John Adams, etc. 

New Action Items: Responsible Parties: DneDate: 
Review igniter cbeckout portion ofV&V TbolllliS Jefferson, James Madison 2Aug 11 

Action Items Status Updates: Responsible. Parties: DneDate: 
Igniter system design review ThnlllliS Jefferson, James Madison Complete 

Decisions Made: 
Rigging drawing, lift plan, and motor move procednres are ready for signature. 
Motor installation procedure is ready for signature once x bas been added 

Topics for Future Meetiogs/Scbedule: 
Test Plan- 2 Ang 
V&V Plan- 2 Aug 
TOP- 9Aug 

Conducling a Technical Review Board 
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