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Summary of Change 

AR 70-1 

Army Acquisition Policy 

This revision- 

o Consolidates AR 25-3, AR 700-86, and AR 702-3. 

o Implements revised DoD 5000.1 and DoD 5000.2-R policy and mandatory procedures reflecting 
Acquisition Reform initiatives. 

0 Provides new policy on the Army Chief Information Officer and the Army Enterprise Strategy (chapters 
1 & 2). 

o Expands Army Acquisition Workforce policy (chapter 3). 

o Includes Army specific policy on Integrated Product Teams, Software, Cost as an Independent Variable, 
Clothing and Individual Equipment, Modeling and Simulation, the establishment, disestablishment, 
transition, and termination of programs (chapters 4&5). 

Headquarters 
Department of the Army 
Washington, DC 

*Army Regulation 70-1 

Research, Development, and Acquisition 

Army Acquisition Policy 
effective 15 January, 1998 

By Order of the Secretary of the Army: 

DENNIS J. REIMER 

General, United States Army 
Chief of Staff 

Official: 

JOEL B. HUDSON 
Administrative Assistant to the 
Secretary of the Army 

This regulation supersedes: AR 70-1, 31 Mar 93; AR 25-3, 27 Nov 89; AR 700-86,15 Nov 90; AR 702-3, 25 Mar 85. 

History. This UPDATE printing publishes a revision of this publication. Because the publication has been extremely 
revised, the changed portions have not been highlighted. 

Summary. This regulation implements Department of Defense Directive 5000.1 and Department of Defense Regulation 
5000.2-R, Department of Defense Directive 5000.52, Department of Defense 5000.52-M, and Department of Defense 
Instruction 5000.58. It governs research, development, and acquisition, and Life Cycle Management (LCM) of Army 
materiel to satisfy approved Army requirements, and applies to major systems, non major systems, highly sensitive 
classified acquisition programs, automated information systems, and clothing and individual equipment (CIE). This 
regulation is first in the order of precedence for managing /pny Acquisition programs following statutory 



requirements, DOD guidance, Federal Acquisition Regulation, and Defense and Army Federal Acquisition Regulation 
Supplements. If there is any conflicting guidance pertaining to contracting, the Federal Acquisition Regulation and/or 
Defense Federal Acquisition Regulation Supplement shall take precedence over this regulation and DOD guidance. 

Applicability. 

a. This regulation applies to the Active Army, the Army National Guard, and the U.S. Army Reserve. It 
applies to personnel involved in research, development, acquisition and support of materiel items and 
systems. It also applies to weapon systems, Automated Information Systems (AIS), National Security 
Systems (NSS), command, control, communications, and intelligence and electronic warfare systems, 
special access programs (unless specifically excepted per program charter), computer resources integral to 
those items or systems, system and nonsystem training aids, devices, simulations and simulators, 
embedded training, and clothing and individual equipment. It also applies to AIS where the Army is the 
executive agent for another organization and/or an AIS is developed cooperatively with foreign 
governments, unless such organizations can assure their compliance. 

b. The portions of this regulation pertaining to Army Acquisition Workforce management apply to all 
Department of Army Civilians, Active Army, Army National Guard and U.S. Army Reserve personnel 
serving in designated acquisition positions. 

c. The following items do not fall within the purview of this regulation: 

(1) Materiel requirements for the U.S. Army Civil Works program except for information 
technology. 

(2) Functional medical clothing and equipment listed in CTA 8-100. 

(3) Those distinctive articles of clothing and insignia worn and used by the U.S. Corps of 
Cadets, U.S. Military Academy. 

(4) Centrally procured heraldic items in the initial and supplemental clothing allowances (CTA 
50-900). 

(5) Other items as determined by HQDA and so directed after proper Army Staff coordination. 

Proponent and exception authority. The proponents of this regulation are the Assistant Secretary of the 
Army for Research, Development, and Acquisition (ASA(RDA)), the Army's Chief Information Officer 
(CIO)ZDirector of Information Systems for Command, Control, Communications, and Computers (DISC4), 
and the Assistant Secretary of the Army for Installations, Logistics, and Environment (ASA(ILE)). The 
ASA(RDA), CIO/DISC(4), or ASA(ILE) have the authority to approve exceptions to this regulation, 
within their area of responsibility, which are consistent with controlling law and regulation; and may 
delegate this authority in writing to a division chief within the proponent agencies, with a minimum grade 
of colonel or civilian equivalent. 

Army management control process. This regulation contains management control provisions and identifies 
key management controls that must be evaluated (App B & C). 

Supplementation. Supplementation of this regulation and establishment of command and local forms are 
prohibited without prior approval from HQDA (SARD-ZR), WASH DC 20310-0634. 

Interim changes. Interim changes to this regulation are not official unless they are authenticated by the 
Administrative Assistant to the Secretary of the Army. Users will destroy interim changes on their 
expiration dates unless sooner superseded or rescinded. 

Committee establishment approval. The DA Committee Management Officer concurs in the continuance of 
the Army Clothing and Equipment Board which was established by CSR 15-15,14 August 1974. 

Suggested improvements. Users are invited to send comments and suggested improvements on DA Form 
2028 (Recommended Changes to 

Publications and Blank Forms) directly to HQDA (SARD-ZR), WASH DC 20310-0634. 

Distribution. Distribution of this publication is made jti accordance with the requirements of DA Form 



12-09-E, block number 2399, intended for command level D for Active Army, Army National Guard, and 
U.S. Army Reserve. 
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Chapter 1 

Introduction 
1-1. Purpose 

This regulation implements the Army's acquisition policy for ACATI through IV programs (Table 4-1) and assigns 
responsibilities to Army organizations in accordance with Department of Defense Directive (DoDD) 5000.1, and 
Department of Defense Regulation 5000.2-R. The Army will follow the guidance and procedures contained in DoDD 
5000.1 and DoD 5000.2-R as a general model for ACAT II, III, and IV programs, while streamlining and tailoring the 
procedures within statutory and program requirements. This regulation also establishes policies implementing the 
Army's acquisition workforce management responsibilities (Title XII, PL 101-510, National Defense Authorization Act 
for Fiscal Year 1991, Defense Acquisition Workforce Improvement Act (DAWIA), Department of Defense Directive 
5000.52, Department of Defense Manual 5000.52-M), and Department of Defense Instruction 5000.58 and Clothing 
and Individual Equipment acquisition and responsibilities. 

1-2. References 

Required and related publications and prescribed and related forms are listed in appendix A. 

1-3. Explanation of abbreviations and terms 

Abbreviations and special terms used in this regulation are explained in the glossary. 

1-4. General Acquisition Policy 

The following policies govern Army acquisition and the management of the Army acquisition workforce: 

a. Army Force XXI. Buy better products faster, at reasonable prices with affordable ownership costs. 
Leaders must create visions, empower people, measure progress and remove barriers to achieve systematic, 
continuous improvements to support Army Force XXI. Integrated Product Teams (IPT) and Integrated 
Concept Teams (ICT) are an integral part of the defense acquisition process and will be used throughout 
the acquisition process. 

b. Horizontal Technology Integration (HTI). Upgrade fielded equipment to insert modern technology and 
focus long-term solutions on leap-ahead technologies. Promote HTI programs as the first choice for 
modifications/upgrades as an acquisition solution to a materiel requirement. Combine, to the maximum 
extent practical, similar and/or overlapping acquisition efforts into a single HTI program. Use HTI 
programs to achieve Army modernization goals as efficiently as possible.. 

c. Warfighting Rapid Acquisition Program (WRAP). All HQDA staff, staff agencies, MACOMs, and 
MATDEVs will participate and support WRAP, as appropriate. WRAP is directed at accelerating 
procurement of systems identified through TRADOC warfighting experiments (AWEs), concept evaluation 
programs (CEPs), advanced technology demonstrations (ATDs), advanced concept technology 
demonstrations (ACTDs), and similar experiments where a TRADOC ICT supported by a TRADOC battle 
lab are directly involved. The review forum used to review these systems is the WRAP ASARC. (See Para 
4-3 and AR 71-9). 

d. Joint Technical Architecture - Army (JTA-Army). Develop and procure systems that are fully Joint 
Technical Architecture - Army (JTA-Army) compliant. 

e. Army Enterprise Strategy. Ensure each Research, Development, and Acquisition (RDA) Information 
Technology (IT) initiative fully meets the requirements of the Information Technology Management 
Reform Act of 1996 by applying the tenets of the Army Enterprise Strategy. 

f. Information Technology (IT). Sustaining base IT resources above thresholds, or those identified as 
special interest by CIO/DISC4 (Table 4-1), will be approved by HQDA. 

g. Software. Develop guidelines that address standard software engineering principles, that as a minimum, 
address software reuse, portability, and management controls. 

h. Milestone Decision Authority (MDA). In order to <psure clear lines of responsibility and reporting, for 



all Army acquisition programs, (to include CIE programs) there will be only one designated MDA. This 
designation will be by name and not by duty position. 

i. Program Managers. Program Managers will manage assigned programs in a manner consistent with the 
policies and principles articulated in governing regulations and the PM Bill of Rights and Responsibilities 
(Appendix E). 

j. Authority of Program Executive Officers (PEO), Program, Project/Product Managers (PM) and 
Milestone Decision Authorities (MDA). Outside this programmatic chain are organizations that provide 
support and advice to acquisition decision makers. If the PEOs/PM's analysis indicates that functional 
requirements, in support of meeting materiel requirements, do not add value to the Army, the PEOs/PMs 
will require that the functional proponent justify the requirement. The burden of proof for justifying the 
functional requirement lies with the functional proponent. In cases where the functional requirement is not 
a statutory requirement and it does not result in a clear benefit to the Army, the MDA may exempt the 
program from the functional requirement. 

k. Acquisition Strategy (AS). The Materiel Developer (MATDEV) develops a program AS. AS is 
coordinated thoroughly with agencies that support the MATDEV and agencies that will use and support the 
system when it is fielded. The coordinated program AS is approved by the MDA. The MATDEVs 
coordinate acquisition strategies with the CBTDEV, training developer, independent testers and evaluators, 
logisticians, human system integrators, and matrix support organizations. Other system-specific 
considerations may make further coordination advisable. These include, but are not limited to: training 
aids, devices, simulations, and simulators; night-vision and electro-optics devices; smart sensors or 
weapons system signatures; standard auxiliary power units; batteries; environmental control units; and 
shelters. 

1. Streamlining and Tailoring. All MATDEVs and MDAs will take action to streamline and tailor their 
programs, to include program documentation, within statutory and programmatic requirements. MDAs are 
authorized to waive any non-statutory requirements and take action to submit waivers for those statutory 
requirements when warranted. 

m. Re-procurement. Re-procurement of an item is authorized when there is a continuing need based on an 
updated performance specification or purchase description from the last procurement. Re-procurement 
should not require any research, development, test, and evaluation (RDTE) funds other than 6.5 RDTE 
funding for market surveys and associated testing. The CBTDEV or training developer will provide a 
statement that a continuing need exists for the item and the MDA will determine if the item is eligible for 
re-procurement. 

n. Safety, Health and Environmental Risk Management. Safety, health and environmental risk management 
is the mechanism the Army uses to build effective systems that are as safe and healthy as possible given 
programmatic cost and schedule. Safety, health and environmental risk management (identify hazards, 
assess risk, make risk decision, implement, and supervise) shall be integrated into the acquisition process 
to allow for timely and informed risk decisions and provide a means to inform users of residual hazards, 
ultimately protecting the force. System Safety Risk Assessments (SSRA) will be used to make decisions 
and document coordination and acceptance of risk. Decisions to accept risks associated with hazards will 
be made at a management level commensurate with the risk (see Table 1-1). The assessment and 
acceptance will be available at MDRs. Identified hazards and status of corrective actions will be recorded 
and maintained until system disposal. 

o. Pollution Prevention. Pollution prevention is the Army's preferred approach to maintaining compliance 
with environmental laws and regulations. When both preventive and control approaches are available to 
deal with an environmentally degrading activity, preventive measures are preferred. Use of Hazardous 
Materials (HAZMAT) will be minimized and all alternative options will be considered before using any 
HAZMAT. Pollution will be eliminated or reduced at the source. Wastes and by products that cannot be 
eliminated will be recycled. Pollutants that cannot be recycled will be treated to minimize environmental 
hazards. Disposal or other release to the environment will be employed only as a last resort and will be 
conducted in an environmentally safe manner. All Army acquisition organizations will incorporate 
pollution prevention throughout the acquisition process. 

p. Army Acquisition Workforce and Army Acquisition Corps. Army Acquisition leadership will provide 
management practices and processes that ensure education, training, and experiences for the Army's 
acquisition workforce and which will develop and maintain a professional corps of acquisition leaders 
willing to serve where needed and committed to developing, integrating, acquiring, and fielding systems. 



q. Acquisition Career Management. PEOs and MACOMs designate a senior acquisition professional 
occupying a critical acquisition position within their organizations as the Acquisition Career Management 
Advocate (ACMA). 

r. Capstone Requirements Document. User requirements may also be documented in a Capstone 
Requirements Document (CRD). The CRD provides the means to document common systems 
requirements, such as overarching interoperability requirements or standards, that apply to a family of 
systems. A CRD will not be used to establish a materiel acquisition program or funding line, nor will it 
require the traditional program documents since these documents are included in the subordinate systems' 
ORDs. Upon approval, all program ORDs covered by the CRD will be made compliant with all 
requirements stated in the CRD (see AR 71-9). 

s. Insensitive Munitions. Munitions survivability is crucial to the success of combat systems. The reactive 
nature of munitions and combat systems makes them susceptible to degradation and destruction when 
exposed to stimuli such as fragments and fires. Design features shall be developed and introduced via a 
total systems engineering approach which ensures that all combat system requirements are met while 
enhancing survivability to unplanned stimuli. 

Back to the AR 70-1 Table of Contents 

To the Plans, Programs, and Policy Homepage 



Chapter 2 

Responsibilities 
Section I - Army Acquisition Executive, Program Executive Officers, and Program, Project, Product Managers, 
or other Materiel Developers 

2-1. Army Acquisition Executive 

The Secretary of the Army will designate the Army Acquisition Executive (AAE). The AAE will~ 

a. Administer acquisition programs in accordance with DoD policies and guidelines. 

b. Develop and promulgate acquisition policies and procedures. 

c. Appoint, supervise and evaluate assigned Program Executive Officers (PEOs) and direct-reporting PMs. 

d. Review and approve, for Acquisition Category (ACAT) ID and ACATIAM programs (Table 4-1), the 
Army position at each decision milestone before the Defense Acquisition Board (DAB) or DoD Major 
Automated Information Systems Review Council (MAISRC) review. This includes the review and 
approval of Acquisition Program Baselines (APB). 

e. Co-chair all Army Systems Acquisition Review Council (ASARC) meetings with the Vice Chief of 
Staff, U.S. Army (VCSA). Serve as the Milestone Decision Authority (MDA) for Army ACAT IC and 
ACAT II programs. 

f. Designate the appropriate level of centralized management and approve any establishment or 
disestablishment ofPMO or PM in the PEO or Non-PEO Structure. Review and approve all agreements to 
transfer management responsibility for an acquisition program from PEO or PM management to a 
functional staff or maj or Army command (MACOM). 

g. As the Army's Technical Architect, codify and maintain the Joint Technical Architecture - Army; ensure 
that all Army Information Technology is developed in compliance with the current technical architecture, 
interfacing with DoD and other Service Command, Control, Communications, Computers, and Intelligence 
(C4I) architectures, and ensure that the mandated technical architecture is included in all procurements. 

h. Approve and assign software reuse domains and domain management responsibility based on 
recommendations from the DISC(4). 

i. Provide acquisition life-cycle and funding support to the Army Software Reuse program and ensure that 
software reuse is included in the acquisition strategy. 

j. Define the Army safety, health, and environmental risk management policies and act as the risk decision 
authority for high risk residual hazards associated with Army systems. 

k. Fund and evaluate safety, health and environmental research and development programs to address 
resolution of generic systemic safety, health and environmental problems. 

1. Establish Cost as an Independent Variable (CATV) and risk management policies and procedures. 

m. Establish and implement Army HTI policy. 

n. Establish and maintain the Army Acquisition Corps (AAC), and act as the final authority on all matters 
affecting the Army's acquisition system, except as limited by appropriate authority. 

o. Establish and chair the Army Acquisition Career Program Board to advise and assist in managing the 
accessions, training, education, retention and career development of military and civilian personnel in the 
acquisition workforce and in selecting individuals for the Acquisition Corps. The board will review and 
make recommendations on waivers authorized by statute. The board is established pursuant to the authority 
of Sections 1202 and 1706 of the Defense Acquisition Workforce Improvement Act (Title XII of the 
National Defense Authorization Act for Fiscal Year 1991). 



p. Appoint a Director, Acquisition Career Management (DACM) in the office of the AAE to assist the 
AAE in performing duties with respect to the Army acquisition workforce. 

2-2. Program Executive Officer (PEO), Program Manager (PM) direct reporting to AAE, and Deputy for 
Systems Acquisition at U.S. Army Materiel Command Major Subordinate Commands 

The PEOs, direct-reporting PMs, and Deputy for Systems Acquisition will-- 

a. ServeasaMATDEV. 

b. Be responsible for programmatics and the planning, programming, budgeting, and execution (e.g., below 
threshold reprogramming authority) necessary to guide assigned programs through each milestone within 
approved baselines. 

c. Provide the planning guidance, direction, control, oversight, and support necessary to ensure systems are 
developed in accordance with the Army Enterprise Architecture; minimize life-cycle cost; and fielded 
within cost, schedule, and performance baselines. 

d. Oversee the development, coordination, and commitment to an acquisition program baseline and ensure 
immediate reporting of all imminent and actual breaches of approved baselines. 

e. Ensure APBs and solicitations implement the Operational Requirements Document (ORD). 

f. Implement Integrated Product Teams throughout the acquisition process. 

g. Provide technical and functional integration across assigned programs. Ensure that functional (matrix) 
support to subordinate offices and PMs is planned and coordinated with the supporting organizations. 

h. Supervise, and evaluate assigned PMs. 

i. Perform the fund control responsibilities of an independent general operating agency (except for the 
Deputy for Systems Acquisition). 

j. Plan, program, budget and execute all Mission Critical Computer Resources (MCCR) weapon system 
and Commercial off the Shelf (COTS) software support until the transition of PPBES responsibilities is 
completed. 

k. Support development and re-engineering of all software by integrating software reuse principles (domain 
specific focus, reuse software engineering, and reuse oriented architectures) into the system software 
engineering process. Incorporate reuse technology into the system engineering and acquisition processes. 

1. Act as the risk decision authority for medium risk residual safety hazards associated with Army systems. 

2-3. Program, Project, Product Managers (PM) or other Materiel Developers 

The PMs or other Materiel Developers will-- 

a. Serve as MATDEVs. 

b. Plan and manage acquisition programs consistent with the policies and procedures issued by the AAE 
and appropriate regulations, policies, procedures, and standards. 

c. Provide the planning guidance, direction, control, oversight, and support necessary to ensure systems are 
developed in accordance with the Army Enterprise Architecture, to include certification of compliance 
with the Army Enterprise Architecture to the MDA prior to formal release of the draft and final 
solicitations; minimize life-cycle cost; and are fielded within cost, schedule, and performance baselines. 

d. Develop and submit requirements for financial, manpower, matrix, and contractor support (CS) to the 
AAE, the respective PEO or other MATDEV. Coordinate for required functional support from the 
appropriate materiel command(s). 

e. Develop, coordinate, and commit to an acquisition program baseline and immediately report all 
imminent and actual breaches of approved baselines. 2 



f. Ensure APBs and solicitations implement the ORD. 

g. Prepare and submit timely and accurate periodic program performance reports, as required. 

h. Implement Integrated Product Teams throughout the acquisition process. 

i. For HTI programs, the HTIPM and its host platform PMs must coordinate all planning, programming 
and budgeting efforts to ensure their programs remain executable. 

j. Be responsible for configuration management. 

k. Act as the risk decision authority for low risk safety hazards associated with Army systems. Be 
responsible for identifying all hazards, eliminating or mitigating when possible, and providing an 
assessment of hazards that are not eliminated. 

Section II - Headquarters, Department of the Army Elements 

2-4. Deputy Under Secretary of the Army (Operations Research) 

The Deputy Under Secretary of the Army (Operations Research) (DUSA(OR)) will— 

a. Establish, review, and supervise Army test and evaluation (T&E) policy and procedures. 

b. Oversee all Army T&E associated with RDA, as well as combat development programs. 

c. Provide staff management (policy formulation, program direction, and resource oversight) of all test 
programs of interest to the Office of the Secretary of the Army. 

d. Approve all TEMPs requiring HQDA approval, as delegated by the AAE, and other test and evaluation 
documentation going to OSD. 

e. Be responsible for software T&E policy for: 

(1) Modeling and simulation (M&S) software development. 

(2) M&S software use. 

(3) T&E software. 

2-5. Deputy Under Secretary of the Army (International Affairs) 

The Deputy Under Secretary of the Army (International Affairs) (DUSA(IA)) will ~ 

a. Provide management oversight, technical advice, and policy guidance for cooperative research, 
development, and acquisition related to the Army's international programs. 

b. Represent the Army in various R&D standardization groups such as the NATO Army Armaments 
(NAAG) and Senior National Representative (SNR(A)). 

c. Conclude International Agreements as signature authority on behalf of the U.S. Government for 
cooperative research, development, and acquisition programs. 

d. Formulate acquisition policy for international RDA programs. 

e. Identify and develop international cooperative opportunities for Army acquisition programs. 

f. Develop a broad strategy concerning international cooperative research, development and acquisition 
ventures and activities. 

2-6. The Vice Chief of Staff, U.S. Army 

The Vice Chief of Staff, U.S. Army (VCSA) will serve as a^o-chairman of the ASARC. 



2-7. The Assistant Vice Chief of Staff, U.S. Army 

The Assistant Vice Chief for Staff (AVCS A) will -- 

a. Assist the Vice Chief of Staff of the Army as the Army's representative on the Joint requirements 
Oversight Council. 

b. Will assist in integrating military requirements into the overall planning and programming process. 

2-8. Assistant Secretary of the Army (Research, Development, and Acquisition) 

The Assistant Secretary of the Army (Research, Development, and Acquisition (ASA(RDA)) will-- 

a. Serve as the Senior Procurement Executive, the senior science advisor to the Secretary of the Army, and 
the senior research and development official for the Department of the Army. 

b. Manage the procurement and contracting functions, to include exercising the authorities of the head of 
the agency for contracting and procurement matters pursuant to laws and regulations, the delegation of 
contracting authority, and the designation of contracting activities. 

c. Develop guidance, with the Office of the Deputy Chief of Staff for Operations and Plans (ODCSOPS), 
for the warfighting analysis and serve as co-proponent for the Research, Development, and Acquisition 
Plan (RDAP). 

d. Coordinate with ODCSOPS in the preparation of the modernization portion of the program objective 
memorandum (POM). 

e. Review and validate the RDA program and monitor the execution to include identifying programs for 
funding adjustments, in coordination with the Assistant Secretary of the Army Financial Management and 
Comptroller (ASA(FM&C)), DCSOPS, and Army Chief Information Officer (CIO/DISC4). 

(1) Review and approve all RDTE and procurement budget justification not reserved to other Army Staff 
proponents and supplementary materials, identify and provide impact of specific procurement and RDTE 
changes in response to directed adjustments, and maintain the procurement and RDTE budget database. 

(2) Formulate Army-wide technology base strategy, policy, guidance, and planning. 

(3) Establish and validate Army technology base priorities throughout the PPBES. 

(4) Serve as spokesperson for assigned portions of the Army budget request; prepare program budget 
decision (PBD) responses and record PBD financial data in the Research, Development, and Acquisition 
Information Systems Activity (RDAISA) data files; and prepare Congressional appeals or other 
correspondence of a programmatic or technical nature. 

(5) Determine program funding recipients and monitor execution, in coordination with ASA(FM&C),   . 
DCSOPS, and CIO/DISC4. 

(6) Operate and maintain the RDAISA database. 

f. Establish policies and strategies for implementing acquisition reform within the Army and evaluate the 
effectiveness of acquisition reform. 

g. Develop, manage, and approve the long-range acquisition investment analysis. This provides a structure 
for the timing and affordability of proposed system acquisition programs; identifies promising 
technological opportunities for exploitation; and assesses the potential outyear impact of the Army 
acquisition program on the U.S. technology and industrial base. 

h. Serve as the Army's Executive Agent for the Acquisition Community's Pollution Prevention efforts in 
coordination with the ASA(ILE). 

i. Serve as the Functional Chief for Career Programs 14 (Contracting and Acquisition) and 15 (Quality and 
Reliability Assurance). (See AR 690-950.) 4 



j. Appoint a Functional Chiefs Representative (FCR) for CP-14 (Contracting and Acquisition) to represent 
the contracting career programs, and an FCR for CP-15 to represent Quality and Reliability Assurance 
programs. 

2-9. Assistant Secretary of the Army (Financial Management and Comptroller) 

The Assistant Secretary of the Army (Financial Management and Comptroller) (ASA(FM&C)) will- 

a. Establish and publish budget policy and budget preparation instructions, coordinate and consolidate final 
Army budget submissions, receive and consolidate procurement and RDTE budget forms from MACOMs 
and PEOs. The ASA(FM&C) will coordinate the final product before submission to the Office of the 
Secretary of Defense (OSD) and Congress, analyze and approve all justification and supplementary Army 
budget materials, and identify and coordinate Army budget adjustments in response to changing fiscal 
guidance. 

b. Manage the presentation, justification and defense of the Army budget request to OSD and the Army 
portion of the OSD budget review process (Program Budget Decision Cycle). Orchestrate Army staff and 
Secretariat leadership testimony to Congress, and manage the Congressional Appeal process. 

c. Manage the budget execution process through the receipt, allocation, withdrawal, and redistribution of 
funds; direct execution planning and administer the Army reprogramming process. 

d. Participate in cost-performance trade-off studies and provide O&S cost projections. 

e. Maintain responsibility for the Army Cost Position (ACP) in support of MDRs. 

2-10. Assistant Secretary of the Army (Manpower and Reserve Affairs) 

The Assistant Secretary of the Army (Manpower and Reserve Affairs) (ASA(M&RA)) will- 

a. Monitor the Human Systems Integration (HSI) program in coordination with the Deputy Chief of Staff 
for Personnel (DCSPER) to ensure that analysis required by applicable DoD directives and instructions and 
Army regulations and policy guidance is implemented. 

b. Review the Army Soldier-Oriented Research and Development Program and human performance RDTE 
efforts. These include research and development (R&D) programs relating to education and training, 
training simulation, personnel systems, manpower systems management, human factors engineering, and 
human performance. 

c. Review and transmit to the Office of the Assistant Secretary of Defense (Force Management and 
Personnel) the manpower estimating data. 

d. Coordinate with DCSOPS and DCSPER to ensure that the manpower, personnel, and training 
requirements to support new acquisition systems are integrated into the Army long-range planning 
processes to ensure that when fielded, the systems will be adequately manned and supported. 

e. Provide policy and program advice, and where appropriate, guidance to the ASA (RDA) to support 
implementation of statutory and regulatory acquisition career management responsibilities, for: 

(1) The personnel life cycle management functions: structure, acquisition, individual training and 
education, distribution, deployment, sustainment, professional development and separation. 

(2) Military and civilian manpower and personnel policy and management of acquisition personnel. 

(3) Civilian personnel management data system requirements for the AAW/AAC and DoD and 
Congressional reporting requirements. 

2-11. Assistant Secretary of the Army (Installations, Logistics, and Environment) (ASA(IL&E)) 

The Assistant Secretary of the Army (Installations, Logistics, and Environment (ASA(IL&E)) will~ 

a. Establish policy and oversee the development and execution of logistics management programs, 



installations and housing, environment, safety and occupational health management, health hazard 
assessment, and chemical demilitarization. 

b. Oversee logistical acceptability and supportability of materiel systems to include integrated logistics 
support (ILS), in coordination with the Deputy Chief of Staff for Logistics (DCSLOG). 

c. Oversee the establishment of the HQDA logistics position concerning the acceptability, deployability, 
and supportability of all programs. 

d. Ensure that logistics considerations are incorporated in the warfighting analysis, in coordination with the 
DCSLOG. 

e. Establish and maintain an organization to manage environmental acceptability and supportability of 
materiel systems, in coordination with the ASA(RDA). 

2-12. Assistant Secretary of the Army for Civil Works 

The Assistant Secretary of the Army for Civil Works (ASA(CW)) will -- 

a. Establish policy and oversee the development and execution of the Civil Works program as approved 
and funded by the Congress. 

b. Independently execute the acquisition, technical and general policy required for all activities required to 
accomplish the Civil Works program. 

2-13. The General Counsel 

The General Counsel (GC) will- 

a. Advise the AAE, Army CIO, AS ARC, Army MAISRC, and the Army Acquisition Career Program 
Board (AACPB) concerning any legal issue which arises during the acquisition of a weapon, information, 
materiel system, or acquisition workforce management. 

b. Exercise technical supervision of all attorneys providing legal advice relating to programs managed 
within the Army CIO, AAE-PEO Program Manager structure. 

c. Provide legal advice in the negotiation, oversight, and review of international cooperative RDA 
programs. 

d. Provide legal advice and review for policies relating to acquisition and the management and oversight of 
the Army's acquisition workforce. 

2-14. Director of Information Systems for Command, Control, Communications and Computers (DISC(4)) 

The Director of Information Systems for Command, Control, Communications, and Computers (DISC4) will ~ 

a. Serve as the Army Chief Information Officer (CIO). 

b. Serve as the military deputy to the AAE for acquisition of Army Information Technology (IT). 

c. Establish and approve policies, procedures, and standards for the planning, programming, life-cycle 
management, domain management, and use of Army Information Technology resources. 

d. Be responsible for Army software policy for Information Technology Systems and weapon systems as 
the Army Enterprise Architect. 

e. Validate requirements, and the resourcing and prioritization of individual programs in consultation and 
coordination with the DCSOPS, subject to the oversight, review, and approval of the ASA(FM&C). 

f. Oversee the activities of PEOs or PMs managing command, control, communications, and computer 
information systems acquisition programs. 

g. Provide technical oversight for both AIS and weapgn systems on software matters (e.g., software reuse) 



during the acquisition approval process. 

h. Develop standards for data and interoperability of products, to include joint and combined programs. 

i. Assist the DUSA(OR) in establishing software T&E policy. 

j. Develop Army visual information policy, standards, and procedures. 

k. Chair the Army Major Automated Information System Review Council (MAISRC) and serve as the 
milestone decision authority for ACATIAC and IIA programs (see table 4-1). 

1. Support the AAE, as the Army's Technical Architect, by developing and maintaining the technical 
architecture and systems architecture for both battlefield systems and installations. 

2-15. Director of Program Analysis and Evaluation 

The Director of Program Analysis and Evaluation (DPA&E) will- 

a. Manage the programming phase of the PPBES. 

b. Develop the POM to include resource guidance. 

c. Review and analyze fiscal programs, requirements, resource planning, and resource allocation for the 
program years. 

d. Maintain the Army portion of the DoD Future Years Defense Program (FYDP). 

e. Administer the PPBES Data Management System, in coordination with OASA(FM&C). 

2-16. Director of Army Safety 

The Director of Army Safety (DASAF) will - 

a. Develop, coordinate, and disseminate system safety program policies. 

b. Manage the Army System Safety Program and its interface with the Manpower and Personnel 
Integration (MANPRINT) programs and other disciplines. 

c. Coordinate system safety issues with Headquarters, Department of the Army (HQDA) agencies, Major 
Army Commands (MACOM) and PEOs. 

d. Establish, coordinate, and publish annual system safety objectives for implementation by DA 
organizations. 

2-17. Director, Office of Small and Disadvantaged Business Utilization (SADBU) 

The Director of the Office of Small and Disadvantaged Business Utilization (SADBU) will -- 

a. Advise the AAE, ASARC and Army MAISRC concerning small business issues that arise during the 
acquisition of a weapon, information, or materiel system. 

b. Provide policy and program advice to the ASA(RDA) to support implementation of statutory and 
regulatory responsibilities. 

c. Develop a strategy concerning small business program goals. 

d. Advise the Secretary of the Army on a regular basis with respect to small business issues arising out of 
a., b., and c. above. 

2-18. Director, Army Digitization Office 

The Director, Army Digitization Office (ADO) will- 



a. Oversee and coordinate the integration of Army Battlefield Digitization activities. 

b. Provide to the Army leadership guidance and assistance in acquisition matters related to digitization. 

c. Advise the AAE and VCSA on all matters concerning integration of digitization across the force. 

d. Oversee migration of all programs to compliance with the Joint Technical Architecture - Army 
(JTA-Army). 

2-19. Deputy Chief of Staff for Operations and Plans 

The Deputy Chief of Staff for Operations and Plans (DCSOPS) will-- 

a. Develop Army policy and guidance for materiel requirements and combat development programs to 
include: the requirements generation process, HTI, and Horizontal Requirements Integration (HRI) 
processes. 

b. Validate and integrate the review and evaluation of materiel requirements and Critical Operational Issues 
and Criteria (COIC) for all ACAT programs. 

c. Approve or disapprove all waiver requests for nuclear and nuclear, biological, and chemical (NBC) 
contamination survivability. 

d. Define and validate capability goals, materiel objectives, overall force structure design, and Basis of 
Issue Plans (BOIPs). 

e. Support the Army's CIO and ASA(FM&C) in validation of requirements and the resourcing and 
prioritization of Information Technology Programs. 

f. Establish Army priorities throughout PPBES to include RDA programs and solutions to mission needs. 

g. Coordinate force modernization activities, develop modernization plans, and monitor the impact of force 
modernization planning and execution for the total Army, with the assistance of the ASA(RDA) and CIO. 

h. Conduct force integration analysis to assess supportability and affordability for structure, manpower, 
equipment, dollars, facilities, and training. 

i. Serve as co-proponent for the Army Research, Development and Acquisition Plan (RDAP). 

j. Develop training policy and serve as the Army Staff proponent for training. 

k. Provide operations security (OPSEC) support to HQDA and MACOMs for materiel acquisition. 

1. Serve as the functional proponent for the Army Operating and Support Cost Reduction (OSCR) Program. 

m. Develop Army policy and guidance for the development and documentation of minimum mission 
essential wartime requirements (MMEWR) of combat, combat support, combat service support, medical, 
special operations and intelligence and security organizations. 

n. Approve table of organization and equipment (TOE), BOIP, or Qualitative and Quantitative Personnel 
Requirements Information (QQPRI). 

o. Establish policy and guidance for conduct of Analysis of Alternatives (AoA). 

p. Serve as HQDA proponent for Modeling and Simulation (M&S) planning, prioritization, and 
programming. 

q. Serve as functional CIE proponent for the OMA and RDTE budget appropriation related to CIE to 
include programming and funding: Active Army trainee Organizational Clothing and Individual 
Equipment (OCIE) requirements and authorized alterations of personal clothing as a part of the OMA 
budget; Senior ROTC Cadet OCIE requirements as part of the OMA budget; OMA procurement of CIE 
items for central funding and fielding (CFF). 



2-20. Deputy Chief of Staff for Logistics (DCSLOG) 

The Deputy Chief of Staff for Logistics (DCSLOG) will-- 

a. Be responsible for logistical acceptability and supportability of materiel systems, interoperability, ILS, 
materiel release, and logistics R&D programs for the Army. 

b. Serve as the logistician in the materiel acquisition process for other than medical equipment, and 
conduct surveillance over logistics aspects of materiel acquisition and modification programs to ensure 
supportable systems. 

c. Serve as the functional proponent for logistics-related operations and maintenance, Army (OMA), and 
materiel release, fielding, and transfer; the Staff proponent responsible for procurement of spares; the 
program director for the Army Stock Fund; and chair the Army Uniform Board (AUB). 

d. Validate logistics R&D requirements. 

e. Ensure that the initial spares and repair parts lines procured in the RDA accounts are in balance with the 
major end items in the warfighting analysis and RDAP. 

f. Participate in cost-performance trade-off studies to ensure logistics considerations and readiness issues 
are adequately addressed. 

g. Ensure, in the CATV process, that O&S cost targets are reasonable and achievable. 

2-21. Deputy Chief of Staff for Personnel (DCSPER) 

The Deputy Chief of Staff for Personnel (DCSPER) will- 

a. Develop, coordinate, and disseminate HSI program policy and guidance to the Army. The DCSPER will 
ensure that HSI is integrated into the materiel systems requirements, development, acquisition, and 
modification processes. 

b. Oversee and execute the Army Soldier Oriented Research and Development Program and supervise 
human performance RDTE efforts. 

c. Be responsible for wear and appearance of Army uniforms. 

d. Program and fund: Active Army initial, supplemental, and clothing replacement allowance as part of the 
Military Personnel, Army (MPA) budget; Junior ROTC Cadet OCIE requirements as part of the OMA 
budget; ROTC uniform allowances as part of the Reserve Personnel, Army (RPA) budget. 

e. Through the US Total Army Personnel Command (PERSCOM) will: 

(1) Establish and maintain a capability to centrally manage the Army Acquisition Corps (AAC) and other 
centrally managed acquisition programs for both military and civilian workforce members. 

(2) Establish a functional capability within PERSCOM, staffed with functional area personnel (Functional 
Acquisition Specialists (FAS) for civilians and assignment officers for military) for the purpose of central 
management of AAC and AAW personnel. 

2-22. Deputy Chief of Staff for Intelligence 

The Deputy Chief of Staff for Intelligence (DCSINT) will- 

a. Be responsible for intelligence, counterintelligence, and security policy supporting the systems 
acquisition process. 

b. Establish Army policy and procedures governing all security disciplines as well as intelligence and 
counterintelligence activities, in support of the RDA process. 

c. Establish and implement threat support and documentation policy for force, combat, and materiel 
development activities. 9 



d. Establish and implement Army Foreign Materiel Program policy. 

e. Approve and validate threat documentation. 

f. Ensure counterintelligence support to HQDA and MATDEVs for materiel acquisition. 

2-23. Assistant Chief of Staff for Installation Management 

The Assistant Chief of Staff for Installation Management (ACSIM) will -- 

a. Be responsible for installation infrastructure and environmental HQDA staff-level policy supporting the 
systems acquisition process. 

b. Serve as the Army Installation-level Environmental MATDEV responsible for transitioning Science and 
Technology (S&T) results into wide scale application into the Army. 

c. Provide the planning, guidance, direction, control, oversight, and support necessary to ensure systems 
and other research are developed in accordance with the Army Enterprise Architecture; minimize life-cycle 
costs; and are fielded within cost, schedule and performance baselines. 

2-24 The Surgeon General (TSG) 

The Surgeon General (TSG) will- 

a. Serve as the Army Medical MATDEV and be responsible for medical RDTE functions. 

b. Appoint an Assistant Surgeon General for Research, Development, and Acquisition (ASG(RDA)) who 
will serve as the Deputy for Medical Systems for the ASA(RDA). 

c. Provide the planning, guidance, direction, control, oversight, and support necessary to ensure systems 
are developed in accordance with the Army Enterprise Architecture; minimize life-cycle cost; and are 
fielded within cost, schedule, and performance baselines. 

d. Develop implementing policy and conduct program oversight for acquisition of combat medical 
systems, medical readiness and health care programs, and other assigned Army and joint service 
requirements. 

e. Formulate, justify, defend, and execute the Other Procurement Army (OPA) appropriation program 
requirements and funds in support of medical combat support equipment acquisition programs. 

f. Recommend to DCSOPS materiel requirements and associated priorities for medical readiness and health 
care programs. 

g. Exercise primary responsibility for the Health Hazard Assessment Program. (See AR 40-10.) 

h. Implement the Army Information Management and medical information systems acquisition program 
with the Army Medical Department (AMEDD). 

i. Establish implementing policies and oversee execution of policies concerning use of humans as 
volunteers (see AR 70-25). 

j. Develop occupational health standards and medical support policies for the Biological Defense Program 
(see AR 385-69) and Medical Defense Program (see AR 385-61) 

2-25. Chief of Chaplains (CCH) 

The Chief of Chaplains (CCH) will- 

a. Serve as the Army MATDEV and be responsible for RDTE functions for Chaplain materiel. 

b. Provide the planning, guidance, direction, control, oversight, and support necessary to ensure systems 
are developed in accordance with the Army Enterprise Architecture that meets military religious support 



mission requirements and interfaces with other Army and service systems; minimize life-cycle cost; and 
are fielded within cost, schedule, and performance baselines. 

c. Develop policy for acquisition of military religious support systems. Manage, execute, and coordinate 
planning, programming and budgeting for chaplain programs and projects. 

2-26. Chief of Engineers (COE) 

The Chief of Engineers (COE) will- 

a. Provide engineer participation on the Army Staff as it decides battlefield requirements and modernizes 
the force, to include the engineer perspective on research and development, acquisition and distribution if 
systems and materiel. 

b. Review all emerging Army digital terrain data requirements and provide technical guidance and support 
to Army developers regarding digital terrain data. 

2-27. The Chief, Army Reserve 

The Chief, Army Reserve (CAR) will- 

a. Serves as the program director for that portion of the Dedicated Procurement Program pertaining to the 
U.S. Army Reserve. 

b. Plan, program, and budget for operational support of systems that have been removed from active 
components but remain in the Army Reserve. 

c. In support of the AAC: 

(1) Formulate and administer, with the DACM, acquisition career management policy which is consistent 
with DAWIA. 

(2) Provide recommendations on the identification and designation of acquisition and critical acquisition 
positions within the USAR. 

(3) Ensure that the allocations of DVIA soldiers filling acquisition positions are consistent with established 
Department of the Army Priorities. 

(4) Manage acquisition related personnel qualifications, selection, training, utilization and reporting 
requirements within the existing USAR personnel system to support the accession, career development and 
promotion of USAR members of the AAC and AAW. 

2-28. Chief, National Guard Bureau 

The Chief, National Guard Bureau (NGB) will- 

a. Appoint an NGB Chief of Information Officer (CIO). 

b. Serves as the program director for that portion of the Dedicated Procurement Program pertaining to the 
National Guard and other programs as designated. 

c. Plan, program and budget for operational support of systems that have been removed from active 
components but remain in the National Guard. 

d. Appoint a Program Executive Officer with approval from the AAE that will: 

(1) Perform as the Army centralized manager for assigned programs and report directly to the Chief, NGB. 

(2) Serve as the responsible management official, provide overall direction and guidance for the 
development, acquisition, testing, product improvements, and fielding of assigned programs, consistent 
with acquisition guidance provided by the AAE. 

(3) Coordinate, integrate, lead, and directly control aligned Program Managers. 



(4) Place primary management emphasis and oversight on cost, schedule, and performance while ensuring 
compliance with acceptable national policies such as environmental protection and socio-economic 
programs. 

e. In support of the AAC: 

(1) Formulate and administer, with the DACM, acquisition career management policy which is consistent 
with DAWIA. 

(2) Provide recommendations on the identification and designation of acquisition and critical acquisition 
positions within the NGB and ARNG. 

(3) Advise the AAE on ARNG, Active, Guard and Reserve (AGR) acquisition personnel matters and 
acquisition position management concerns. 

(4) Establish and maintain an acquisition career management program within the existing ARNG members 
oftheAACandAAW. 

2-29. The Sergeant Major of the Army 

The Sergeant Major of the Army (SMA) will- 

a. Advise and assist the DCSPER to ensure that Army uniforms and related wear policies are suitable for 
Army enlisted personnel. 

b. Advise and assist the DCSLOG to ensure that Army uniform issue and sale policies and procedures are 
suitable for Army enlisted personnel. 

Section III 

Commanders of Major Army Commands 

2-30. Commanding General, U.S. Army Materiel Command 

The Commanding General (CG), U.S. Army Materiel Command (USAMC), will- 

a. Serve as MATDEV for assigned programs. 

b. Be responsible for the RDTE, and the acquisition and logistics support of assigned materiel in response 
to approved requirements. 

c. Provide the planning guidance, direction, control, oversight, and support necessary to ensure systems are 
developed in accordance with the Army Enterprise Architecture; minimize life-cycle cost; and are fielded 
within cost, schedule, and performance baselines. 

d. Supervise, and evaluate assigned PMs and provide matrix support as requested by PEO/PMs. 

e. Manage assigned technology base. 

f. Plan for and provide essential logistical support for deployed equipment. 

g. Serve as the single manager for conventional ammunition, pursuant to a delegation by the Secretary of 
the Army. 

h. Manage the development, acquisition, and support of non system training aids, devices, simulators and 
simulations (TADSS) and system TADSS as requested by PEOs and PMs. 

i. Provide survivability, vulnerability, or lethality analysis and survivability enhancement expertise for 
Army materiel programs. 

j. Conduct developmental tests (DTs) for Army materiel systems and support operational tests (OT) as 
appropriate. 12 



k. Provide support to USAMRMC regarding the medically related protection aspects in the development, 
testing, evaluation and readiness of CIE. 

1. Develop and acquire targets, threat simulators, and unique test instrumentation for both DT and OT. 

m. Exercise delegated authority and provide extended staff support to HQDA. 

n. Act as the Army Executive Agent for physical security equipment. 

o. Establish and maintain the Army Acquisition Pollution Prevention Support Office to support the Army 
Executive Agent for Acquisition Pollution Prevention efforts; provide direct environmental functional 
support to the Army Acquisition Community, and coordinate with ASA(ILE), PEO and non-PEO 
programs. 

p. Manage the Army Product Engineering Services Office (APESO), and provide independent assessments 
of program production readiness. 

q. Develop international cooperative opportunities for assigned Army acquisition programs. 

r. Provide Combat Training Center (CTC) device support throughout all acquisition phases for use at one 
or more of the CTCs. 

s. Develop and provide independent safety assessment for non-ASARC systems in support of MDRs. 

2-31. Commanding General, U.S. Army Intelligence and Security Command 

The Commanding General, U.S. Army Intelligence and Security Command (INSCOM) will- 

a. Serve as MATDEV for assigned programs. 

b. Serve as the CBTDEV and TNGDEV for strategic signals intelligence (SIGINT), information security 
(INFOSEC) and INSCOM sole user Intelligence, Electronic Warfare (IEW) systems and be responsible for 
formulating doctrine, concepts, organization, materiel requirements, and objectives; prioritizing materiel 
needs; and representing the user in the materiel acquisition process. 

c. Prepare requirements documents and serve as the Army representative during development and fielding 
of new SIGINT and INFOSEC systems under the purview of National Security Agency (NSA) and having 
sole application to U.S. SIGINT (USSS) and INFOSEC System. 

d. Coordinate with the PEO or MATDEV on matters pertaining to acquisition of INSCOM sole-user 
SIGINT and Intelligence, Security, and Electronic Warfare (ISEW) systems. 

e. Conduct developmental and operational T&E for assigned classified or secure systems, to include 
SIGINT equipment acquired for Army use in the USSS as specifically designated by HQDA (ODCSOPS) 
and in coordination with OPTEC. 

f. Coordinate with the CG, TRADOC, on combat developments for INSCOM sole user ISEW systems and 
conduct combat developments for these systems when directed by HQDA. 

g. Provide counterintelligence support to HQDA and MATDEVs for Army acquisition programs. 

2-32. Commanding General, U.S. Army Space and Strategic Defense Command 

The Commanding General, U.S. Army Space and Strategic Defense Command (USASSDC) will— 

a. Serve as MATDEV for assigned programs. 

b. Provide the planning guidance, direction, control, oversight, and support necessary to ensure systems are 
developed in accordance with the Army Enterprise Architecture; minimize life-cycle cost; and are fielded 
within cost, schedule, and performance baselines. 

c. Supervise, and evaluate assigned PMs, for projects^ssigned to USASSDC and provide matrix support as 



requested by PEO/PMs. 

d. Be the principal assistant and staff advisor to the Secretary of the Army and the Chief of Staff of the 
Army for all matters pertaining to RDTE, fielding, and logistics support of space and missile defense 
programs. 

e. Conduct R&D for future strategic and defense concepts, and other assigned technologies. 

f. Validate space and missile defense cost estimates for assigned programs. 

g. Serve as the primary point of contact with the Ballistic Missile Defense Organization (BMDO) for 
assigned technology base activities and other assigned programs. 

h. Manage the development, acquisition and support of non-system training aids, devices, simulators and 
simulations (TADSS) and system TADSS as requested by PEOs and PMs related to space and missile 
defense systems. 

i. Develop and acquire targets, threat simulators and unique test instrumentation for both DT and OT 
related to space and missile defense systems. 

j. Lead multidisciplinary integrated concept teams (ICT) to identify desired future warfighting and training 
capabilities for space and missile defense. 

k. Formulate concepts, identifies requirements for future doctrine, training, leader development, 
organizations, materiel and soldier (DTLOMS) for space and missile defense. 

2-33. Commanding General, U.S. Army Training and Doctrine Command 

The Commanding General, U.S. Army Training and Doctrine Command will-- 

a. Serve as the principal Army CBTDEV and TNGDEV. 

b. Formulate concepts; identifies requirements for future doctrine, training, leader development, 
organizations, materiel and soldier (DTLOMS), and CIE; recommends priorities for force modernization 
changes; and represents the soldier in the acquisition process. 

c. Integrate the total combat/training developments efforts of the Army. 

d. Approve Army warfighting and training requirements prior to their submission to DA for prioritization 
and resourcing. 

e. Develop and update ORDS and crosswalk the sub-system ORDs to CRD. 

f. Identify desired future warfighting and training capabilities through multidisciplinary integrated concept 
teams (ICTs). 

g. Develop System Training Plans (STRAP) to define system New Equipment Training (NET) and 
sustainment training strategies and training support/distance learning requirements (See AR 350-35.) 

h. Support T&E programs and ensure availability of critical operational issues and criteria (COIC) to 
support TEMP approval. 

i. Develop the BOIP feeder data and QQPRI packages for training support systems. 

j. Develop an operational architecture and enforce operational architectures for all systems. 

k. Be responsible for performing AoAs as necessary. 

1. Participate with the MATDEV in conducting cost-performance trade-off studies and establishing cost 
targets. Update requirement documents with changes resulting from cost-performance trade studies when 
appropriate. 

2-34. Commanding General, U.S. Army Medical Command 



The Commanding General, U.S. Army Medical Command (MEDCOM) will-- 

a. Manage and conduct the Army's Health Hazard Assessment Program. 

b. Provide support to DoD components through mission area interface of Combat/Training Developers for 
requirements generation and materiel development on assigned programs. 

c. Organize and develop information management strategic plans and policies for AMEDD information 
systems management as assigned by the Army CIO. 

d. Execute the Army medical RDA missions through the U.S. Army Medical Department Center & School 
and the U.S. Army Medical Research and Materiel Command. 

2-35. Commanding General, Military Traffic Management Command 

The Commanding General, Military Traffic Management Command (MTMC), as the Army Transportability Agent, 
will— 

a. Provide transportability engineering advice and analyses to MATDEV, CBTDEV and TNGDEV. 

b. Provide transportability approval or identify corrective actions required to obtain approval for all 
transportability problem items. 

c. Serve as MATDEV for assigned transportation common-user automated information systems. 

2-36. Commanding General, U.S. Army Corps of Engineers 

The Commanding General, U.S. Army Corps of Engineers (USACE) will- 

a. Execute policy and oversee the development and execution of the Civil Works program, as directed by 
ASA(CW), to include: 

(1) All purely Civil Works related activities including Water Control, Geographic Information Systems 
(GIS), supervisory Control and Data Acquisition (SCADA) and other hydropower management systems, as 
well as inland waterways management and control systems. 

(2) All dual use (civil/military) civil engineering related activities such as Computer Aided Design and 
Drafting (CADD), various embedded control systems associated with energy management and control 
systems (EMCS), and other related technologies. 

b. Establish and independently execute acquisition, technical and general policy for all civil emergency 
management activities. 

c. Provide the planning guidance, direction, control, oversight, and support necessary to ensure systems are 
developed in accordance with the Army 

Enterprise Architecture; minimize life-cycle cost; and are fielded within cost, schedule, and 
performance baselines. 

d. Supervise, evaluate, and exercise program direction and control over PMs of assigned programs. 

e. Analyze all emerging Army systems for both digital terrain data requirements and environmental effects. 
Environmental effects include climate, terrain, and minimizing toxic and hazardous wastes associated with 
normal system test, operation, use, and maintenance. 

2-37. Commanding General, U.S. Army Criminal Investigation Command 

The Commanding General, U.S. Army Criminal Investigation Command (USACIDC) will— 

a. Articulate the user requirements for criminal investigative equipment for field and laboratory use. 

b. Be responsible for the overall design of equipment that has application in criminal investigations. 



c. Coordinate with CG, INSCOM and CG, TRADOC on requirements for tactical and standard equipment 
with law enforcement applications. 

2-38. Commanding General, U.S. Army Special Operations Command 

The Commanding General, U.S. Army Special Operations Command (USASOC) will ~ 

a. Serve as the CBTDEV, trainer and user representative for Army Special Operations Forces (SOF). 

b. Prepare requirements documents for SOF peculiar equipment. 

c. Formulate concepts, identify requirements for future doctrine, training, leader development, and 
organizations; recommends priorities for SOF materiel needs. 

d. Conduct and support assigned operational test and evaluation. 

Section IV 

Heads of Other Army Elements 

2-39. Commanding General, U.S. Army Operational Test and Evaluation Command 

The Commanding General, U.S. Army Operational Test and Evaluation Command (OPTEC) will ~ 

a. Support the materiel acquisition and force development processes through overall management of the 
Army's Operational Test (OT) and continuous evaluation programs. 

b. Manage OSD-directed joint OT. 

c. Verify correction of deficiencies reported in DTE and previous OTE. 

d. Chair and manage the Test, Schedule, and Review Committee (TSARC). 

e. Review TEMPs for all systems to ensure test planning and resources are adequate to evaluate operational 
effectiveness, suitability and survivability. 

f. Conduct cost-performance trade-off analyses to ensure costs for operational testing are minimized, 
reasonable, and achievable. Consider modeling and simulation and alternative test events as part of 
cost-performance tradeoff analyses leading to operational testing requirements. 

2-40. Director, U.S. Army Test and Evaluation Management Agency 

The Director, U.S. Army Test and Evaluation Management Agency (TEMA) will- 

a. Coordinate Army policy and resources for test and evaluation. 

b. Manage Headquarters, Department of the Army staffing and approval process for Test and Evaluation 
Master Plans (TEMP). 

c. Provide support to the DUSA(OR). 

2-41. Director, U.S. Army Nuclear and Chemical Agency 

The Director, U.S. Army Nuclear and Chemical Agency (USANCA) will-- 

a. Establish nuclear survivability criteria and nuclear, biological, chemical (NBC) contamination 
survivability criteria for Army materiel. 

b. Monitor the Army's nuclear survivability and NBC contamination survivability programs. 

c. Assist the MATDEV and CBTDEV with the application of nuclear effects and NBC contamination 
survivability criteria for systems and assist in the evaluation of system survivability shortfalls. 



2-42. Director, U.S. Army Cost and Economic Analysis Center 

The Director, U.S. Army Cost and Economic Analysis Center (CEAC), will-- 

a. Implement the Army Cost and Economic Analysis Program. 

b. Administer the OSD Cost Analysis Improvement Group process for the Army. 

c. Prepare the Component Cost Analysis (CCA) or an Independent Cost Estimate (ICE), as required. 

d. Provide support to the Cost Review Board in development of the Army Cost Position (ACP) on all 
major acquisition programs. 

e. Validate the overall cost analytical effort, and ensure that the AoA cost analysis is consistent with the 
ACP, as well as the costs contained in the acquisition program baseline. 

f. Establish cost risk projections based on the schedule, technical and cost estimating uncertainties. 

2-43. Director, U.S. Army Materiel Systems Analysis Activity 

The Director, U.S. Army Materiel Systems Analysis Activity (AMSAA) will- 

a. Perform and provide analytical support to the materiel developer throughout the Army systems 
development process. 

b. Serve as the Army's Executive Agent for verification, validation and accreditation of item level 
performance models and simulations used in the systems development process. 

c. Conduct program risk assessments in support of the acquisition decision making process. 

d. Conduct system performance analyses as part of the AoA process. 

2-44. U.S. Army Executive for Nuclear, Biological, and Chemical Defense Research, Development, and 
Acquisition (Non-medical) 

The Deputy Chief of Staff for Chemical/Biological Matters, Army Materiel Command, as designated by the AAE, as 
the Executive for Nuclear, Biological, and Chemical (NBC) Defense Research, Development, and Acquisition 
(Non-medical) will— 

a. Plan, program, budget, and execute all assigned Army unique Chem/BIO RDA programs. For joint 
Chem/Bio RDA programs, will integrate the PPBS function. Support OASA(RDA) in the role of managing 
facilities essential to NBC Defense RDA. 

b. Serve as proponent for NBC contamination survivability of Army materiel, including developing, 
managing, and defending programs to meet Army and Joint Service requirements. 

2-45. Commanding General, U.S. Army Safety Center 

The Commanding General, U.S. Army Safety Center (USASC) will- 

a. Assist the Director of Army Safety (DASAF) in developing system safety policies, objectives, and 
evaluation standards. 

b. Develop and maintain an Army accident database for use in risk assessment decision. 

c. Provide an independent safety assessment for ACATI and ACATII programs. Coordinate the 
independent safety assessments with the MATDEVs. 

d. Establish, identify, and maintain a DA program of generic system safety. 

e. Develop and disseminate improved system safety engineering techniques. 
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2-46. The Director, Communications-Electronics Research, Development and Engineering 

The Director of Communications-Electronics Research, Development and Engineering will- 

a. Provide matrix support to the DISC(4)/(CIO) in the execution of the responsibility to develop and 
maintain the technical architecture. 

b. Serve as the Army's System Engineer and report to AAE (as the Army's Technical Architect) and report 
to the CIO for system engineering and technical architecture matters. 

c. Establish an office of technical experts for evaluating solicitations, proposals and system designs for 
technical compliance; evaluating systems as they are developed to ensure technical compliance, interfacing 
with joint coalition technical agencies, and reporting results to the CIO for use in overall system 
evaluation. 

d. Participate in establishment of commercial standards, providing expertise in the latest information 
processing technologies, and evaluating hands-on commercial technologies. 

e. Serve as the Army Reuse Center. 

2-47. Commanding General, U.S. Army Test and Evaluation Command 

The Commanding General, U.S. Army Test and Evaluation Command (TECOM) will- 

a. Serve as the Army's primary developmental tester for materiel systems including CIE items. 

b. Plan, conduct, and report the results of Developmental Testing (DT). 

c. Provide test facilities and if needed, soldier operator-maintainer test and evaluation personnel for the 
conduct of DT. 

d. Provide safety releases to the developmental and operational testers prior to any testing using troops. 

e. Ensure that a specific analysis of safety considerations is included in the test design. 

2-48. Commanding General, U.S. Army Soldier Systems Command 

The Commanding General, U.S. Army Soldier Systems Command (SSCOM) will- 

a. Serve as the central entity for the development, integration, acquisition, and sustainment of assigned 
soldier and related support systems. 

b. Provide the planning guidance, direction, control, oversight, and support necessary to ensure systems are 
developed in accordance with the Army Enterprise Architecture; minimize life-cycle cost; and are fielded 
within cost, schedule, and performance baselines. 

2-49. Commanding General, U.S. Army Medical Research and Materiel Command 

The Commanding General, U.S. Army Medical Research and Materiel Command will- 

a. Serve as the medical MATDEV, logistician, and technical/development tester as directed by CG 
MEDCOM. 

b. Serve as Assistant Surgeon General for RDA, Deputy for Medical Systems to the ASA(RDA), and act as 
a MDA responsible for RDTE, acquisition, and logistical support for assigned medical materiel 
requirements. 

c. Serve as Nuclear, Biological, and Chemical (NBC) Defense Research, Development, and Acquisition 
Executive for medical products. 

d. Provide the planning guidance, direction, control, oversight, and support necessary to ensure medical 
systems are developed in accordance with the Army Enterprise Architecture; minimize life-cycle cost; and 
are fielded within cost, schedule, and performance bylines. 



e. Supervise, evaluate, and exercise program direction and control over PMs of assigned programs. 

f. Conduct developmental tests, evaluations, and assessments for medical materiel systems and support 
operational test. 

g. Act as Chief Technology Officer to maintain medical science and technology base for DOD. 

h. Provide oversight for the design, organization and provisioning of AMEDD medical information user 
support systems, automation services and consultation. 

i. Provide funding support and coordination relative to the RDTE for functional unique medical clothing 
and individual equipment. 

2-50. Commanding General, U.S. Army Medical Department Center and School 

The Commanding General, U.S. Army Medical Department and School will— 

a. Serve as the medical combat, doctrine and training developer and operational tester and evaluator. 

b. Develop doctrine, organizations and systems within the guidelines established by the CG TRADOC, and 
in accordance with Army health care standards established by TSG (see AR 40-60). 

2-51. Procurement Agencies (Defense Supply Center Philadelphia (DSCP), Defense Supply Center Richmond 
(DSCR), General Services Administration (GSA)) 

The Commanders of procurement agencies in support of CIE will— 

a. Execute full scale production procurement. 

b. Execute distribution of CIE items IAW Army plans and priorities. 

c. Prepare specifications for CIE items in coordination with SSCOM. 

d. Act as the sole point of contact within DoD for deviations, waivers, warranties, or Value Engineering 
Change Proposals pertaining to their contracts. 

2-52. Director, U.S. Army Fuze Management Office 

The Director, U.S. Army Fuze Management Office (AFMO) will-- 

a. Provide oversight management of all fuze and safety and arming (S&A) device programs, and programs 
involving fuses and S&A devices, or components performing fusing and S&A functions. 

b. Chair the U.S. Army Fuze Safety Review Board. 

c. Manage fuze and S&A device programs as directed by higher headquarters or as requested by 
MATDEVs. 

d. Act as the Army's focal point for fuses and S&A devices and related matters. 

2-53. Commander, Defense Supply Service-Washington 

The Commander, Defense Supply Service-Washington (DSS-W) will provide contracting and logistical support to DoD 
activities in the National Capital Region per DoDD 5335.2, Defense Supply Service-Washington (DSS-W). 

2-54. U.S. Army Materiel Command (USAMC) Command Chaplain 

The USAMC Command Chaplain will- 

a. Execute the functions relevant to materiel development of Chaplain materiel as delegated by the Chief of 
Chaplains. 
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b. Interface with CBTDEV/TNGDEV for military religious support programs where the Army is lead 
agency or executive agent. 
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Cute and immaculate, 2 level townhouse in Southwest, DC. Great for first time buyers. Hardwood floors, 
cozy fireplace, new CAC unit, gas heat, new W/D, deck, fenced backyard, off street parking. Some 
appliances are new. Asking $103,000 or best offer. 



Chapter 3 

Army Acquisition Workforce Policy and Management 
3-1. Acquisition Workforce Policy. Acquisition workforce policy governs the accession, education, training, and 
career development of the military and civilian members of the Army Acquisition Workforce (AAW). 

a. Accession into the Army Acquisition Corps (AAC). All critical acquisition positions (LTC and GS-14 
and above positions) must be encumbered by members of the AAC. Minimum accession requirements are 
determined by DoD 5000.52-M, and include training, education, experience and acquisition certification. 
Mobility is a condition of civilian membership in the AAC. The Director, Acquisition Career Management 
(DACM) approves all AAC accessions. 

b. Commanders and managers of AAW personnel are responsible for the education, training and career 
development of their workforce personnel, to include planning for and releasing AAW personnel to 
participate in training, education and developmental opportunities. Each civilian AAW member will have a 
five year Individual Development Plan (IDP), which must be updated annually. Military and civilian 
supervisors, who manage AAW members, will have as a part of their officer evaluation or civilian 
appraisal respectively, a major performance objective for members' career development. 

c. Army Civilian Training, Education, and Development System (ACTEDS). The Deputy DACM will 
prepare an Acquisition ACTEDS plan that focuses on the Program Management, Acquisition Career Field. 
The ACTEDS plan will be used as an aid, once distributed, in the development of Individual Development 
Plans (IDP). 

d. Certification. AAW personnel are expected to be certified at the appropriate Acquisition Career Level 
(ACL), either I, II, or III and in the Acquisition Career Field (ACF), commensurate with the rank or grade 
level and Acquisition Position Category required of the position which they hold or for which they are 
selected. 

e. Waivers. Requests for waivers of requirements established within DAWIA, DOD, and Army 
implementing regulations will be considered on their merits on a case by case basis with the needs of the 
Army being a primary consideration. 

f. Commanders and managers of AAW personnel are required to conduct a review of each person assigned 
to a critical acquisition position for the purpose of determining whether the government and such person 
would be better served by an assignment to a different position. The review is to be carried out not later 
than five years after a person is assigned to a critical acquisition position. 

3-2. Acquisition Management. 

The DACM is appointed by the AAE to assist in the accession, training, education, and career development of the 
acquisition workforce. The DACM assists the AAE in implementing Defense Acquisition Workforce Improvement Act 
(DAWIA) and Department of Defense regulations pertinent to the AAW. The DACM also serves as the Director, Army 
Acquisition Corps and approves all accessions to the Corps. The DACM's implementation strategy includes high 
quality education, training and other career broadening programs to enhance the AAW's technical competencies and 
leadership skills. The DACM will chair the Army Acquisition Career Program Board (AACPB) in the absence of the 
AAE. 

a. The DACM will designate a Deputy Director, Acquisition Career Management, to assist in the 
development of policy and procedures for the management of the education, training, and acquisition 
experience of the AAW, as well as policy and procedures concerning accession into the AAC. 

b. Army Acquisition Career Program Board. The Army Acquisition Career Program Board (AACPB) 
advises the AAE on managing the accession, training, education, retention and career development of 
military and civilian personnel in the acquisition workforce, on the selection of individuals for the 
Acquisition Corps, on the rotational review of occupants of Critical Acquisition Positions (CAP) after five 
years assigned to a position, and on the need to waive requirements permitted by law or regulation. The 
Board is chartered by the Secretary of the Army, pursuant to the authority of Sections 1202 and 1706 of the 
Defense Acquisition Workforce Improvement Act (T^tle XII of the National Defense Authorization Act for 



Fiscal Year 1991). 

c. Acquisition Career Management Advocate (ACMA). The ACMA is the representative of PEOs and 
MACOMs (and AMC major subordinate commands), designated to be the command's primary point of 
contact for that command's AAW members on issues relevant to career management and professional 
development in the Army Acquisition Workforce. 
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Chapter 4 

Acquisition Programs, Review Forums, and Program Organization 
Section I - Acquisition programs and review forums. 

4-1. Acquisition Categories and Milestone Decision Authority. 

All Army acquisition programs, except highly sensitive classified programs, will be placed into one of four Acquisition 
Categories (ACATs) (see table 4-1) by the USD(A&T) or AAE. Highly sensitive, classified programs will comply with 
the policies and procedures specified in DoD 5000.2-R and this regulation based on program equivalent dollar value. 
The ACAT determines the level of MDA. (DoD 5000.2-R, Part 1) (See para 5-11 for CIE). 

a. ACAT IC programs, delegated to the Army, are Major Defense Acquisition Programs (MDAP) for 
which the MDA has been designated as the AAE. These programs receive an Army Systems Acquisition 
Review Council (ASARC) review and require a decision by the AAE at each milestone review. (See table 
4-1) 

b. ACAT IAC programs, delegated to the Army, are Major Automated Information Systems (MAIS) for 
which the MDA has been designated as the Army CIO. These programs receive an Army Major Automated 
Information Systems Review Council (MAISRC) review and require a decision by the CIO at each 
milestone review. (See table 4-1) 

c. ACAT II programs are acquisition programs that do not meet the criteria for an ACAT I program, but do 
meet the criteria for a major system. These programs are managed by a PM who reports to a PEO or a 
materiel command as designated by the AAE. These programs receive an Army Systems Acquisition 
Review Council (ASARC) review and require a decision by the AAE at each milestone review (see table 
4-1). 

d. ACAT IIA are Automated Information System programs that do not meet the criteria for ACAT IA, but 
are designated by the AAE/Army CIO for PM management and Army Major Automated Information 
Systems Review Council (MAISRC) review (see table 4-1). 

e. ACAT III programs are non major programs (including non major AIS programs) that are designated by 
the AAE or CIO, due to special interest and are managed by a PM who reports to a PEO or a materiel 
command as designated by the AAE or CIO. These programs receive an IPR and require a decision by the 
PEO or the commander of the materiel developing command at each milestone review point (see table 4-1). 

f. The Army will utilize the designation of ACAT IV for those programs not designated as ACAT I, II, III 
and to differentiate these non-major programs managed by a systems manager within a materiel command 
rather than by a PM. The programs receive an IPR and require a decision by the materiel command 
commander (or appointed designee) at each milestone review, (see table 4-1) 

4-2. Milestone decision review forums. 

At each milestone review, the MDA must have a balanced assessment of a program's readiness to proceed into the next 
acquisition phase. Review forums may be formal or informal at the discretion of the MDA. (See Para. 5-11 for CIE) 
The policy below implements DoD 5000.2-R, Part 5. 

a. ASARC/Army MAISRC. 

(1) ASARC. The ASARC is the Army's senior-level review body for ACAT I and II Programs. The 
ASARC will be convened at formal milestones to determine a program or system's readiness to enter the 
next phase in the materiel acquisition cycle, and make recommendations to the AAE on those programs for 
which the AAE is the MDA. An ASARC may also be convened at any time to review the status of a 
program. ACAT ID Programs are subsequently reviewed by the DAB. The ASARC is co-chaired by the 
AAEandVCSA. 

(2) Army MAISRC. The Army MAISRC is the body supporting the AAE and DISC4(CIO) in their 
acquisition oversight role of ACAT IAC and IIA programs. The purpose of this oversight is to assist 
managers in resolving major issues supporting information requirements. 



(3) The Executive Secretary for the ASARC or Army MAISRC is responsible for the administrative 
control of the meeting. An Acquisition Decision Memorandum will be prepared by the Executive Secretary 
and forwarded for review and approval by the MDA. The Executive Secretary will also coordinate Army 
participation in the DAB/DoD MAISRC meeting. 

b. ASARC/Army MAISRC membership. 

(1) Membership includes the following: 

(i) Director, Information Systems for Command, Control, Communications, and Computers (DISC4) 

(ii) Deputy Under Secretary of the Army (Operations Research). 

(iii) Deputy Under Secretary of the Army (International Affairs) 

(iv) Assistant Secretary of the Army (Financial Management & Comptroller). 

(v) Assistant Secretary of the Army (Installations, Logistics, and Environment). 

(vi) Assistant Secretary of the Army (Manpower and Reserve Affairs). 

(vii) Commanding General, Army Materiel Command. 

(viii) Commanding General, Training and Doctrine Command. 

(ix) General Counsel. 

(x) Deputy Chief of Staff for Logistics. 

(xi) Deputy Chief of Staff for Operations and Plans. 

(xii) Deputy Chief of Staff for Personnel. 

(xiii) Deputy Chief of Staff for Intelligence. 

(xiv) Chief, Army Reserve. 

(xv) Chief, National Guard Bureau. 

(xvi) Chief, Legislative Liaison. 

(xvii) Military Deputy to the ASA(RDA). 

(xviii) Director, Program Analysis and Evaluation. 

(xvix) CG, OPTEC. 

(xx) Army Inspector General (non-voting observer) 

(2) Other attendees. The MDA will make the final decision as to attendance at the ASARC or Army 
MAISRC. The Assistant Chief of staff for Installation Management; Chief of Engineers; The Surgeon 
General; the CG, MTMC; the CG, U.S. Army Space and Strategic Defense Command; the Commander, 
Safety Center; and the Chief of Public Affairs and other organizations will be invited to attend if a 
significant issue is identified within their area of responsibility. 

c. IPR. The IPR is the review forum for all ACAT III, and IV Programs. General policies for reviews for 
D?R programs are the same as for ACAT I and II Programs. Reviews will be conducted at milestones and at 
other times deemed necessary by the MDA. The MDA or designee will chair the IPR. Agency and 
command members will provide a representative with authority to represent, act and commit to action on 
behalf of the organization. 

(1) Members will include designated representatives of the following: 
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(i) Functional Support Organization or Staff. 

(ii) CBTDEV. 

(iii) Logistician. 

(iv) Trainer, if different from the CBTDEV. 

(v) Independent Evaluators. 

(vi) Others, as determined by the EPR Chair. 

(2) The documentation will be tailored to the specifics of the program at the discretion of the MDA based 
on recommendations from the Overarching Integrated Product Team (OIPT) and Working Level Integrated 
Product Team (WIPT). As a general rule, basic IPR documentation will be consistent with that required by 
the ASARC, Army MAISRC, and DAB. 

(3) The MDA will ensure that a record is kept on all non major systems within their respective mission 
area to include a listing of systems, scheduled milestone reviews, audit trail of IPRs conducted, and 
documentation of results. 

d. Review documentation and program plans. The MDA is responsible for identifying the minimum 
amount of documentation necessary for milestone review purposes. Only those mandatory formats called 
out by DoD 5000.2-R will be required. All other formats will be used as guidance only. Program plans 
belong to the PM and are to be used by the PM to manage program execution throughout the life-cycle of 
the program. Program plans, excluding the TEMP, are not required in support of milestone decisions and 
shall not be used as milestone documentation or as periodic reports. 

4-3. Warfighting Rapid Acquisition Program (WRAP) ASARC. 

a. The WRAP ASARC is the review forum to review success systems resulting from AWEs, CEPs, ATDs, 
ACTDs, and similar experiments which have an urgent requirement for WRAP approval. The AAE will 
convene the WRAP ASARC at the request of CG TRADOC. The WRAP ASARC will be co-chaired by 
the Military Deputy to the ASA(RDA) and the Assistant Deputy Chief of Staff for Operations and Plans, 
Force Development. (See AR 71-9 for procedures and documentation requirements) 

b. Membership includes the following or their designees: 

1) Military Deputy to the ASA(RDA) 

2) Assistant Deputy Chief of Staff for Operations and Plans, Force Development 

3) Deputy Under Secretary of the Army (Operations Research) 

4) Assistant Secretary of the Army (Financial Management and Comptroller) 

5) Assistant Secretary of the Army (Installations, Logistics and Environment) 

6) Commanding General, Army Materiel Command 

7) Commanding General, Training and Doctrine Command 

8) General Counsel 

9) Director, Information Systems for Command, Control, Communications and Computers 

10) Deputy Chief of Staff for Logistics 

11) Deputy Chief of Staff for Personnel 

12) Director, Program Analysis and Evaluation 

13) Commanding General, Operational Test and Evaluation Command 



4-4. Integrated Product Teams (IPT) 

a. Overarching Integrated Product Team (OIPT). For ACATIC, IAC, II, IIA, III, and IV programs, the 
MDA will establish an OIPT and designate a chairperson. 

(1) Membership. The secretary/facilitator for ACAT I and II program OIPT will be the SARDA or DISC4 
action officer (depending where Army Staff System Coordination resides). For ACAT III and IV programs, 
the MDA will identify the OIPT secretary/facilitator. OIPT membership will consist of empowered 
individuals appointed by: ASARC members (ACAT IC, or II programs); by Army MAISRC members 
(ACAT IAC and IIA programs); and the MDA (ACAT III and IV programs). Membership will be tailored 
to the needs and level of oversight required for the program. 

(2) Responsibilities. 

(i) Meet together and individually with the PM/PEO throughout the program progress to raise and resolve 
issues early, provide recommendations for tailoring and streamlining the program. 

(ii) Vertically link with the PM's working level IPT. 

(iii) Help the PM successfully achieve a milestone decision. 

(iv) Develop a memorandum documenting the issues/risks to be raised to the MDA with a recommendation 
as to whether an actual ASARC, Army MAISRC, or IPR needs to be convened, or a "paper 
AS ARC/ARMY MAISRC/IPR" can be held. 

(v) Provide an independent assessment for the MDA in preparation for the MDR. 

b. Working Level IPTs (WIPT). For all ACAT programs, WIPTs will be established. The number and 
membership of the WIPTs will be tailored based on the level of oversight and the program needs. 

(1) WIPTs are comprised of DA and/or service/functional action officers and normally chaired by the PM 
or designee. WIPTs provide advice to the PM and help prepare program strategies and plans. WIPTs will 
focus on a particular topic(s), such as test, cost/performance (CATV), contracting, risk management (both 
programmatic and safety), etc. 

(2) For complex programs with a large number of WIPTs, the PM may wish to establish an Integrating IPT 
(IIPT), to coordinate all WIPT efforts. 

Section II - Acquisition program organization 

4-5. Matrix support for Programs 

a. This policy applies to ACAT ID, IC, IA, II, IIA, and III programs. 

b. MATDEVs (e.g. PEO, PM, Product Manager) are given the authority and the resources to manage 
program cost, schedule, and performance (e.g., supportability). Program success requires the joint 
commitment of HQDA, the PEOs, and the materiel commands. The role of AMC and USASSDC 
(hereafter referred to, in this section, as materiel commands) is to provide the support requested by the 
PEOs in such a way as to ensure program success. 

c. The MATDEV has the ultimate accountability for mission accomplishment until transition to functional 
management. The materiel commands are accountable for the quality and completeness of the functional 
tasks and activities provided in support of the PEO. 

d. The MATDEV shall decide on the source of matrix support, either by a materiel command or contractor, 
based on the best value for the Army, consistent with OMB Circular A-76. If the materiel command 
disagrees with the MATDEV decision, then the command can elevate the issue through command channels 
to the AAE for resolution. 

e. The materiel command which provides the matrix personnel has primary responsibility for personnel 
matters. However, since the MATDEV is accountable for mission accomplishment for their assigned 
systems, the MATDEV must have the ability to influence the performance evaluations of the matrix 



support personnel. 

(1) For government civilian and military matrix support personnel collocated (mil time) with the PEO/PM, 
the Materiel Command Commander and the PEO will agree on the rating chain using the following 
guidelines: 

(i) Both the PEO/PM and the Materiel Command will be in the rating chain either as rater or senior rater. 

(ii) The person who assigns and monitors work on a day-to-day basis should be the rater. 

(iii) Collocated matrix support assignments should be reviewed for continuance every two years. 

(2) When matrix support is provided to a PEO or PM on a less than full time basis (for example, functional 
manager services to multiple PEOs or PMs, or matrix support not collocated), then letter input to the 
performance evaluation will be used. 

f. Matrix support planning. The relationship between the MATDEV and materiel command providing 
matrix support will be documented and will contain the functional tasks, to include the associated funding 
schedule, required by the MATDEV and the manner in which the materiel command will accomplish those 
tasks. If the resource requirements change, the funding should change appropriately. Updates, as necessary, 
will be made as support changes. No changes will be made unilaterally. 

g. Resolution of functional conflicts. Issues are normally resolved at the MATDEV and local materiel 
command level for the mutual benefit of all involved. In those rare instances in which the programmatic or 
functional aspects affect the Army beyond the purview of the MATDEV and materiel command, the 
conflict will be elevated through channels to the AAE for resolution. 

h. Management control and oversight. PEOs, PMs reporting directly to the AAE, and USAMC Deputy for 
Systems Acquisition will limit the amount of management control and oversight personnel (government 
plus contractor). This is not a program restriction, but rather is to be implemented at the oversight level 
(PEO, PM directly reporting to the AAE, USAMC Deputy for Systems Acquisition). These personnel 
include those that are in direct support of the program for the purpose of overall daily management and 
reporting (e.g. personnel developing programmatic paperwork - TEMP, budget reports). These personnel 
do not include those executing the program from the prime contractor or Government personnel who are 
developing systems in lieu of the traditional functions performed by the prime contractor (e.g. any 
personnel involved in delivering a product). These guidelines will be set annually by the PEOs, PMs 
reporting directly to the AAE, and USAMC Deputy for Systems Acquisition. 

(1) HQDA will provide guidance to the MATDEV. 

(2) This limit only applies to funds received from the Department of the Army, and does not include funds 
received from FMS, direct sales, or from other services or government agencies. 

4-6. Establishment, transition, and termination of PM/PEO. 

a. Establishment. The AAE has discretionary authority to designate a program for intensive centralized 
management at any point in the program's acquisition life cycle and may redesignate a program to a higher 
acquisition category level if more dedicated oversight is required (see para 2-li). The title program, project, 
or product manager (PM) is only permitted to identify an individual selected by a PM Selection Board and 
assigned to an AAE designated PM duty position. 

b. Transition. The AAE may review a centrally managed program for transition to functional management 
by the commander of a materiel command responsible for sustainment support when any of the following 
conditions exist: 

(1) Six months after Initial Operational Capability (IOC) is achieved and every six months thereafter until 
the decision is made to transition. 

(2) System reaches acceptable level of mature design, logistically supportable, and stable production. 

(3) PM position is submitted to PM Selection Board to fill anticipated vacancy. 

c. The AAE reviews and approves the transfer of management responsibility for an acquisition program 



from centralized management by a PM to functional management by the commander of a materiel 
command responsible for sustainment support after the transition plan is developed and approved by the 
gaining functional manager and the Milestone Decision Authority. 

d. Termination of PMO and programs. 

(1) Termination of a PMO. This occurs after management responsibility for all programs assigned to the 
PM have transitioned to functional management or when directed by the AAE. When a PM is responsible 
for more than one program, the successful transition of one program will not necessarily result in PMO 
termination if the remaining program(s) warrant(s) continued centralized management. AAE approval of 
PMO termination is mandatory for both PEO and non-PEO managed programs. 

(2) The AAE may review a PMO for termination when any of the following conditions exist: Program is 
mature design and stable production; PM position is submitted to the PM Selection Board to fill anticipated 
vacancy. 

(3) A PMO may be terminated/disestablished when any of the following conditions exist: 

(i) Program objectives are achieved and the provisions of the transition plan are met. 

(ii) Program objectives cannot be achieved. 

(iii) Program objective no longer meets the threat. 

(iv) Technology no longer meets the operational requirement or is no longer economically supportable. 

(v) Funding support for the program is withdrawn. 

of contact for that command's AAW members on issues relevant to career management and professional development 
in the Army Acquisition Workforce. 
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Chapter 5 

Acquisition Program Design 
Section I - Software and Computer Resources 

5-1. Selection of Programming Languages. 

The Joint Technical Architecture - Army (JTA-Army) designates approved programming language standards relating to 
the utilization of Third Generation Languages (3GL). Army Program Managers and organizations responsible for the 
software acquisition, development and maintenance should adhere to the 3GL standards set forth in the most current 
version of the JTA-Army. Unless specifically addressed in the JTA-Army, there are no restrictions on the use of 
advanced software technology or Fourth Generation Languages. 

5-2. Software Improvement and Reuse. 

a. Army Software Process Improvement (SPI) program. The SPI program establishes continuous 
improvement in software development capability within Army software activities. 

(1) The SPI program shall be based on an initial self-assessment of existing software processes, resulting in 
the identification of activities and resources necessary to achieve established goals within six years of the 
initial assessment. 

(2) Army software activities, to include remote sites, meeting the criteria will establish a SPI program. 
Criteria is: minimum staff of twenty in-house software personnel, or annual software development or 
maintenance budget of more than two million dollars. 

(3) MATDEVs will encourage the identification and reuse of: 

(i) Successful operational and reprogramming media and media support methods. 

(ii) Common software development, test, operating, maintenance and support environments. 

b. Army inclusion of Software Capability Evaluations (SCE) in a solicitation. In any solicitation for a 
system that contains computer software, the SCE shall be used in accordance with the Army Software 
Improvement Policy whenever any four or more of the following conditions are present: 

(1) The acquisition is part of a multiphase program, as defined in DOD 5000.2-R, and is expected to 
proceed beyond MS II. 

(2) The estimated size of the developed software to be delivered is at least 50,000 source lines of 
operational code and total of 150,000 source lines of code for all delivered software (operational, 
non-operational support and test, non-developmental items, and commercial off the shelf software). Code 
not to be delivered or maintained, such as temporary prototype code or test, is excluded from the estimates 
for purposes of establishing the size criteria for requiring contractor software process evaluations. 

(3) The solicitation includes mission critical software components. 

(4) The total estimated cost of the acquisition, including hardware, software, and all options, exceeds $10 
million. 

(5) The contract duration, including options, is specified as greater than two years. 

(6) The software development schedule is on the critical path of a government program/project, as defined 
by its PM. 

(7) Any portion of the software can be reasonably expected to be subcontracted. The strong likelihood that 
software will be subcontracted, based upon knowledge of prospective offerors prior to receipt of proposals, 
is sufficient to meet this criteria. 

c. Software reuse. The Army will adhere to the guidance provided in the DoD Software Reuse Vision and 
Strategy for implementing software reuse within the Army. 



(1) The following four principles are to serve as the basis for Army software reuse initiatives and support 
activities. 

(i) The objective is systematic, not opportunistic, software reuse. 

(ii) The initial focus is on domain-specific reuse, performing domain analysis to determine the potential for 
reuse within the domain and for developing domain models and domain architectures. 

(iii) The army will employ acquisition strategies which reflect software engineering/re-engineering/system 
design as a systematic, architecture process-driven reuse approach to system software development and 
maintenance. 

(iv) Reuse is to be domain architecture driven. The domain architecture provides applications with the 
framework for systematic reuse of domain assets. 

(2) Software reuse principles will be integrated into the software systems engineering process to 
incorporate systematic reuse and product-line development of software throughout the Army. 

(3) PEOs and supporting MACOMs will encourage partnering and minimize duplication of software 
resources while maximizing return on investment. 

(4) PEOs and supporting MACOMs responsible for functionally-related domains assigned and approved by 
the AAE will establish Domain management teams. 

(i) Domain management teams will develop reusable software using domain architectures as the framework 
within domains under their purview. The primary consideration is on establishing architectures and 
developing reusable assets and system implementations against such architectures. Domain-specific 
application architectures will be established through domain engineering as the basis for the development 
and reuse of application software. 

(ii) Domain management teams will program funding for reuse activities within their operation control 
based on their reuse implementation strategy. The team will establish and maintain a structure to evolve, 
transition, and implement software reuse technologies. The developed reuse strategy will address a team 
approach to implementing the reuse policy and should focus on developing a systematic reuse program. 

5-3. Post Production Software Support (PPSS). 

a. For Mission Critical Computer Resources (MCCR), the MATDEV is responsible for all software 
support until the weapon system hardware production is complete and is responsible for the PPBES 
activities. A MCCR system will transition into the PPSS phase of its life cycle the first full fiscal year after 
the weapon system hardware production is complete. The MATDEV will plan, program, budget and 
execute all MCCR weapon system software support requirements until the transition of PPBES 
responsibilities from the MATDEV to the designated Software Support Activity (SSA) is completed. Once 
the transition is complete, the SSA will assume all PPBES responsibilities for the PPSS of the weapon 
system. PPSS requirements and funding data will be submitted by system to HQDA and will be in 
accordance with the Depot Maintenance OP-29 process. HQDA, ODCSOPS prioritization guidance 
governs the funding of the PPSS. HQ TRADOC will review the ODCSOPS prioritization guidance and 
recommend adjustments to PPSS priorities based on near-term battlefield requirements. 

b. For AIS, the MATDEV is responsible for PPBES activities for assigned programs until the system is 
transitioned to the designated SSA. The MATDEV will use the Management Decision Process (MDEP) to 
program and budget all PPSS prior to transition to the SSA. PPSS requirements and funding data will be 
submitted in accordance with the CIO process funding and prioritization of AIS s. 

c. Procurement and/or Research, Development, Test and Evaluation (RDT&E) funds will be utilized for all 
software support requirements until the weapon system hardware production is completed or in support of 
significant modifications. OMA dollars will be utilized for software support after the weapon system 
hardware production is complete. 

d. PPSS requirements will be categorized into the following as defined below for prioritizing and funding: 

(1) Minimum Essential. Correct operational defects a^d maintain minimum battlefield functionality. 



(2) Must Fund. Changes required to: 

(i) Comply with the Army's Technical Architecture and/or 

(ii) Support OMA funded weapon and AIS system modifications and conversions. 

Section II - Type classification 

5-4. Type classification. 

Type Classification (TC) is the process through which the MATDEV identifies the degree of acceptability of a materiel 
item for Army use as required in DOD 5000.2-R. TC provides a guide to authorization, procurement, logistical support, 
and asset and readiness reporting. 

a. TC is an integral part of the process leading up to the Milestone III production approval and eventual 
fielding of the item. TC will be executed as part of the WIPT(s) under the control of the PM and will not 
duplicate any of the other functions associated with Milestone III. As with all facets of acquisition, 
documentation will be held to an absolute minimum. Final approval of TC is the responsibility of the MDA 
and that approval will be documented in the MS III Acquisition Decision Memorandum (ADM). 

b. Designations are as follows: 

(1) Standard. Standard (STD) is used for materiel items determined to be acceptable for the mission 
intended, capable of being supported in their intended environment, and acceptable for introduction into 
the U.S. Army inventory. STD is also for materiel items that are capable of being made acceptable without 
further development effort prior to fielding. This designation includes items that have been or are being 
replaced by new STD items but are still acceptable for the intended missions. 

(2) Generic. Generic is used only for commercial and nondevelopmental items. It is essentially the first 
step in a two-step process when make and model are not initially known. In this situation, TC generic, 
based on performance specifications or a functional purchase description, is used to allow the solicitation 
to proceed. The second step is TC standard. TC standard must be accomplished prior to fielding when a 
manufacturer is selected, all testing requirements and acceptance criteria are satisfied, the make and model 
number are identified with the item, and a standard line item number (LIN) and national stock number 
(NSN) are assigned. This procedure also applies to additional procurement if a different make or model is 
involved. 

(3) Limited Procurement. Limited Procurement (LP) is used when a materiel item is required for special 
use for a limited time, and the specified limited quantity will be procured without intent of additional 
procurement of the item under this classification. It is used to meet urgent operational requirements that 
cannot be satisfied by an item type classified standard. Items designated for TC LP are those that do not 
qualify for adoption as standard. Unless otherwise directed by HQDA, a program review must be 
scheduled within 3 years of TC LP to determine the continuing need for the item and recommend an 
extension of the LP expiration date or reclassification to standard. 

c. TC applicability. TC applies to each nonexpendable item of Army equipment that is to be separately 
authorized by The Army Authorization Documents Systems - Redesign (TAADS-R) (includes 
modification table of organization and equipment (MTOE), table of distribution and allowances (TDA), 
joint table of allowances (JTA) or common table of allowances (CTA)), or shown as a requirement in the 
TOE, unless specifically exempted. This includes subsystems, training aids and devices, peculiar support 
equipment, and all test, measurement, and diagnostic equipment (TMDE). 

(1) In addition, certain other high density, military type expendable such as ammunition (class V), combat 
rations, and some durable items may be type classified. 

(2) Items will only be type classified for introduction into the force if procurement is planned within the 
current POM period. 

d. Exemptions. Software and certain materiel items do not require TC. However, safety and health 
requirements must still be met for items that contain safety or health hazards prior to their acceptance for 
Army use. Exempt items include the following categories (a specific listing of classes of items that are 
exempt from TC requirements and the required conditions is provided in DA Pamphlet 70-3): 



(1) Limited distribution items. Examples include JTA/TDA unit and other Service-adopted items for which 
the Defense Logistics Agency (DLA) has responsibility for certifying production; components with issue 
restricted to schools, training centers, laboratories, maintenance and test activities and other selected 
activities; commercial items authorized only by JTA/TDA, not supported by the Army wholesale supply 
system; all explosive ordnance disposal tools and equipment; sets, kits, and outfits restricted to JTA/TDA, 
schools and training centers, laboratories or maintenance and test facilities; and NSA peculiar items, 
procured with NSA funds, for INSCOM Field Station TDA units. 

(2) Nonstandard items. Certain nonstandard items, including nonstandard materiel and equipment for the 
support of Allies, but not used by the Army; nonmilitary administrative items such as file cabinets, adding 
machines, typewriters, office furniture, laundry equipment, and musical instruments; nonstandard materiel 
and equipment not used by the Army, but for which the Army is the DoD item manager or has life-cycle 
support responsibility; items for contractors or industrial facilities not used by the Army in the field and not 
requiring Army logistic support; items procured with nonappropriated funds; items for DoD civil defense 
effort; and nonstandard, nonmilitary items for the Armed Forces Radio and Television Service. 

(3) Certain commercial items. Examples include construction materials excluding mechanical, 
electro-mechanical, and electronic items; leased automated data processing equipment, unless planned to 
procure within current POM and support through DoD logistic system; and commercial off-the-shelf 
TADSS, training devices. 

(4) Other. Generally low cost, low density or one-of-a-kind and nonstandard or unique application items 
and equipment. 

e. Items developed jointly or for other services. Items developed jointly or for other military services, 
Government agencies, or foreign governments will be subject to TC policies and procedures, unless 
waived, when acquired for U.S. Army use. 

f. Items used or developed by other services or countries. Items accepted for use by other Services, DoD 
agencies or countries that can satisfy Army requirements will be acquired according to their approved 
acquisition strategies. The acceptance decision of the user Service will support Army TC; however, Army 
TC standard prerequisites remain applicable for these items, unless waived. In addition, foreign or allied 
items will be verified to meet special U.S. requirements (environmental, safety, health, or statutory), prior 
to TC standard. 

Section III - Modification/Upgrades and Horizontal Technology Integration 

5-5. Modifications/Upgrades. 

This section deals with modifications/upgrades as discussed in DoD 5000.2-R. 

a. A modification is a change to a weapon or information system that is in production. An upgrade is a 
change to a weapon or information system that is no longer in production. A modification/upgrade results 
in a configuration change to a configuration item (see 5-5c). A configuration item is any piece of hardware, 
software, or both that is designated by the Government for separate configuration management. Any item 
required for logistics support and designated for separate procurement is a configuration item. 

b. Exclusions to modifications/upgrades are: 

(1) Investigation, examination, research, study, review, analysis or evaluation of ideas or suggestions for 
modifications/upgrades. 

(2) Class II Engineering Change Proposals (ECPs) 

(3) A modification/upgrade to materiel that is type classified Generic. 

(4) A modification/upgrade to materiel for a special purpose or special mission. This type of 
modification/upgrade is temporary for a specific duration of time or specific use. The modified materiel 
will be returned to its original configuration after the special purpose or mission is accomplished. 

(5) Repairs to hardware/software that are under warranty 
4 



(6) Maintenance of materiel. 

(7) National Security Agency and U.S. Army Intelligence and Security Command owned materiel. 

(8) Research, development, test, and evaluation programs that do not result in reconfiguration of 
operational hardware or software. 

c. Modifications/upgrades that qualify as an ACATIA, ID, or IC will follow the guidance in DoD 
5000.2-R (Part 1.4.5.2). For modifications/upgrades in support all programs, the following policy applies. 

(1) The materiel developer approves Class I modifications in close coordination with the combat 
developer. Class I modifications affect the weapon or software systems to such an extent that any of the 
following requirements would be outside specified limits or specified tolerances. 

(i) Form, 

(ii) Fit, 

(iii) Function, 

(iv) Logistics supportability, 

(v) Electromagnetic characteristics, 

(vi) Safety, 

(vii) Compatibility with interfacing configuration items, support equipment, or support software, spares, 
trainers, or training devices/equipment/software, or 

(viii) Any of the following contractual factors are affected: Cost to the Army including incentives and fees; 
contract guarantees or warranties; contractual deliveries; or scheduled contract milestones. 

d. Approved modifications will be included as part of the current program acquisition strategy while 
approved upgrades will require a separate tailored acquisition strategy. The MATDEV is responsible for 
the acquisition strategy in coordination with the combat developer. 

e. The MATDEV is responsible for reviewing and taking action to revise or develop other program 
documents to include the Acquisition Program Baseline. 

f. HQDA assigns priorities for funding of modifications/upgrades. 

5-6. Horizontal Technology Integration (HTI). 

HTI is the application of common enabling technologies across multiple systems within a force to increase force 
effectiveness. 

a. Implementation of HTI within the Army is the responsibility of the HTI General Officers' Working 
Group (GOWG). The HTI GOWG designates all Army HTI programs and monitors their progress. The 
GOWG does not have control over program funding and cannot approve an acquisition strategy. However, 
as the designation authority for all HTI programs, the HTI GOWG does determine which programs must 
comply with the Army's HTI funding policy. 

b. HTI programs are jointly developed by an HTI PM and two or more host platform PMs and PMs of 
systems mounted on platforms. The host platform PMs are responsible for developing their platform 
specific A-Kits, which will integrate the HTI item into the platform. The HTI PM is responsible for 
developing the common HTI B-Kit which will be installed on all host platforms. Coordination of RDTE 
efforts, installation schedules, funding strategies and other programmatics will be governed by a 
Memorandum of Agreement (MOA) negotiated between the HTI PM and each Host Platform PM. 

c. Both host and mounted system PMs are responsible for planning, programming, budgeting and 
execution of development funds required for their respective systems. The host system PM is responsible 
for all Army Procurement Appropriations funds required for both the host and mounted systems. The 
mounted system funds will be planned, programmed §nd budgeted within the host system line. The 



mounted system PM is responsible for providing estimates for Procurement funds to the host system PM. 
The host system PM will prepare all planning, programming and budgeting documentation for 
Procurement Appropriations in coordination with the mounted system PM, with the documents produced 
representing a unified position. The host system PM is also responsible to plan, program, and budget all 
appropriations required for the development and procurement of installation kits, integration costs and 
costs to install the modification. The host and mounted PMs will jointly develop the estimate for funds 
required for development of the installation kit. 

d. If funds that are authorized and appropriated equal the amount requested in the budget, the funds will be 
allocated to both host and mounted system PMs in accordance with the budget submitted by the host PM. 
If there are deviations between funds received and the budgeted amount, the host and mounted system PMs 
will jointly determine the allocation of the execution funds received. Unresolved allocations issues will be 
arbitrated by the office of the AAE. Once an allocation decision is made, execution funds received are then 
released to both the host and mounted systems. The mounted system PM will receive that portion of the 
Procurement funding allocated for the procurement of the mounted item. Funds provided to the host 
system for installation of modifications, installation kits and integration costs may not be reprogrammed 
without approval of the office of the AAE. 

Section IV - Reliability and Maintainability 

5-7. MATDEV Responsibilities 

a. In accordance with DoD 5000.2-R, Section 6, Part 4, Paragraph 4.3.6, the MATDEV is responsible for 
development and implementation of an effective R&M program, focused on achievement of operational 
requirements and operating and support (O&S) cost targets. This applies to all developmental programs 
and nondevelopmental item (NDI) programs, other than commercial item programs which require an Class 
I modification or integration to achieve established R&M requirements. The R&M program will be tailored 
in scope and content and be designed to ensure that the user operational reliability requirements will be met 
at confidence levels established by the user. Qualitative R&M based on market survey and analysis can be 
used in addition to quantitative R&M analysis. 

b. MATDEVs are to participate in the combat or training developer efforts (e.g. Integrated Concept Teams 
(ICTs), Analysis of Alternatives (AoAs)) to establish R&M and other system requirements. These efforts 
will justify the up-front investment in R&M design, engineering and test necessary to meet ORD 
requirements and if required, will justify the trade-off of R&M characteristics necessary to keep within 
established cost targets. Throughout development and system operation, the MATDEV is to continue 
exploration of ways to optimize the balance between R&M investment, operational performance and 
support cost. 

c. MATDEVs are to plan for and manage system R&M development and are encouraged to utilize 
reliability growth planning tools. R&M programs should be developed so that reliability parameters are 
demonstrated at confidence levels established for that program. Use of reliability growth curves is 
encouraged to evaluate progress towards meeting the established parameters. Intermediate program 
milestone thresholds and objectives should be developed from these curves. At program reviews, the 
MATDEV should relate achieved R&M values to the reliability growth planning curves in order to 
highlight the R&M growth, resources and risk necessary to reach or exceed system operational 
requirements. 

d. MATDEVs are to track fielded systems failure and repair histories starting at First Unit Equipped 
(FUE). This effort should focus on the identification of operating and support cost drivers and lead to 
improvements where they are cost effective. 

e. CBTDEV/TNGDEV responsibilities for defining Operational R&M requirements and the supporting 
OMS/MP and FDSC are contained in AR 71-9. The FDSC is to be used as the basis for assessments of 
operational R&M and is not to contain criticality factors and partial failures. 

5-8. Defining R&M Requirements 

a. When reliability and maintainability requirements are included in solicitations, they should be included 
by specifying: (1) quantified reliability and maintainability requirements and allowable uncertainties (such 
as statistical risks), (2) failure definitions and thresholds (FDSC), and (3) life-cycle usage conditions 



(OMS/MP). When required to support the MATDEV's plan for risk management, solicitations are to 
solicit or ensure access to any prediction, modeling & simulation, and testing methods proposed to 
determine or control the risk in achieving quantitative reliability requirements. 

b. Solicitations should solicit or ensure access to adequate information for evaluating the source data, 
models, reasonableness of modeling assumptions, methods, results, risks and uncertainties. Requirements 
to use particular models or statistical test plans are not to be specified. Solicitations should not cite any 
specification, standard or handbook or include language specifying "how to" design, manufacture or test 
for reliability. MIL HBK 217, Reliability Prediction of Electronic Equipment, is not to appear in an 
solicitation as it has been shown to be unreliable and its use can lead to erroneous and misleading 
reliability predictions. 

c. R&M programs are to be structured so that R&M requirements can be demonstrated by Milestone III. 
Contract R&M requirements should reflect operational R&M requirements in the ORD or reflect technical 
values derived from them. The MATDEV is encouraged to include provisions for early investment in 
manufacturing and quality which prevent degradation of reliability during manufacture. Statistical Process 
Control (SPC), robust design, and other techniques to control or reduce process variation are encouraged 
for all processes identified as critical or major. Established confidence levels are to be incorporated into the 
assessment of contract compliance either by demonstrating the contract requirement at established 
confidence levels or by incorporating that confidence into the contractual requirement. 

d. Information used to estimate or determine progress toward achieving R&M requirements are to be based 
on testing in accordance with the OMS/MP. Reliability growth projections or other prediction methods 
may be used to support determination that contractual reliability requirements have been met. Unless 
excluded by the OIPT based on input from the WEPT, assessment of R&M in accordance with the FDSC 
will be an objective in every system level test (technical, operational and production). 

e. A R&M IPT will be held to review, classify and charge test data from system level tests planned for 
assessment of R&M requirements. A R&M IPT will be held prior to each milestone to determine the 
impact which validated corrective actions have on R&M estimates. System contractor personnel or 
government personnel who are developing systems may not attend as observers (USC 10 Section 2399, 
OT&E of Defense Acquisition Programs). 

Section V - Clothing and Individual Equipment (CIE) 

5-9. Scope of Clothing and Individual Equipment (CIE). 

CIE items are relatively low cost items that are worn and used by the individual soldier. They are part of the soldier's 
equipment and integral components of the Soldier System. As such, they must be functionally compatible. CIE includes 
the following three categories: 

a. Clothing Bag Items and Dress Uniform Items: All Army uniforms in the initial and supplemental 
clothing allowances contained in Common Tables of Allowances (CTA) 50-900 for enlisted; mess, dress 
and service uniforms for officers; and optional purchases uniform items for all soldiers (AR 670-1). 

b. Optional Uniforms: Required uniforms for officers and optional uniforms for all soldiers (AR 670-1). 

c. Organizational clothing and individual equipment (OCIE): Items issued to the soldiers under CTA 
50-900, CTA 50-909, or CTA 50-970 or required for officer personnel. These items include, but are not 
restricted to cold weather, combat vehicle crewman, aircrew, desert, and nuclear, biological, and chemical 
(NBC) protective suits, footwear, and gloves; both medical and food service duty white uniforms (DWU); 
field packs and other load bearing equipment; canteens; first aid and ammunition pouches; helmets; 
individual cooling vests; ballistic vests; and protective eyewear (ballistic and laser). 

d. All uniform clothing items provided Reserve Officer Training Corps (ROTC) and Junior ROTC cadets 
which are also worn by Active Army in the above mentioned categories. 

5-10. Milestone Decision Authority. 

a. The Milestone Decision Authority (MDA) for clothing bag, mess, dress, service and optional purchase 
uniform items is the Chief of Staff, Army (CSA). 

(1) The Army Uniform Board (AUB) is the primary review forum for clothing bag, mess, dress, service, 



and optional purchase uniform items. The AUB resolves issues, provides and obtains guidance, and makes 
recommendations to the CSA. The CSA approves the initiation of concept development and adoption of 
these items. The AUB will-- 

(i) Conduct milestone reviews on new or improved items and make recommendations to the CSA for 
decision. 

(ii) Review policies pertaining to the wear of new or improved clothing items. 

(2) The requirement for an AUB meeting is usually generated by the receipt of documentation from 
PM-soldier requesting a formal milestone review. 

(3) The AUB is chaired by Deputy Chief of Staff for Logistics (DCSLOG). Membership includes: 

(i) Assistant Secretary of the Army (RDA). 

(ii) Deputy Chief of Staff for Personnel. 

(iii) Director of Requirements, ODCSOPS. 

(iv) Deputy Inspector General. 

(v) Director Army National Guard. 

(vi) Chief Army Reserve. 

(vii) Deputy Chief of Staff for Combat Developments, TRADOC 

(viii) CG, Soldiers System Command 

(ix) Senior female officer on the Army General or Special Staff 

(x) Sergeant Major of the Army 

(xi) A senior female representative from Assistant Secretary of the Army (Manpower and Reserve Affairs) 
(M&RA). 

(xii) A senior female noncommissioned officer. 

(xiii) A junior enlisted female soldier. 

(xiv) A junior enlisted male soldier. 

(4) The DCSLOG is authorized to appoint an Associate Army Uniform Board (AAUB) composed of 
officers and noncommissioned officers to provide advice on uniform matters. 

b. The MDA for OCIE is as follows: 

(1) For all milestones except as noted in (1) the Commander, Soldier Systems Command approves the 
RDTE concept and item adoption for all assigned OCIE. 

5-11. CIE Basis of Issue (BOI) Documentation. 

The DA Form 5965-R (Basis of Issue for Clothing and Individual Equipment (CIE))will be used to coordinate and 
document the BOI for new CIE items (see Appendix D for instructions on use of DA Form 5965-R). Section VI - 
Other Elements 

5-12. Modeling and Simulation. 

Modeling and Simulation (M&S) planning is part of development of acquisition strategies in support of system 
development IAW AR 5-11. Results will be documented as directed by the OIPT and/or WIPT. 

a. Specifically, the MATDEV will ensure that an assessment be made in the following areas: 



(1) Engineering Development (which includes R&D) 

(2) Combat Development (Tactics, Techniques, Procedures) 

(3) Test and Evaluation 

(4) Training 

b. All Army M&S will be compatible with the Joint Technical Architecture - Army (JTA-Army), 
specifically Section 4 (Information Modeling and Data Exchange Standards) and Appendix G (Modeling 
and Simulation Standards) of the ATA. 

5-13. Performance Based Requirements. 

Solicitations for all programs for new systems, major modifications, upgrades to current systems, nondevelopmental 
items, commercial items, to include reprocurements, replenishment, and spares will state needs, to include reliability 
requirements, in terms of performance specifications. Standard management approaches or manufacturing processes 
will not be required in solicitations and contracts. This applies to approaches or processes from any source; whether 
Military Standard, Military Specification, industry standard, company process, locally prepared technical document, or 
a process written into the system specification or other solicitation or contract document. In those very rare occasions 
where certain critical processes must be contractually required in order to protect both parties interest, the following 
applies: 

a. After reviewing program complexity and risk, it may be necessary as a last resort to require potential 
offerors to commit to critical processes. This should be done in a graduated fashion, first using the 
contractor's own processes specified in key attributes or performance parameters, then using industry 
accepted standards for the critical processes, and progressing through the least desirable step of placing 
government developed processes on contract. The RFP preparation team should ensure a flexible approach 
that encourages use of alternatives to government developed processes when specifying critical processes. 

b. If, after due consideration, the government team decides to contractually specify a critical process, the 
program manager shall obtain a waiver from the Milestone Decision Authority. Note that existence of 
processes accepted under the Single Process Initiative may be cited as part of the justification for seeking 
such waivers. While this may be appropriate in instances where such processes are truly critical, the default 
should still be the elimination of contractually mandated processes. 

5-14. Cost as an Independent Variable (CAIV). 

CATV methodology will be utilized throughout the entire life cycle of the acquisition process to ensure operational 
capability of the total force is maximized for the given modernization investment. CAIV methodology entails the 
consideration of cost along with required system capabilities; cost is neither dominant nor dependent, but rather a peer 
with other capabilities. Cost will be formally considered for all Milestones after MS 0 by conducting/updating an 
analysis that relates cost and all system capabilities to the system's battlefield contribution. This approach is not 
independent of all work to determine specific capabilities, rather it is part of it. Cost performance analyses will be 
conducted on a continuous basis throughout the life cycle. 

a. CAIV will be applied to ACAT I, II, III programs. ACATIV programs shall use CAIV as a guideline. 

b. PEOs and PMs shall plan for the conduct of cost-performance tradeoff studies. Any plans will be 
documented as appropriate and as directed by the OIPT and/or WIPT. 

c. Aggressive cost targets for development, procurement, O&S and disposal must be established at each 
milestone review. Progress for achieving cost targets shall be presented at each milestone review. 

d. Cost-performance objectives and cost targets shall be included in procurement documents and contractor 
statements-of-work, as appropriate. 
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AR 70-75 Survivability of Army Personnel and Materiel 
AT? 71 n. Basis of Issue Plans (BOIP), Qualitative and Quantitative Personnel Requirements Information 
AK /l-z (QQPRI) 
AR 71-9 Force Development 
AR 73-1 Test and Evaluation Policy 
AT? m? i tr>\ Electronic Counter-Countermeasures (ECCM)-Electronic Warfare Susceptibility and 
AK 1U5-2 (C) Vulnerability (U) 
AR 200-1 Environmental Protection and Enhancement 
AR 200-2 Environmental Effects of Army Actions 
AR 350-35 Army Modernization Training 
AR 350-38 Training Device Policies and Management 
AR 365-16 System Safety Engineering and Management 
AR 380-5 Department of the Army Information Security Program 
AR 380-19 Information Systems Security 
AR 380-381 (S) Special Access Program (SAP)(U) 
AR 381-1 S ecurity Controls on the Dissemination of Intelligence Information 
AR 381-11 Threat Support to U.S. Army Force, Combat, and Materiel Development 
AR 3 81 -26 (SRD)        Army Foreign Materiel Exploitation Program (U) 
AR 385-16 System Safety Engineering and Management 
AR 385-64 U.S. Army Explosives Safety Program 
AR 525-22(S) Electronic Warfare (EW) Policy (U) 
AR 530-1 Operations Security (OPSEC) 
AR 530-4 (C) Control of Compromising Emanations (U) 
AR 602 2 Manpower and Personnel Integration (MANPRTNT), the Army Human Systems Integration 

Process for Systems Acquisition 
AR 690-950 Career Management 
AR 700-127 Integrated Logistic Support 
AR 700-142 Materiel Release, Fielding, and Transfer 
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Section III - Prescribed Forms 

DA Form 5965-R, Basis of Issue for Clothing and Individual Equipment (CIE). 
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Section IV - Referenced Forms 

This section contains no entries. 

Appendix B 

Management Control Evaluation Process for Major Defense Acquisition Programs at Milestone Decision 



Reviews 

B-l. Function. The function covered by this evaluation is the acquisition of Major Defense Acquisition 
Programs, Acquisition Category (ACAT) I and IA 

B-2. Key Management Controls. The key management controls for this function are the milestone 
documentation requirements specified in DoD 5000.2-R, Mandatory Procedures for Major Defense 
Acquisition Programs (MDAPs) and Major Automated Information System (MAIS) Acquisition Programs. 

B-3. Management Control Evaluation Process. These key management controls must be evaluated using 
the Milestone Decision Review (MDR) process. These management control evaluations should be included 
in the PEO/PM's five-year Management Control Plan (see AR. 11-2). Because these management control 
evaluations are conducted as part of MDRs, they will follow the schedule established by each Major 
Program for these reviews, rather than following the uniform fiscal year schedule normally used in 
Management Control Plans. The Acquisition Decision Memorandum will serve as the documentation for 
the evaluation. This documentation must be retained on file in the program office until superseded by a 
more recent evaluation (i.e., the next MDR). 

Appendix C 

Management Control Evaluation for Non-Major Defense Acquisition Programs at Milestone Decision Reviews 

C-l. Function. The function covered by this evaluation is the acquisition of Non-Major Defense 
Acquisition Programs, Acquisition Category (ACAT) II, IIA, III, and IV. 

C-2. Key Management Controls. The key management controls for this function are the milestone 
documentation requirements specified in DoD 5000.2-R, Mandatory Procedures for Major Defense 
Acquisition Programs (MDAPs) and Major Automated Information System (MAIS) Acquisition Programs, 
as tailored by the MDA. 

C-3. Management Control Evaluation Process. These key management controls must be evaluated using 
the Milestone Decision Review (MDR) process. These management control evaluations should be included 
in the PEO/MAT CMD CDR/PM's five-year Management Control Plan (see AR 11-2). Because these 
management control evaluations are conducted as part of MDRs, they will follow the schedule established 
by each Major Program for these reviews, rather than following the uniform fiscal year schedule normally 
used in Management Control Plans. The Acquisition Decision Memorandum will serve as the 
documentation for the evaluation. This documentation must be retained on file in the program office until 
superseded by a more recent evaluation (i.e., the next MDR). 

Appendix D 

Instructions for Completing DA Form 5965-R 

Block 1. Enter page number. 

Block 2. Enter date initiated. 

Block 3. Check appropriate block for initial or change request. 

Block 4a. Enter the title as shown on the ORD. 

Block 4b. Enter ORD approval date. 

Block 5a. Enter Line Item Number (LIN) assigned. 

Block 5b. Enter item nomenclature as it will appear in SB 700-20 and CTA 50-900, the BOI detailed narrative 
including specific identification of individuals authorized the item and any qualifying conditions (e.g., specific MOS or 
duty assignment, certain geographic areas, climatic conditions, theater of operations, etc.) 

Block 5c. Indicate CTA section number and enter quantity in each applicable column.1 

Block 5d. Enter LIN being replaced/affected.1 



Block 6. Enter impact statement. 

If the item was developed using the Statement of Need-Clothing and Individual Equipment (SN-CIE), enter the title of 
the SN-CIE. 

Appendix E 

The PM's Bill of Rights and Responsibilities 

The PM's Bill of Rights and Responsibilities 

Program Managers have the RIGHT to: 

• A single, clear line of authority from the Defense Acquisition Executive. 
• Authority commensurate with their responsibilities. 
• Timely decisions by senior leadership. 
• Be candid and forthcoming without fear of personal consequences. 
• Speak for their program and have their judgments respected. 
• The best available training and experience for the job. 
• Adequate financial and personnel resources. 

Program Managers have the RESPONSIBILITY to: 

• Accept program direction from acquisition executives and implement it expeditiously and conscientiously. 
• Manage their programs to the best of their abilities within approved resources. 
• Be customer focused and provide the user with the best, most cost-effective system or capability. 
• Innovate, strive for optimal solutions, seek better ways to manage, and provide lessons learned to those 

who follow. 
• Be candid about program status, including risks and problems as well as potential solutions and likely 

outcomes. 
• Prepare thorough estimates of financial and personnel resources that will be required to manage the 

program. 
• Identify weaknesses in the acquisition process and propose solutions. 
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Table 4-1 

Categories of Acquisition Programs and Milestone Decision Authorities 



Program 
Category 

Program 
Management 

Primary Criteria 
($ = FY96 constant) 

Milestone 
Review 
Forum 

Milestone 
Decision 

Authority 

ACATI 

ACATID PEO/PM more than $355M RDTE 
more than $2.135BProc DAB USA(A&T) 

ACATIC PEO/PM more than $355M RDTE 
morethan$2.135BProc ASARC AAE 

ACATIA 

ACATIAM PEO/PM 

excess of $30M single year 
excess of $120M total program 
excess of $360M total life-cycle 
costs 

DoD MAISRC ASD(C3I) 

ACAT IAC PEO/PM 

excess of $30M single year 
excess of $120M total program 
excess of $360M total life-cycle 
costs 

Army MAISRC Army CIO 

ACAT II 

ACAT II PEO/MAT CMD CDR/PM more than $140M RDTE 
more than $645M Proc ASARC AAE 

ACAT IIA PEO/MAT CMD CDR/PM 
$10-30M single year 
$30-120M total program 
$159-360 total life-cycle costs 

Army MAISRC Army CIO 

ACAT III 

ACAT III PM High visibility, special interest 
(includes AIS) IPR PEO/MAT CMD 

CDR1 

ACAT IV 

ACATIV Systems Manager, or 
equivalent 

All other acquisition programs 
(includes AIS) IPR 

MAT CMD 
CDR2 

Notes: 

1MAT CMD CDR is PEO-equivalent level commander of a materiel developing command. MDA authority may be 
further redelegated at the materiel command commander's discretion no lower than a GO/SES level. Redelegation will 
be forwarded through channels to the ASARC Secretary (SARD-ZBA). 

2MDA authority may be further redelegated at the materiel command commander's discretion. Redelegation will be 
forwarded through channels to the ASARC Secretary (SARD-ZBA). 
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Glossary 
Section I - Abbreviations 

AAC - Army Acquisition Corps 

AACMO - Army Acquisition Career Management Office 

AACPB - Army Acquisition Career Program Board 

AACPB-WG - Army Acquisition Career Program Board - Working Group 

AAFES - Army and Air Force Exchange Service 

ACAT - Acquisition Category 

ACF - Acquisition Career Field 

ACL - Acquisition Career Level 

ACMA - Acquisition Career Management Advocate 

ACP - Army cost position 

ACTEDS - Army Civilian Training, Education, and Development System 

ADM - Acquisition Decision Memorandum 

AFARS - Army Federal Acquisition Regulation Supplement 

AIS - Automated Information System 

AMC - U.S. Army Materiel Command 

AMM - Army Modernization Memorandum 

AMSAA - Army Materiel Systems Analysis Agency 

AOA - Analysis of Alternatives 

APB - Acquisition Program Baseline 

APC - Acquisition Position Category 

AS - Acquisition Strategy 

ASA(FM) - Assistant Secretary of the Army (Financial Management) 

ASA (IL&E) - Assistant Secretary of the Army (Installation, Logistics, and Environment) 

AS ARC - Army Systems Acquisition Review Council 

ASA (RDA)/OASA (RDA) 

Assistant Secretary of the Army (Research, Development, and Acquisition)/Office of the ASA(RDA) 

ATAP - Acquisition Tuition Assistance Program 

ATTRS - Army Training Requirements and Resource System 

AUB - Army Uniform Board 

1 



BOIP - Basis of Issue Plan 

CAMB - Civilian Acquisition Management Branch 

CAP - Critical Acquisition Position 

CATV - Cost as an Independent Variable 

CBTDEV - Combat Developer 

CCA - Component Cost Analysis 

CDG - Competitive Development Group 

CEAC - Cost and Economic Analysis Center 

CFF - central funding and fielding 

CG - commanding general 

CIE - Clothing and individual equipment 

CIO - Chief Information Officer 

COE - Chief of Engineers 

COIC - Critical Operational Issues and Criteria 

CRD - Capstone Requirements Document 

CS - Contractor Support 

CSA/OCSA - Chief of Staff, U.S. Army/Office of the CSA 

CW - chemical warfare 

DA - Department of the Army 

DAB - Defense Acquisition Board 

DACM - Director Acquisition Career Management 

DAU - Defense Acquisition University 

DAWIA - Defense Acquisition Workforce Improvement Act 

DCSINT/ODCSINT - Deputy Chief of Staff for Intelligence/Office of the DCSINT 

DCSLOG/ODCSLOG - Deputy Chief of Staff for Logistics/Office of the DCSLOG 

DCSOPS/ODCSOPS - Deputy Chief of Staff for Operations and Plans/Office of the DCSOPS 

DCSPER/ODCSPER - Deputy Chief of Staff for Personnel/Office of the DCSPER 

DIA - Defense Intelligence Agency 

DII - Defense Information Infrastructure 

DISC4/ODISC4 - Director of Information Systems for Command, Control, Communications, and 
Computers/Office of the DISC4 

DLA - Defense Logistics Agency 



DoD - Department of Defense 

DoDD - Department of Defense Directive 

DoDI - Department of Defense Instruction 

DT - developmental test 

DUSA (OR) - Deputy Under Secretary of the Army (Operations Research) 

DWU - Duty White Uniforms 

EA - economic analysis 

ECP - Engineering Change Proposal 

EW - electronic warfare 

FC - Functional Chief 

FCR - Functional Chief Representative 

FD/SC - Failure Definition/Scoring Criteria 

FUE - First Unit Equipped 

FY - fiscal year 

HCA - head of contracting activity 

HHA - Health Hazard Assessment 

HSI - Human Systems Integration 

HTI - Horizontal Technology Integration 

HQ - headquarters 

HQDA - Headquarters, Department of the Army 

ICT - Integrated Concept Team 

IDP - Individual Development Plan 

IIPT - Integrating Integrated Product Team 

ILS - integrated logistics support 

IMA - Information Mission Area 

INSCOM - U.S. Army Intelligence and Security Command 

IPT - integrated product team 

IPR - In Process Review 

ISEW - Intelligence, Security and Electronic Warfare 

IT - Information Technology 

JTA-Army - Joint Technical Architecture - Army 

JTA - joint table of allowances 3 



LIN - line item number 

LRIP - low-rate initial production 

MACOM - major Army command 

MAISRC - Major Automated Information System (MAIS) Review Council 

MARC - manpower requirements criteria 

MATDEV - Materiel Developer 

MCCR - Mission Critical Computer Resources 

MDA - Milestone Decision Authority 

MDR - Milestone Decision Review 

MECI - Mission Essential Contingency Item 

MER - Manpower Estimate Report 

MOU - Memorandum of Understanding 

MSC - Major Subordinate Command 

MTMC - Military Traffic Management Command 

MTOE - modification table of organization and equipment 

NBC - nuclear, biological, chemical 

NSA - National Security Agency 

NSN - national stock number 

O&S - operation and support 

OCIE - Organizational Clothing and Individual Equipment 

OIPT - Overarching Integrated Product Team 

OMA - operations and maintenance, Army 

OMS/MP - Operational Mode Summary/Mission Profile 

OPSEC - operations security 

OPTEC - U.S. Army Operational Test and Evaluation Command 

OSD - Office of the Secretary of Defense 

OT - operational test 

OTE - operational test and evaluation 

OUSD(A&T) - Office of the Under Secretary of Defense (Acquisition and Technology) 

PBD - program budget decision 

PDSS - Post Deployment Software Support 



PEO - Program Executive Officer 

PM - program, project, product manager 

PMO - Program Management Office 

POE - Program Office Estimate 

POM - program objective memorandum 

PPBES - Planning, Programming, Budgeting, and Execution System 

PPSS - Post Production Software Support 

QQPRI - qualitative and quantitative personnel requirements information 

R&D - research and development 

R&M - reliability and maintainability 

RDA - research, development, and acquisition 

RDAISA - U.S. Army Research, Development, and Acquisition Information Systems Agency 

RDAP - Research, Development and Acquisition Plan 

RDTE - research, development, test, and evaluation 

SADBU - Small and Disadvantaged Business Utilization 

SAP - Special Access Program 

SIGINT - signals intelligence 

SOF - Special Operations Forces 

SPC - Statistical Process Control 

SPI - Software Process Improvement 

TADSS - Training aids, devices, simulators and simulations 

TAPES - Total Army Personnel Evaluation System 

T&E - test and evaluation 

TC - type classification 

TDA - tables of distribution and allowances 

TEMP - Test and Evaluation Master Plan 

TIWG - Test Integration Working Group 

TMDE - test, measurement, and diagnostic equipment 

TNGDEV - Training Developer 

TOE - tables of organization and equipment 

TRADOC - U.S. Army Training and Doctrine Command 

TSARC - Test, Schedule, and Review Committee    5 



TSG/OTSG - The Surgeon General/Office of the TSG 

US ACE - U.S. Army Corps of Engineers 

VCSA - Vice Chief of Staff, U.S. Army 

WIPT - Working Level Integrated Product Team 

Section II - Terms 

Additional definitions can be found in DODI 5000.2, Part 15. 

Army Acquisition Corps 

A subset of the Army Acquisition Workforce, composed of acquisition professionals in the grade of 0-4 or 
GS-13 and above. 

Army Acquisition Objective 

The quantity of an item required to equip the approved Army force, to sustain that force, and to sustain 
not-equipment-specified allies, in wartime from D-Day through the time period specified in the Army Plan. 

Army Force XXI 

The reconceptualization and redesign of the force at all echelons to meet the needs of a volatile and ever 
changing world. The force will be organized around information and information technologies (TRADOC 
PAM 525-5). 

Acquisition Function 

A group of related acquisition workforce activities having a common purpose within the DoD acquisition 
system. See DoDI 5000.58. 

Acquisition Positions 

Designated civilian and military billets that are in the DoD acquisition system, have acquisition duties, and 
fall in an acquisition position category established by the USD(A&T). See DoDI 5000.58. 

Acquisition Position Categories 

Functional subsets of acquisition positions. There are fourteen position categories: Program management; 
Program management oversight; Communication-computer systems; Contracting; Purchasing; Industrial 
property management; Business, cost estimating and financial management; Auditing; Quality assurance; 
Manufacturing and production; Acquisition logistics; Systems planning, research, development and 
engineering; Test and evaluation engineer-researching; Education, training and career development. 

Acquisition Workforce 

The personnel component of the acquisition system. The acquisition workforce includes permanent civilian 
and military members who occupy acquisition positions, are members of the AAC, or who are in 
acquisition development programs. 

Army Civilian Training, Education, and Development System 

The Army-wide training and career management system that develops technical, professional, and 
leadership knowledge, skills, and ability in civilian members as they progress from entry level to 
supervisory, managerial, and executive positions. 

Army Enterprise Strategy 

A single unified vision for the Army C4I community to strengthen our combat, combat support, and 
combat service support objectives. It serves as the en^ler for Land Force Dominance as defined by the 



five objectives of the Army Modernization Plan. 

Army Modernization Memorandum 

A TRADOC product which contains a prioritized list of changes to doctrine, training, leader development, 
organizations, and materiel as solutions to needs identified in the Battlefield Development Plan. The 
solutions are required to accomplish future Army missions. Materiel solutions are identified in the 
Long-Range Army Materiel Requirements Plan annex. 

Army Systems Acquisition Review Council 

Top level DA review body for ACATI and II Programs. Convened at formal milestone reviews or other 
program reviews to provide information and develop recommendations for decisions by the AAE. 

Army Uniform Board 

A DA board, chaired by the DA DCSLOG, to review and recommend approval of clothing bag, mess, 
dress, service, and optional purchase uniform items of clothing considered for development and 
production. 

Battle damage assessment and repair 

A wartime procedure to rapidly return disabled equipment to the operational commander by expediently 
fixing, bypassing, or modifying components to restore the minimum essential components required for 
performing a specific combat mission or to enable the equipment to self-recover. 

Battlefield Development Plan 

A TRADOC product that provides a prioritized list of needs, based on an analysis of battlefield functions 
and tasks required to accomplish future Army missions. 

Basis of issue 

Authority which prescribes the number of items to be issued to an individual, a unit, or military activity. 
Basis of issue is stated in authorization documents. 

Capstone Requirements Document (CRD) 

A combination of two or more MNS/ORDs/programs, which, when considered together form a system of 
systems. The CRD concept takes advantage of independent systems which can be integrated together to 
create a master system which satisfies a higher level requirement. The CRD identifies systems 
requirements to define a mission areas(s) and serves as a guide for ORD development, and a vehicle for 
program oversight. (See AR 71-9) 

Career Field 

One or more occupations that require similar knowledge and skills. There are twelve acquisition career 
fields: Program management; Communication - computer systems; Contracting; Purchasing; Industrial 
property management; Business, cost estimating and financial management; Auditing; Quality assurance; 
Manufacturing and production; Acquisition logistics; Systems planning, research, development and 
engineering; Test and evaluation engineering. 

Career Level 

Groupings of education, training, and experience standards that provide the framework for progression 
within a career field. There are three career levels: 1) entry or basic; 2) intermediate; 3) senior. 

Career Paths 

The range of opportunities at each career level and the optimum pathways for vertical and horizontal 
movement within a career field or functional area. 

Career Program 7 



Specified occupational series and functional fields grouped together on the basis of population, 
occupational structure, grade range, and commonality of job and qualification characteristics as designated 
by AR 690-950. 

Certification 

A process through which it is determined that an individual meets all education, training and experience 
standards established for a given acquisition career field of position or for membership in the AAC. 

Clothing and individual equipment. 

A collective term that includes personal clothing, optional clothing, organizational clothing, and individual 
equipment that is not an integral part of the design and operation of major equipment. 

Combat Developer 

Command or agency that formulates doctrine, concepts, organization, materiel requirements, and 
objectives. May be used genetically to represent the user community role in the materiel acquisition 
process (counterpart to generic use of MATDEV). 

Concurrent engineering 

A systematic approach to the integrated current design of products and their related processes, including 
manufacturing, test, and support. This approach is intended to cause the developers, from the outset, to 
consider all elements of the product life-cycle from conception through disposal, including quality, cost, 
schedules, and user requirements. 

Continuous evaluation 

A process which provides the continuous flow of information regarding system status to include planning, 
testing, data compilation, analysis, evaluation, conclusions, and reporting to all members of the acquisition 
team from the drafting of the initial Mission Need Statement through deployment reviews and assessment. 
The CE will be performed by all members of the acquisition team. 

Critical Acquisition Position 

Those senior acquisition positions carrying significant responsibility involving supervisory or management 
duties required to be filled by individuals in the grade GS/GM-14 or 0-5 and above. 

Critical operational issues and criteria 

Those decision-maker key operational concerns with bottom line standards of performance which, if 
satisfied, signify the system is operationally ready to proceed during the production review decision. 

Developmental Acquisition Position 

A position designed and used to provide a period of supervised acquisition experience or training. Such 
positions may be at any grade level; if a developmental position is a critical acquisition position, then 
assignment of a person who is not a member of AAC requires a waiver. Specifically excluded from being 
designated as a developmental acquisition position are the positions of PEO, PM, Deputy PM, positions in 
which the duties involve managing or supervising acquisition personnel, and other positions that are 
essential to the acquisition process. 

Deputy for Systems Acquisition 

A position within U.S. Army Materiel Command Major Subordinate Commands (AMCOM, CECOM, 
TACOM) delegated to act with full authority of the Major Subordinate Command Commanding General in 
carrying out the systems acquisition and project management activities associated with those acquisition 
programs delegated to that Major Subordinate Command. Responsibilities are commensurate with a PEO 
or a PM directly reporting to the AAE (see para 2-2). 

Director of Acquisition Career Management s 



The official appointed to assist the AAE in the performance of duties as they relate to the training, 
education, and career development of the acquisition workforce. 

Functional Area 

A grouping of officers by career field that possess and interrelated number of tasks or skills which require 
significant education, training and experience. 

Functional Chief 

An Army leader, normally a member of the Army Staff, a MACOM commander, or a member of the 
Secretariat, designated by the ASA(M&RA) to carry out career management responsibilities for assigned 
career program(s), according to AR 690-950. 

Functional requirement 

Administrative requirements, reports, and plans that do not directly prescribe the operational performance 
of a system, but are used to support a program. These fall into two general categories: those that are 
generated by statute (the FAR (with supplements) and the DOD directive); and those that are generated by 
Army regulation, handbooks, pamphlets, or local policy. The second category, those generated by DA and 
below, may be exempted. (See para l-5a.) The term does not include the operational requirements 
established by the CBTDEV. 

Fuze (Fuzing System) 

A physical system designed to sense a target or respond to one or more prescribed conditions such as 
elapsed time, pressure, or command, and initiate a train of fire or detonation in a munition. Safety and 
arming are primary roles performed by a fuze to preclude ignition of the munition before the desired 
position or time. 

Headquarters, Department of the Army 

Term used in this regulation to include all DA Staff activities and the Secretariat. 

Heraldic items 

Insignia (including but not limited to branch, grade, unit, and shoulder sleeve insignia), appurtenances, 
medals and decorations, and other awards required or authorized for uniform wear. 

Human Systems Integration (HSI) 

A comprehensive management and technical strategy to ensure that human performance, the burden the 
design imposes on manpower, personnel, and training, and safety and health aspects are considered 
throughout the system design and development processes. 

Integrated Concept Team 

An integrated team made up of people from multiple disciplines formed for the purposes of developing 
operational concepts, developing materiel requirements documents, developing other DTLOMS 
requirements documents, when desired, and resolving other requirements determination issues. 

Integrated Product Team 

A working level team of representatives form all appropriate functional disciplines working together to 
build successful and balanced programs, identify and resolve issues, provide recommendations to facilitate 
sound and timely decisions. 

In process review 

Review body for ACAT III and rv Programs. Convened at each formal milestone and at other critical 
points to evaluate status and make recommendations to the MDA. 



Materiel Developer 

The RDA command, agency, or office assigned responsibility for the system under development or being 
acquired. The term may be used genetically to refer to the RDA community in the materiel acquisition 
process (counterpart to the generic use of CBTDEV. 

Matrix Support 

Defined as all categories of functional support provided to the materiel developer (MATDEV) necessary to 
execute/attain the acquisition objective, excluding the core office (TDA) capability. 

Modeling and Simulation 

The development and use of live, virtual, and constructive models including simulators, stimulators, 
emulators and either (1) conceptual systems that do not exist or (2) real life systems which cannot accept 
experimentation or observation because of resource, range, security or safety limitations. This investigation 
and understanding in a synthetic environment will support decisions in the domains of RDA and analysis, 
or transfer necessary experiential effects in the education, training and military operations domain. Note: 
Army names for these domains are RDA, Advanced Concepts and Requirements, and Training, Exercises, 
and Military Operations, respectively. 

Mission Critical Computer Resources (MCCR). 

Elements of computer hardware, software, or services whose function, operation or use involves 
intelligence activities, cryptological activities related to national security, command and control of military 
forces, and/or equipment which is an integral part of a weapon or weapon system. 

Operational architecture (OA) 

OA contains text, graphic models to show functions and information required, graphic representations of 
how the Army organizes and equips to execute C4 processes, and a database to provide detailed 
characteristics about information exchanges, such as format (voice/data/imagery), speed of service, 
perishability, criticality. The OA will show relationships among organizations and functions in terms of the 
information they need, use, and exchange. (TRADOC is the Operational Architect) 

Optional clothing 

Clothing that is authorized for wear by the individual but is not a part of the initial or supplemental 
clothing issue. Optional clothing is not centrally procured but may be obtained through AAFES or 
authorized commercial sources. Examples include black "wooley-pully" sweater and black wind breaker. 

Organizational clothing 

Clothing expressly developed for military personnel use in the field during combat or training. Within 
prescribed limits, these items may also be used in garrison. Organizational clothing is designed to protect 
or support the soldier in battlefield situations and in all climatic conditions; for example, desert camouflage 
battle dress uniform, cold and wet weather clothing. The essential characteristic of organizational clothing 
is that it be suitable for the functional use intended; appearance is of a lesser priority. This clothing is 
requisitioned, issued, repaired, cleaned, and replaced using OMA funds based on allowances related to the 
organizational mission and environment. 

Organizational equipment 

Equipment expressly developed for military personnel use in the field during combat or training. Within 
prescribed limits, these items my also be used in garrison. It is normally worn or carried by the individual 
soldier to support mission performance and does not include items that are part of a larger or separate 
system. Individual equipment is designed to protect or support the soldier in battlefield situations; for 
example, load bearing equipment, helmets, skis, and canteens. The essential characteristic of individual 
equipment is suitability for the function or intended use; appearance is of a lesser priority. Individual 
equipment is requisitioned, issued, repaired, cleaned, and replaced using OMA funds based on allowances 
related to the organizational mission and environment. 

Overarching Integrated Product Teams (OIPT) 10 



The OIPT is a team appointed by the MDA, commensurate with the ACAT level, to provide assistance, 
oversight and independent review for the MDA, as the program proceeds through its acquisition cycle. 

Personal clothing 

Military-type clothing and clothing of a personal nature prescribed by the Chief of Staff, Army. Examples 
include service headgear, underwear, footwear, service uniforms, and component items. Enlisted personnel 
are provided personal clothing under the Armed Forces Clothing Monetary Allowances Policies and 
Regulations (DoDD 1338.18) 

Post Deployment Software Support (PDSS) 

PPSS is the sum of all activities required to ensure that the implemented and fielded software system 
continues to support its original operational mission and subsequent mission modifications once production 
of the system has been fielded. 

Post Production Software Support (PPSS) 

PPSS is the sum of all activities required to ensure that the implemented and fielded software system 
continues to support its original operational mission and subsequent mission modifications once production 
of the system is completed. 

Program, Project, Product Manager 

Is an HQDA board-selected manager for a system or program. A PM may be subordinate to either the 
AAE, PEO, or a materiel command commander. Refers to the management level of intensity the Army 
assigns to a particular weapon system or information system. As a general rule, a Program Manager is a 
General Officer or SES; a Project Manager is a Colonel or GM15; a Product Manager is a Lieutenant 
Colonel or GM14. 

Research, Development and Acquisition Plan 

The RDAP is the HQDA long-range plan to develop and produce technology and equipment to continue 
the Army's modernization program. It is the starting point for the POM process. 

Reusable software modules 

A software component that allows the same copy of the routine to be used by two or more tasks. The 
component is loaded once and executed repeatedly, subject to the requirement that any instructions 
modified during its execution are returned to their initial states and its external program parameters are 
preserved unchanged. 

Reusable software asset 

A software element including requirements, designs, objects, code, test data, capable of being used by a 
software development effort other than the one for which it was originally developed. Synonym for 
reusable software component. 

Reuse 

The application of reusable software assets, with or without adaptation to more than one software system. 
Reuse may occur within a software system, across similar software systems, or in widely different software 
systems. 

Robust Design 

A design that is optimized to be reliable through an insensitivity to any manufacturing or any in-use 
environmental variability. 

Safety Release j j 



A formal document issued to any user or test organization before any hands-on training, use, or 
maintenance by soldiers. The Safety Release is a stand-alone risk management document which describes 
specific hazards and assess the associated risks of the system or item based on test results, inspections, and 
system safety analyses. Operational limits, precautions, and proposed means of mitigating risks are 
included. 

Software Maintenance Technologies 

The set of tools and techniques specifically developed and defined to reduce the software life cycle costs 
associated with PDSS, for example, a widely used, commercial software engineering environment such as 
the Integrated Computer Aided Software environment (ICASE), robust comments in the source code, 
extensive utilization of software reuse, etc. 

Systems architecture (SA) 

SA is the physical layout, depicted graphically, showing the relationship of the information exchange and 
connectivity requirements. The SA identifies components, capabilities, and establishes interconnections 
among C4 components of systems. The SA can be developed for an individual system or at higher levels to 
depict the integration of numerous systems into a "system of systems" architecture. (DISC(4) is the 
systems architect). 

Systems Manager 

Generic term for the individual responsible for managing ACATIV Programs. 

Technical architecture(TA) 

TA is comparable to a building code, not telling you what to build (operational architecture (AO)) nor how 
to build (System Architecture (SA)), but rather delineating the standards which to build to and to pass 
inspection. The TA identifies a framework of standards and includes top level system specifications, 
architectural diagrams for technical interface specifications. (AAE is the Technical Architect). 

Test, measurement, and diagnostic equipment 

Any system or device used to evaluate the operational condition of an end item or subsystem thereof, or to 
identify or isolate any actual or potential malfunction. The TMDE includes diagnostic and prognostic 
equipment, semi-automatic and automatic test equipment (with issued software), and calibration test and 
measurement equipment. 

Total Life-Cycle Competition Strategy 

Describes the technical and contracting methods for maximizing effective competition, with an objective of 
full and open competition, throughout the system's life-cycle. Addresses entire system to include end 
item(s), components, and spare parts in light of breakout, spares acquisition integrated with production, 
support services and other software, and acquisition of technical data and data rights. 

Training Developer 

Command or agency that formulates, develops, and documents or produces training concepts, strategies, 
requirements (materiel and other), and programs for assigned mission areas and functions. Serves as user 
(trainer and trainee) representative during acquisitions of their approved training materiel requirements 
(MNS and ORD) and training program developments. 

Training devices 

Training aides, devices simulators, and simulations which simulate or demonstrate the function of 
equipment or weapon system. These items are categorized as follows: 

a. Stand-alone TADSS. An autonomous item of training equipment designed to enhance or support 
individual or collective training. 

b. Embedded. Training that is provided by capabilities designed to be built into or added onto operational 



systems to enhance and maintain the skill proficiency necessary to operate and maintain that system. 
Embedded training capabilities encompass four training categories: individual or operator, crew, 
functional, and force level. 

c. System. A TADSS item that supports a specific materiel system or RDA program. 

d. Nonsystem. All TADSS not defined as system TADSS. 

e. Simulators. A training medium that replicates or represents the functions of a weapon, weapon system, 
or item of equipment generally supporting individual, crew, or crew subset training. Simulators may stand 
alone or be embedded. 

f. Simulations. A training medium designed to replicate or represent battlefield environments in support of 
command and staff training. Simulations may stand alone or be embedded. 

Section III - Special Abbreviations and Terms 

AAE - Army Acquisition Executive 

AAMS - Army Acquisition Management System 

AAW - Army Acquisition Workforce 

AGTD - Advanced concept technology demonstration 

ATD - Advanced technology demonstration 

AWE - Army warfighting experiments 

CON - Contingency 

CEP - Concept evaluation program 

CS - Contractor Support 

DOTE - Director of Operational Test and Evaluation 

DPAE - Director of Program Analysis and Evaluation 

FD/SC - Failure Definition/Scoring Criteria 

FYDP - Future Years Defense Program 

HSI - Human Systems Integration 

ISEW - Intelligence, Security, and Electronic Warfare 

ITTS - Instrumentation, Targets, and Threat Simulators 

OSCR - Operating and Support Cost Reduction 

OMS/MP - Operational Mode Summary/Mission Profile 

USASSDC - U.S. Army Space and Strategic Defense Command 
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