OPERATION STEADFAST

DETAILED PLAN

BOOK 2

20 JULY 1972
## Operation Steadfast Detailed Plan

1. **REPORT DATE**
   - **20 JUL 1972**

2. **REPORT TYPE**

3. **DATES COVERED**
   - **00-00-1972 to 00-00-1972**

4. **TITLE AND SUBTITLE**
   - **Operation Steadfast Detailed Plan**

5a. **CONTRACT NUMBER**
5b. **GRANT NUMBER**
5c. **PROGRAM ELEMENT NUMBER**

6. **AUTHOR(S)**

7. **PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES)**
   - **Department of the Army, Headquarters, U. S. Army Continental Army Command, Fort Monroe, VA, 23351**

8. **PERFORMING ORGANIZATION REPORT NUMBER**

9. **SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)**

10. **SPONSOR/MONITOR’S ACRONYM(S)**

11. **SPONSOR/MONITOR’S REPORT NUMBER(S)**

12. **DISTRIBUTION/AVAILABILITY STATEMENT**
   - **Approved for public release; distribution unlimited**

13. **SUPPLEMENTARY NOTES**

14. **ABSTRACT**

15. **SUBJECT TERMS**

16. **SECURITY CLASSIFICATION OF:**
   - **a. REPORT** unclassified
   - **b. ABSTRACT** unclassified
   - **c. THIS PAGE** unclassified

17. **LIMITATION OF ABSTRACT**
   - **Same as Report (SAR)**

18. **NUMBER OF PAGES**
   - **5**

19a. **NAME OF RESPONSIBLE PERSON**

---

Standard Form 298 (Rev. 8-98)
Prepared by ANSI Std Z39-18
CHAPTER 1 - PHASEOUT OF CONARC(-)

1. GENERAL.
   a. CG CONARC is responsible for the establishment of TRADOC and FORCOM and the disestablishment of CONARC. CONARC, DESCOMPT has been designated coordinator of the phaseout of CONARC.

   b. Integration of Combat Developments Command (CDC) elements into TRADOC will impact on the establishment of TRADOC and phaseout of CONARC. This integration will be reflected generally by an increase in magnitude of current functions. CDC unique functions will be assumed by the TRADOC Deputy Chief of Staff for Combat Developments (DGSCD).

   c. The nucleus of HQ TRADOC will be the CONARC staff. During the initial phase of reorganization, the CONARC staff will serve as both CONARC and TRADOC staffs and will assist in the establishment of FORCOM. This will be accomplished by designating staff positions and individuals, within the CONARC staff, as TRADOC assets. These individuals will deal with TRADOC matters and assist in establishing the capability necessary to transfer functional responsibilities. As functions are transferred from CONARC to TRADOC and the CONARC staff organizations are phased into the TRADOC structure, some personnel will be shifted from CONARC(-) to TRADOC until the transfer is completed.

2. COORDINATION GROUPS. Coordination groups will be established at Fort Monroe and Fort McPherson to assist in the transfer of functions from CONARC to the new commands. They will not act as the FORCOM or TRADOC staffs but will assist in identifying points of contact for problems that arise and/or actions between CONARC and the new commands and between FORCOM and TRADOC.

3. STAFF ACTIONS. Each CONARC staff section will prepare detailed plans in accordance with the Implementation Plan to include:
   a. Functions to be transferred to each of the new commands (the same function may be transferred to each of the new commands).
   b. Documents and reference files to include governing directives necessary to accomplish the function.
   c. Identification of position or individual designated as the TRADOC representative to discharge the function.
d. Reports that support the function to include a diagram showing the flow of data.

e. Date, within the Implementation Plan guidelines, to transfer the function from CONARC to either or both of the new commands.

f. Discussion of foreseeable problem areas and recommended solutions.

Plans will be consolidated and maintained by each general and special staff section.