Department of Defense
INSTRUCTION
NUMBER 5000.74
January 5, 2016
USD(AT&L)
SUBJECT:

Defense Acquisition of Services

References: See Enclosure 1

1. PURPOSE. In accordance with the authority in DoD Directive (DoDD) 5134.01 (Reference
(a)), this instruction:
a. Establishes policy, assigns responsibilities, and provides direction for the acquisition of
contracted services.
b. Establishes and implements a management structure for the acquisition of contracted
services.
c. Consistent with statutory and regulatory requirements for the acquisitions of services,
authorizes DoD Component decision authorities to tailor the procedures in this instruction to best
achieve cost, schedule, and performance objectives.
d. Uses a data collection system (Federal Procurement Data System – Next Generation
(FPDS-NG)) to provide management information with regard to each purchase of services by a
DoD Component.
e. Incorporates and cancels Enclosure 9 of DoD Instruction (DoDI) 5000.02, (Reference (b))
in accordance with the authority in DoDD 5000.01 (Reference (c)).
2. APPLICABILITY
a. This instruction applies to:
(1) OSD, the Military Departments, the Office of the Chairman of the Joint Chiefs of
Staff and the Joint Staff, the Combatant Commands, the Office of the Inspector General of the
Department of Defense, the Defense Agencies, the DoD Field Activities, and all other
organizational entities within the DoD (referred to collectively in this instruction as the “DoD
Components”).
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(2) The acquisition of services from private sector entities by or for the DoD with a total
estimated acquisition value in current year dollars at or above the simplified acquisition
threshold (SAT) except those excluded in paragraph 2b of this section.
(3) The acquisition of all advisory and assistance services (A&AS) in support of research
and development R&D or construction activities that are categorized within the knowledgebased services portfolio group, as defined in Under Secretary of Defense for Acquisition,
Technology, and Logistics (USD(AT&L)) memorandum (Reference (d)).
b. This instruction does not apply to:
(1) Services that are managed and reviewed as part of major and non-major defense
acquisition programs and major and non-major information technology (IT) acquisition
programs, services that meet the Major Automated Information Systems thresholds (to include
software as a service), or non-major programs whose primary purpose is to provide capabilities,
goods, or systems in accordance with Reference (b).
(2) Services listed in subpart 37.502 of the Federal Acquisition Regulation
(Reference (e)).
(3) Classified, cryptologic, and intelligence projects and service activities, except to the
extent practical at the discretion of senior officials and decision authorities.
(4) Services from DoD Federally Funded Research and Development Centers (FFRDCs),
which are acquired in accordance with the management structure described in subpart 35.017 of
Reference (e) and the DoD FFRDC Management Plan; and from DoD University Affiliated
Research Centers (UARCs), which are acquired in accordance with the management structure
described in the DoD UARC Management Plan (Reference (f)).
c. Exemptions from this instruction include:
(1) Service Acquisition Category (S-CAT) requirements, as outlined in Table 1, when in
direct support of a declared overseas contingency or humanitarian or peacekeeping operations as
defined in subpart 2.101 of Reference (e). This exemption will apply to the response and initial
deployment phase, but will terminate as soon as practical based on conditions on the ground and
a determination by the decision authority.
(2) All contracted services required to respond to and recover from an emergency or
disaster directly supporting an emergency declaration or a major disaster declaration by the
President. This exemption will apply to the response and initial recovery phase, but will
terminate as soon as practical during the sustainment phase managing reconstruction and
recovery efforts based on conditions on the ground and a determination by the decision authority.
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Table 1. Acquisition of Services Categories
Category

Threshold1

Services
Category I

Any acquisition of services with an
estimated total value of $1 billion or more
than $300 million in any one year

Special Interest2
Services
Category II
Services
Category III

Decision Authority

As designated by the USD(AT&L)
Acquisitions of services with an estimated
total value of $250 million or more, but
less than $1 billion
Acquisitions of services with an estimated
total value of $100 million or more, but
less than $250 million

USD(AT&L) or designee, or Military Department
Service Acquisition Executive (SAE) or designee
USD(AT&L) or designee
USD(AT&L) or designee, or Military Department
SAE or designee
Senior Services Manager (SSM) or designee

Acquisitions of services with an estimated
total value of $10 million or more, but less SSM or designee
than $100 million
Acquisitions of services with an estimated
Service
total value of the SAT or more, but less
SSM or designee
Category V
than $10 million
1
Dollar threshold determined based on the Independent Government Cost Estimate (IGCE) in current-year dollars.
Services
Category IV
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The Special Interest designation is typically based on one or more of the following factors: technological
complexity; congressional or administration interest; a large commitment of resources; or whether the program is
critical to the achievement of a capability or set of capabilities, part of a system of systems, or a joint program.

3. POLICY. It is DoD policy that:
a. Acquisition of contracted services is a command responsibility: unit, organization, and
installation commanders are responsible for the appropriate, efficient, and effective acquisition
of contracted services by their organizations.
b. Contracted services, along with military and civilian manpower, are an element of the
DoD’s Total Force. Contracted services are procured by means that are in the best interests of
the DoD. Service contracts are entered into and managed in accordance with applicable laws,
regulations, directives, and requirements.
c. The DoD Functional Domain Experts (FDEs) for services acquisition management of each
service category will be appointed by the USD(AT&L) in order to provide effective strategic
oversight of contract service acquisitions. Component Level Leads (CLLs) will be appointed by
the Component heads to assist the FDE in actively overseeing the life-cycle process of contracted
services acquisitions.
d. The DoD uses competitive procedures and incentive- and performance-based contracting
to the maximum extent practical for the procurement of contracted services.
e. Each requirement for contracted services is reviewed and validated by the requiring
activity authority in accordance with DoD Components procedures. (See Enclosure 5.)
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f. The steps outlined in Figure 1 should be used to the maximum extent practical to ensure
the use of proven, repeatable processes and procedures contributing to successful services
acquisitions.
Figure 1. Seven Steps to the Service Acquisition Process and Key Deliverables
SEVEN STEPS TO THE SERVICE ACQUISITION PROCESS
STEP ONE

STEP TWO

STEP THREE

STEP FOUR

STEP FIVE

STEP SIX

STEP SEVEN
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Perform
Market
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Requirements
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Acquisition
Strategy

Execute
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Manage
Performance

g. Services acquisitions will be managed to provide the greatest opportunity for the DoD to
leverage small business capabilities and maximize competition.
h. Contractors should not be used to perform inherently governmental functions as outlined
at subpart 7.5 of Reference (e); subpart 207.5 of the Defense Federal Acquisition Regulation
Supplement (Reference (g)); section 2463 of Title 10, United States Code (U.S.C.) (Reference
(h)); Office of Federal Procurement Policy Letter 11-01 (Reference (i)); and DoDI 1100.22
(Reference (j)). The reliance on contractors to perform functions that are critical or closely
associated with inherently governmental functions will be limited and approved by exception
only as outlined at subparts 7.503(d) and (e) of Reference (e).
i. Contractors should not be used to perform work currently performed by DoD civilians or
work designated for performance by DoD civilians as outlined in Section 2461 of Reference (h).
j. The acquisition strategy for contracted services should provide incentives to industry to
improve productivity and performance consistent with DoD objectives.
k. The government workforce acquiring and managing contracted services will be trained
and experienced to acquire and manage acquisitions of contracted services in accordance with
section 2330 (a)(1)(B)(ii) of Reference (h).
l. All acquisitions of IT services, regardless of acquisition of services category, are subject to
subtitle III, of Title 40, U.S.C. (Reference (k)). For all acquisitions of IT services, decision
authorities and chief information officers (CIOs) will ensure that that acquisition strategy and
related planning address the relevant aspects of Reference (k) before contract award. (See
Enclosure 7 for IT Services guidance.)
m. Existing federal government contracts available for use within the DoD, including interagency and federal strategic sourcing initiatives, should be used to the maximum extent practical
before awarding new contracts.
n. The acquisition strategy and acquisition plan for contracted services will provide
appropriate mechanisms to identify and manage intellectual property issues to allow industry a
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fair and reasonable return on investment, but avoid vendor lock, and enable the competitive and
cost-effective transition to follow-on service providers. Where competition is determined not to
be feasible or practical, acquisition strategies and plans will incorporate processes to generate
improved performance or cost savings with the sole source vendor, such as incentives and
performance metrics.
o. DoD managers will use “should cost” analysis and establish cost reduction targets.

4. RESPONSIBILITIES. See Enclosure 2.

5. PROCEDURES. See Enclosures 3-7.
a. Enclosure 3 outlines the oversight responsibilities when acquiring contracted services to
support DoD requirements.
b. Enclosure 4 outlines the key management roles and responsibilities when acquiring
contracted services to support DoD requirements.
c. Enclosure 5 establishes a process for developing, analyzing, reviewing, and validating
requirements for the acquisition of contracted services, as required by section 2330 of
Reference (g).
d. Enclosure 6 establishes data collection requirements and reporting requirements to
support annual updates to the senior officials and FDEs and the annual reporting requirements
under the Inventory of Contracts for Services (ICS) of Reference (h).
e. Enclosure 7 provides acquisition considerations for IT services. IT services include
providing the operation, support, and maintenance of IT and may include providing commercial
or military unique IT equipment with the services.

6. INFORMATION COLLECTION REQUIREMENTS. The Annual ICS in Reference (h),
referred to in Enclosure 6 and throughout this instruction, has been assigned report control
symbol DD-AT&L(A)2576 in accordance with the procedures in Volume 1 of DoD Manual
8910.01 (Reference (l)).

7. RELEASABILITY. Cleared for public release. This instruction is available on the Internet
from the DoD Issuances Website at http://www.dtic.mil/whs/directives.
8. EFFECTIVE DATE. This instruction is effective January 5, 2016.
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Frank Kendall
Under Secretary of Defense for Acquisition,
Technology, and Logistics

Enclosures
1. References
2. Responsibilities
3. Oversight of Contracted Services Portfolios
4. Key Services Acquisition Management Roles and Responsibilities
5. Services Acquisitions Requirements Development, Validation, and Oversight
6. Data Collection, Reporting, and Inventory of Contracted Services
7. Acquisition Considerations for IT Services (Including IT As-a-Service)
Glossary
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Found at https://dap.dau.mil/aphome/Pages/Default.aspx
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http://www.whitehouse.gov/sites/default/files/omb/assets/egov_docs/fedrampmemo.pdf
http://dodcio.defense.gov/Portals/0/Documents/Announcement/Signed_ITESR_6SEP11.pdf
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ENCLOSURE 2
RESPONSIBILITIES

1. USD(AT&L). The USD(AT&L):
a. Establishes policy and provides oversight for the acquisition of contracted services across
the DoD.
b. Serves as the senior official responsible for the management of the acquisition of
contracted services for or on behalf of the Defense Agencies and other DoD Components outside
the Military Departments, in accordance with section 2330(a)(3) of Reference (h).
c. Serves as or designates the senior DoD decision authority for the acquisition of contracted
services for Defense Agencies and other DoD components outside the Military Departments.
d. Serves as the senior DoD decision authority for any special interest acquisition as defined
in Table 1.
e. May delegate decision authority to DoD Component heads, or the heads of other
appropriate oversight entities, with further delegation permitted, unless otherwise provided in the
delegation, to the component acquisition executive as the senior official responsible for the
acquisition of contracted services.
f. Appoints DoD FDEs as the DoD-level leads for each of the service portfolio groups
described in Reference (d).

2. DIRECTOR, DEFENSE PROCUREMENT AND ACQUISITION POLICY (DPAP). Under
the authority, direction, and control of the USD(AT&L), the Director, DPAP:
a. Serves as the staff-level lead for Services Acquisition supporting the USD(AT&L).
b. Is responsible for all contracting and procurement policy matters for the acquisition of
services in the DoD, including e-Business. DPAP executes timely amendments to the DFARS;
Procedures, Guidance and Information, Reference (b), and this instruction.
c. Coordinates (as appropriate) with the FDE regarding the specific portfolio or portfolio
group for the acquisition, and with the OSD Office of Small Business Programs on all proposed
acquisition of services acquisition strategies.
d. Coordinates with the DoD CIO for any proposed acquisitions of IT services presented to
OSD for review and approval, and with other functional leadership as appropriate.
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3. UNDER SECRETARY OF DEFENSE FOR PERSONNEL AND READINESS
(USD(P&R)). The USD(P&R):
a. In accordance with section 136 of Reference (h) and DoDD 5124.02 (Reference (m)), has
oversight responsibilities over the Total Force Management policies of the DoD, which include
contracted services in addition to military (active and reserve) and civilian manpower.
b. In accordance with section 129a of Reference (h), is responsible for the policies and
procedures for determining the most appropriate and cost efficient mix of military, civilian, and
contractor personnel to execute the DoD mission.
c. In accordance with section 2330a of Reference (h), guides the collection of data regarding
functions and missions performed by contractors, the calculation of contractor full-time
equivalents for direct labor, and the conduct and completion of the annual reviews of contracted
services.
d. In accordance with section 2463 of Reference (h), implements guidelines and procedures
pertaining to the in-sourcing of work to government performance that is being performed under
contract.
e. Consistent with References (i) and (j), establishes and maintains the policies and
procedures for workload alignment and manpower mix, to include criteria for identifying closely
associated with inherently governmental and critical functions.

4. DIRECTOR, COST ASSESSMENT AND PROGRAM EVALUATION (CAPE). The
Director, CAPE, establishes policies and procedures for conducting cost estimates and analysis
for the acquisition of contracted services.

5. DOD COMPONENT HEADS. The DoD Component heads:
a. Implement the policy and procedures in this instruction within their respective
Component. When necessary, waivers or requests for exceptions to the provisions of this
instruction will be submitted to the USD(AT&L) or to his or her designee. Statutory
requirements cannot be waived unless the statute expressly provides a procedure for the waiver
of requirements.
b. Complete review of ICS in accordance with the requirements of section 2330a of
Reference (h).
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ENCLOSURE 3
OVERSIGHT OF CONTRACTED SERVICES PORTFOLIOS

1. OVERVIEW
a. The DoD will manage services acquisitions in order to improve productivity and
efficiency. Requirements will be addressed from an appropriate enterprise-level so that resulting
contract awards are aligned with mission, performance, and cost objectives. Portfolio
management enables a framework for strategic oversight by the USD(AT&L), coupled with
decentralized execution by the DoD Components.
b. Portfolio management requires collection and sharing of data within and across
organizations, employing cross-departmental teams, and identification and promulgation of best
practices and lessons learned. Collaboration among requiring organizations and contracting
activities enables the DoD to leverage its resources and buying power. Portfolio management
requires experts who specialize in specific market sectors. Such expertise results in enhanced
support to the warfighter by maximizing efficiency and increasing productivity by tailoring
management to the unique aspects of the various categories of services. By fostering
collaboration, portfolio management:
(1) Improves the transparency of requirements across the DoD.
(2) Reduces the proliferation of redundant business arrangements for acquiring similar
services.
(3) Increases awareness of alternative business arrangements that may be better suited to
particular needs.

2. PORTFOLIO MANAGEMENT TAXONOMY
a. The DoD portfolio management structure is based on the taxonomy for the acquisition of
services, as provided in subpart 237.102-74 of Reference (g).
b. There are 9 portfolio groups assigned for the acquisition of services, as listed in Figure 2.
The portfolio groups are overseen through the FDE structure, as described in section 3b of this
enclosure, except for the Research and Development and Construction Services portfolio groups.
FDEs are not assigned for these two groups because section 2330c of Reference (h) excludes
these portfolio group services.
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Figure 2. Services Acquisition Portfolio Groups

3. KEY PORTFOLIO MANAGEMENT PARTICIPANTS
a. DoD Components. DoD Components will ensure that services are acquired efficiently
and with increased productivity by:
(1) Using market research to identify service providers within the marketplace for
specific services based upon their demonstrated competencies, performance, and cost
competitiveness.
(2) Maximizing small business participation to expand the competitive base of service
providers.
(3) Using management controls and business intelligence systems to establish
appropriate oversight and sustain situational awareness of services acquisitions.
(4) Ensuring services acquisitions use performance-based requirements to the maximum
extent practicable and include identifiable and measurable cost, schedule, and performance
outcomes with consideration for quality and delivery.
(5) Enhancing services acquisition planning and coordination by using multi-functional
teams.
(6) Identifying potential contract consolidation candidates and coordinating with the
appropriate Office of Small Business Programs to ensure compliance with applicable bundling
and consolidation policy.
(7) Accomplishing market research to collect information to maximize reliance on the
commercial marketplace and to benefit from its capabilities, technologies, and competitive forces
to fulfill the DoD’s needs.
b. FDEs. There will be FDEs designated for each of the service sectors defined in Better
Buying Power (BBP) 1.0.
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(1) The OSD Component head concerned will designate an individual within his or her
OSD Office or a Defense Agency or DoD Field Activity under his or her authority, direction, and
control, as FDEs for Services Acquisition Management as set forth in Figure 3.
(2) When a service sector not listed is added as part of BBP initiatives, USD(AT&L),
may designate an individual within the Office of the USD(AT&L) or a Defense Agency or DoD
Field Activity under his or her authority, direction, and control, and may request the head of the
OSD Component head concerned to designate an individual to serve as the FDE for that new
service sector.
(3) Each FDE serves as the DoD-level lead reporting through his or her Component head
to USD(AT&L) (see Figure 3) for his or her respective service portfolio group, as defined in
subpart 237.102-74 of Reference (g). Consistent with relevant DoD policies, including policies
issued by USD(AT&L), FDEs will collaborate to define common processes across the
Department for services acquisition and metrics to be utilized for documenting trends in the
acquisition of services. The FDE provides strategic portfolio management overseeing the lifecycle process of services acquisition in his or her portfolio by:
(a) Providing strategic leadership of the domain to improve planning, execution, and
collaboration to achieve greater efficiency and reduce costs.
(b) Ensuring that processes are in place to monitor post-award performance.
(c) Identifying and sharing portfolio group best practices, leveraging small business
capabilities, and employing lessons-learned to improve the acquisition and management of
services across their respective service categories.
(d) Developing appropriate metrics to track cost and performance of contracted
services within the portfolio group in order to leverage best practices, reduce redundant business
arrangements, identify trends, and develop year-to-year comparisons to improve the efficiency
and effectiveness of contracted services.
(e) Identifying opportunities for strategic sourcing across the services portfolio group
or portfolio category.
(f) Making policy recommendations to USD(AT&L) to improve efficiency and
productivity of services acquisitions.
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Figure 3. Functional Domain Expert Structure

c. CLLs. CLLs are senior functional leaders within the DoD Component functional
communities aligned within the FDE structure, whose role is to support the strategic
management and leadership of portfolio groups across the DoD Component. CLLs’ leadership
will be critical to improving the acquisition of services by:
(1) Improving planning, execution, and collaboration to achieve greater efficiency and
reduce costs within their functional domains.
(2) Supporting a robust requirements development, validation, and approval process to
ensure that the DoD contracts for the most appropriate and efficient level of services needed to
meet mission requirements. CLLs also should consider total force mix capabilities during the
development process.
(3) Sharing best practices and lessons learned within the CLL network across the various
DoD Components to collectively improve the efficiency and effectiveness of contracted services
within each functional domain.
(4) Using portfolio metrics and data to effectively monitor cost and post-award
performance to improve the efficiency and effectiveness of the CLLs’ contracted services.
(5) Promoting the training and development of program managers (PMs), functional
service managers (FSMs), and functional and requirements personnel tasked to support the
acquisition of services.
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(6) Ensuring that “should cost” management is implemented in the portfolio. Contracted
services managers are responsible for identifying cost reduction opportunities, establishing
targets below “will cost” estimates that are the basis for budgeting, and pursuing those
opportunities. Cost savings resulting from “should cost” successes will remain in the component
for application to higher component priorities.
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ENCLOSURE 4
KEY SERVICES ACQUISITION MANAGEMENT ROLES AND RESPONSIBILITIES

1. PURPOSE. This section describes roles and responsibilities applicable to SSMs, PMs, and
FSMs.

2. ACQUISITION CHAIN OF COMMAND. The acquisition authority chain of command for
services acquisitions runs upward from the PM or FSM to the designated decision authority for
the S-CAT and ends with the Service or Component Acquisition Executive. For all special
interest requirements, and S-CAT I acquisitions outside of the Military Departments, the
USD(AT&L) or designee is the decision authority in the acquisition chain of command. Staff
and other organizations and stakeholders provide support to this program management chain of
command, which is responsible for the execution of the services acquisition.
a. Service Acquisition Executives (SAEs). The SAE of each Military Department under the
authority, direction, and control of the Secretaries of each Military Department, will be the senior
official responsible for the management of acquisition of contracted services for and on behalf of
the Military Department, with further delegation to the senior procurement executives.
b. Component Acquisition Executives (CAEs). The CAE of each DoD Component under
the authority, direction, and control of each Component head, will be the senior official
responsible for the management of acquisition of contracted services for and on behalf of his or
her respective Component. Each CAE will exercise decision authority as delegated from the
agency head or from the USD(AT&L).

3. SSMs. SSMs are the services acquisition experts and decision authorities under the authority,
direction, and control of the Secretaries of each Military Department or their Component head,
responsible for the planning, strategic sourcing, execution, and management of acquisitions of
contracted services. SSMs establish appropriate management structures and processes to ensure
effective implementation and execution of the acquisition of services using this instruction.
SSMs and their designated decision authorities across the service categories outlined at Table 1,
should identify, forecast, and track pending requirements. Specifically, SSMs will work with
their portfolio-specific commodity managers (PSCMs) and requiring organization leadership to:
a. Develop processes for the effective management, planning, and execution of services
acquisitions within their Military Department or Component.
b. Develop processes to implement Services Requirements Review Boards (SRRBs)
ensuring requirements are reviewed, validated, and approved, verifying need and appropriate
level of service. This is a critically important process that supports minimum service needs and
prioritizes service requirements to identify opportunities and efficiencies. Savings may be
realized through reduction in service delivery levels, outright cancellation to bring service
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requirements in-house in accordance with section 2463 of Reference (h), or elimination of the
service altogether to fund higher-priority service requirements.
c. Identify opportunities for strategic sourcing to reduce contract duplication, increase socioeconomic participation, and increase overall acquisition efficiencies.
d. Develop services forecasting tools to predict requirement renewals and new requirements
to support early acquisition planning, budget development, and requirements approval.
e. Support acquisition strategy and peer review process for contracted services acquisitions
of $1 billion or more ($500 million for non-competitive acquisitions).
f. As needed, review, develop, and use data and metrics to support strategic management
decisions and documenting business trends and costs in the acquisition of services.
g. Strategically manage each portfolio group with their respective CLLs by sharing DoD
Component processes, metrics, best practices, lessons-learned, and data to achieve the efficient
and effective execution of service contract requirements within that portfolio.
h. Support various reporting requirements as outlined in Enclosure 6.
i. Support training and development of the acquisition workforce tasked to support the
acquisition of services.
j. Appoint PSCMs who support the efforts of the SSMs and requiring activities to ensure
effective management for services acquisitions within a specific portfolio, pursuant to section
2330(a)(3)(c) of Reference (h). PSCMs will serve as staff assistants to the SSM with
responsibility to:
(1) Assist requiring activities and contracting activities to effectively and efficiently
fulfill user requirements for the acquisition of services.
(2) Coordinate within their respective organizations and across DoD to identify services
acquisitions within assigned portfolios.
(3) Research and recommend opportunities to improve efficiency and productivity
within their assigned portfolios.
(4) Compile government and industry performance results, best practices, lessons
learned, and market research for the acquisition of services.
(5) Assist requiring activities by distributing tools and templates to improve the
development of services acquisition requirements and associated documentation. Samples of
such tools and templates are available at the DAU Service Acquisition Mall website at
http://sam.dau.mil and include the Acquisition Requirements Roadmap Tool (ARRT).
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(6) Conduct periodic analysis of the Department’s spending to gain insight and enable
fact-based strategic decisions pertaining to services acquisition. PSCMs use services
acquisitions data to identify active services acquisitions within their assigned portfolios. The
PSCM should participate in peer reviews and other reviews of services acquisitions.
(7) Ensure “should cost” is applied to portfolio services acquisitions.

4. PM or FSM. The PM or FSM exercises discretion and uses prudent business judgment to
manage risk and structure a tailored, responsive, and efficient services acquisition program. To
achieve this, the PM or FSM should lead the multi-functional team through the Seven Steps to
the Service Acquisition Process, as described in the Defense Acquisition Guidebook (Reference
(n)), to ensure that the best source is selected to meet mission needs and that an effective
performance management process is in place to guarantee the effective and timely delivery of
services and achievement of “should cost” goals.
a. Decision authority or designee, as outlined in Table 1, will ensure that qualified
acquisition PMs or FSMs oversee planning and execution of individual service requirements
with a total estimated contract value of $100 million or more. The decision authority will
determine the need for a certified PM based on the risk or complexity of the acquisition.
Certified PMs will be trained in accordance with sections 1701-1764 of Reference (h).
b. Decision authority or designee, as outlined in Table 1, will ensure that qualified PMs or
FSMs are appointed to oversee individual service requirements valued at less than $100 million.
In the absence of a certified PM, an FSM with domain expertise for a given service requirement
will exercise program management responsibilities. FSMs are vital to the effective management
and execution of service requirements below $100 million. FSMs should have in-depth
knowledge of the requirement being considered for contractor support. This will include at least
2 years’ experience managing, supporting, or leading contractor or government performance of
work of the same scope and nature as the proposed requirement.
c. The PM or FSM will be the lead for developing, coordinating, and resourcing the
requirement and overseeing it throughout the acquisition process. Consistent with this
instruction, the cognizant PM or FSM exercises discretion and prudent business judgment to
structure a tailored, responsive, and efficient services acquisition program.
d. The PM or FSM leading the multifunctional team (MFT) should use the Seven Steps to
the Service Acquisition Process (with any appropriate tailoring) located under the Service
Acquisition Mall tab at http://sam.dau.mil and as described in Reference (n).
e. The PM, FSM, or other personnel assigned to lead the MFT should understand the costs
that are related to the services that their respective component is acquiring and establish “should
cost” expectations. The representative must apply an accurate IGCE outlining these discrete
costs within the overall service requirement, coupled with effective market research and a
thorough screening of the requirement against the anticipated costs of the proposed services to
ensure an effective trade-off is made during the SRRB process between mission needs, cost, and
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affordability. This ensures that only the highest-priority services describing well-defined
mission requirements will be approved for acquisition.
f. Costs of labor skill mix and categories, service levels, frequency of performance, and
dictated quality levels should be considered when developing a requirement to meet mission
needs. Discrete costs of that next level of service, or next-higher labor category, must be
weighed against mission needs and budget constraints to ensure that the service to be acquired
represents the best value to the government and meets mission requirements.

21

ENCLOSURE 4

DoDI 5000.74, January 5, 2016
ENCLOSURE 5
SERVICES ACQUISITIONS REQUIREMENTS DEVELOPMENT, VALIDATION, AND
OVERSIGHT

1. GENERAL. Defining requirements is a challenging but essential prerequisite in achieving
desired services acquisition outcomes. This enclosure establishes an SRRB process for
developing, analyzing, reviewing, and validating requirements for the acquisition of services,
pursuant to section 2330 of Reference (h).

2. SERVICES ACQUISITION MANAGEMENT OVERSIGHT
a. All DoD services acquisitions are categorized into five categories (S-CATs I through V,
Table 1). These services are categorized based on total estimated dollar value (base plus option
years) in current-year dollars from the IGCE. The S-CATs then identify a decision authority for
that category and whether the authority is delegable. (See Table 1 for S-CAT thresholds.)
b. The decision authority or designee listed in Table 1 will be responsible for the review and
approval of the acquisition strategy, as well as for the effectiveness of the services acquisition
process by ensuring all required reviews are conducted (e.g., OSD, Component).
c. A requirements development and review process informed by current and accurate
mission needs, cost analysis for anticipated quality levels, and market research, is critical to the
final cost, schedule, and performance of the service. To facilitate this review, an SRRB process
will be used for services acquisition at or above $10 million annually. The SRRB should review,
validate, prioritize, and approve services requirements to accurately inform the budget and
acquisition processes. Requirements approval should be obtained from the assigned SRRB chair
before the initiation of any acquisition action unless otherwise directed by the decision authority.
Requirements validation is not necessary for exercising contract options that were previously
considered and approved by the SRRB.
d. DoD Components should have similar procedures established for requirements review,
validation, and approval processes for acquisitions of services with an estimated total value at or
above the SAT, but less than $10 million.

3. SRRB PROCESS. Requirements must be validated by the appropriate requiring activity
authority as SRRB chair, often, but not always, the customer (in accordance with DoD
Component procedures), before the approval of the acquisition strategy. The seniority of the
SRRB authority will be commensurate with the complexity, contract value, and performance risk
associated with the services requirement. The SRRB will:
a. Increase visibility of, and collaboration on, services requirements among all stakeholders.
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b. Validate requirements before a contract is awarded.
c. Provide for prioritization of services requirements to support funding decisions.
d. Increase collaboration among stakeholders on key strategy decisions to optimize services
acquisitions and enable efficiencies.
e. Foster proactive management by the Components for services acquisitions.

4. SRRB CONSIDERATIONS
a. SRRBs provide a process for assessing, reviewing, and validating services requirements
by senior leaders. Requirements reviews should include (with appropriate tailoring), but not be
limited to:
(1) Mission Need. Explanation of the mission need for the requirement and the
outcomes to be achieved from acquiring services.
(2) Workforce Analysis. How the requirement is being and was previously satisfied,
including why it cannot be fulfilled with military or civilian personnel. Coordination with the
Component Manpower and Personnel officials should be done in accordance with DODD 1100.4
(Reference (o)). The analysis should also take into consideration guidance outlined in Reference
(j) and DoDI 7041.04 (Reference (p)).
(3) Strategic Alignment. How the requirement for services supports the broader
organizational mission.
(4) Relationship to Other Requirements. How the requirement for services impacts other
requirements of the Component (positively or negatively). For IT services, see Enclosure 7 to
ensure requirements are consistent with enterprise IT strategies.
(5) Prioritization. A determination as to whether the requirement for services is a lower
priority requirement that can be reduced or eliminated with savings transferred to higher priority
objectives or mission requirements.
(6) Market Research. The nature and extent of market research conducted, including any
applicable benefit analysis performed for bundling or consolidation.
b. Requirements approval should be obtained from the SRRB chair before any acquisition
action is initiated, unless directed otherwise by the decision authority. SRRB approval will be
documented in the acquisition plan.

5. MFTs
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a. The officials responsible for ensuring the fulfillment of the service contracts requirements
are critical participants. Acquisition officials must engage with these officials early in the MFT
formation process to ensure that the MFT supporting the requirement has sufficient training to
execute the services acquisition.
b. The MFT assembled to develop the requirements should be comprised of individuals with
various critical functional skills, and may be unique to an acquisition. The PM or FSM assigned
to that service requirement will lead the MFT. The MFT will include a member with personnel
and manpower responsibilities.
c. The project leadership should leverage the tools and checklists outlined in Figure 1 (Step
4, Requirements Definition) and the ARRT provided under the Service Acquisition Mall tab at
http://sam.dau.mil. These tools should be used to the maximum extent practical for the
development of performance-based requirements following the Requirements Roadmap process.
d. MFTs that support acquisition of services contract requirements valued at $1 billion or
more will participate in a services acquisition workshop (SAW) or a program conducted using
certified SAW facilitators and approved by the Director, DPAP, before seeking acquisition
strategy approval. Waivers for participating in an SAW must be approved by the Director,
DPAP. Senior officials are strongly recommended to consider applying the requirement for
SAWs to services acquisitions valued at $100 million or more.

6. SUBMISSION OF ACQUISITION STRATEGIES TO OSD FOR REVIEW AND
APPROVAL. The senior official of the organization concerned must, before the final
solicitation is issued (or, for other than full and open competition, before negotiations begin),
submit to the Director, DPAP, the acquisition strategy document for any proposed acquisition of
services for which the USD(AT&L) or designee is the decision authority.
a. The USD(AT&L) or designee will review the proposed acquisition strategy document
within 30 days after receipt. The review criteria and tenets are addressed in subpart 237.102-76
of Reference (g).
b. Issues arising from the review must be resolved in accordance with procedures specified
by the USD(AT&L) in direct coordination with the originating senior official.
c. After completion of the review and resolution of any issues, the result will be either
approval or disapproval of the acquisition strategy.
d. The review and approval process for the acquisition strategy will precede the peer review
of the request for proposal in accordance with paragraph 7a of this enclosure.

7. PEER REVIEWS
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a. In accordance with subpart 201.170 of Reference (g), the Director, DPAP, will conduct
peer reviews for all service acquisitions with an estimated value of $1 billion or more (including
options) or $500 million for non-competitive acquisitions. The Office of the Director, DPAP,
will organize teams of reviewers and facilitate peer reviews for solicitations and awards.
b. DoD Components Acquisition Executives will establish their own procedures to conduct
peer reviews for contracts valued at less than $1 billion.

8. IT SERVICES. For IT services, use the guidance provided in Enclosure 7.

9. PERFORMANCE MANAGEMENT
a. DoD Components will employ performance management metrics and tripwires to the
maximum extent practical to signal areas of potential risk (e.g., performance, cost, schedule,
fraud) to the DoD. Performance metrics or tripwires are not intended to restrict execution, but
instead to alert and require higher-level awareness and action to remedy potential cost, schedule,
or performance issues.
b. Specific metrics and tripwires can be tailored to the specific needs of the government
customer for the service and the requirement. However, the metrics or tripwires must track and
measure performance effectively, support and inform acquisition planning for new contracts,
contract renewals, and contract re-competes, and be considered during the SRRB review and
approval process.
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ENCLOSURE 6
DATA COLLECTION, REPORTING, AND INVENTORY OF CONTRACTED SERVICES

1. GENERAL
a. This enclosure establishes data collection requirements and reporting requirements to
support annual updates to the senior officials and FDEs that will, in turn, support the Annual
DoD Services Acquisition Report and the annual reporting requirements under the ICS, pursuant
to section 2330a of Reference (h). The USD(AT&L) and the USD(P&R) will issue annual
guidance regarding the collection and submission of the ICS.
b. This enclosure’s guidance applies to all requirements, regardless of dollar value, for the
purposes of data collection and reporting of total contract spending within product and service
codes relevant to the service portfolios outlined in Enclosure 3.

2. DATA COLLECTION. DoD Components will establish procedures to collect acquisition of
contracted services data. Collection of the data, described in paragraphs 2a-o of this enclosure,
will be automated, as it is either already captured in DoD’s standard procurement data systems or
reported under the requirements of the annual ICS:
a. Acquisition and financial management procedures and systems must ensure that all
purchase requests (PRs) for requirements to be fulfilled under service contracts include a fourdigit product service code (PSC) at the contract line item level of detail. The requiring activities
in collaboration with the contracting activities will assign PSCs for each PR line item so that the
PSC can be linked at the point of commitment to the object class recorded in the accounting
system. Once established in PRs, PSCs must then be made available to, and captured in, the
accounting system at the point of obligation to enable linkage of contracting with financial data.
b. The total price or total estimated value of the contract, task order, or interdepartmental
PR, to include base year(s) and options.
c. The total dollar amount obligated to date on the contract.
d. The type of contract awarded (e.g., firm fixed price (FFP), cost plus fixed fee, time and
materials, or indefinite delivery, indefinite quantity contract).
e. Whether the contract award was:
(1) A performance-based contract, performance-based task order, or other performancebased arrangement that contains FFPs for the specific tasks to be performed; or
(2) Any contract, task order, or other arrangement that is not performance-based.

26

ENCLOSURE 6

DoDI 5000.74, January 5, 2016
f. The identity of the agency that made the contract award, if the award was made on behalf
of the DoD pursuant to an interagency agreement under the Economy Act or in accordance with
an intra-agency agreement in accordance with Component procedures.
g. The extent of competition in making the contract award and the number of offerors.
h. Whether the contract award was made to:
(1) A small business concern;
(2) A small business concern owned and controlled by socially and economically
disadvantaged individuals;
(3) A small business concern owned and controlled by women;
(4) A small business concern owned and controlled by a veteran;
(5) A small business concern owned and controlled by a service-disabled veteran; or
(6) A small business concern certified by the Small Business Administration as a
historically underused business zone concern.
i. The functions and missions performed by the contractor under the services contract
awarded.
j. The contracting organization, and the customer organization whose requirements are being
met through contractor performance of this function.
k. A determination of whether the contract is a personal services contract and, if so, the
statutory authority for entering into such a contract.
l. Identification of contracts under which critical functions or functions closely associated
with inherently governmental functions are being performed.
m. The funding source, by appropriation and operating agency.
n. The fiscal year for which the activity first appeared on the ICS requirements.
o. Direct labor hours and associated costs from contractors to calculate contractor full time
equivalents (CFTE).

3. INVENTORY OF CONTRACTED SERVICES
a. DoD Components will submit an annual ICS. The inventory and associated review are to
be used to inform acquisition planning and workforce-shaping decisions, and includes
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programming and budgetary matters as well as requests to realign work from contractor to
military or civilian performance, as appropriate.
b. DoD Components will use the Enterprise-wide Contractor Manpower Reporting
Application to compile their annual inventory of services. DPAP will provide a certified data set
from the FPDS-NG annually, no later than February of each year. FPDS-NG data should be
used to cross-check against the data fields compiled by DoD Components for their inventory.
c. Detailed guidance for reporting the functions and mission for the ICS will be issued
annually by USD(AT&L) and USD(P&R) consistent with the requirements of section 2330a of
Reference (h).

4. REPORTING REQUIREMENTS
a. Reporting Frequency. FDEs and their leadership teams will provide the USD(AT&L)
semi-annual updates. The updates will review implementation of the strategic management
processes and framework to lead, manage, and support the effective and efficient acquisition of
services. Suggested update content is outlined in paragraph b of this section. FDEs will
recommend specific portfolio data content to the USD(AT&L) for approval.
b. Contents of FDE Annual Services Update. Contents should include, but are not limited
to:
(1) Portfolio spend data, demographic data, and metrics used to track performance and
identify areas for process improvement within the portfolio.
(2) DoD Component requirements forecasts. SSMs will recommend the reporting and
data requirements for their DoD Component in order to predict upcoming service requirements
to allow sufficient time for planning and execution. For S-CATs I and II, these forecasts will be
provided to the FDEs, as requested, to oversee their portfolio. The report should include:
(a) PSC.
(b) PSC description.
(c) Total dollar value.
(d) Appropriation.
(e) Year of appropriation.
(f) Line of accounting (if available).
(g) A brief description of the requirement.
(h) An estimated start date of the acquisition.
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(i) An estimated award date.
(3) Discussion of best practices or lessons learned that were implemented during contract
performance or that are currently being reviewed for process implementation that contributed or
will contribute to improved effectiveness, efficiency, or cost savings.
(4) Significant trends or findings relevant to post-award administration and tripwires.
(5) Recommendations, if any, for policy or guidance to improve DoD-wide management
of services acquisitions.
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ENCLOSURE 7
ACQUISITION CONSIDERATIONS FOR IT WITHIN SERVICES (INCLUDING IT AS-ASERVICE)

1. GENERAL. The use of IT has become widespread, whether as a direct outcome or as an
enabler of services. This enclosure identifies IT considerations in the acquisition of IT services.
IT services include providing the operation, support, and maintenance of IT, including long-haul
communications and commercial satellite communications services, and may include providing
commercial or military unique IT equipment with the services. IT services include the
performance of any work related to IT and the operation of IT, including National Security
Systems. This includes outsourced IT-based business processes, outsourced IT, and outsourced
information functions sometimes referred to as Cloud services, Infrastructure-as-a-Service,
Platform-as-a-Service, Software-as-a-Service, and other “as-a-Service” terms (Reference (q)).
The appropriate decision authority (as outlined in Table 1), in consultation with the PM and DoD
Component CIO, or their designee, will determine whether an investment in IT services will be
managed under this instruction or Reference (b). If a proposed IT service is expected to achieve
the threshold for a Major Automated Information System in accordance with section 2445a of
Reference (h) or a Major Defense Acquisition Program in accordance with section 2430 of
Reference (h), the decision authority will be the USD(AT&L) or their designee and the program
will be managed under Reference (b). This determination applies to the initial acquisition of IT,
the incremental delivery of additional capability, and the technical refreshment of existing
systems across the system lifecycle. The acquisition strategy, contracts, and service-level
agreements will include the appropriate statutory and regulatory requirements for IT.

2. CLINGER COHEN ACT (CCA) COMPLIANCE. CCA compliance applies to all IT
services.
a. The decision authority will not approve the acquisition of IT services; and DoD
Components will not award a contract for IT services until the PM or FSM has satisfied the
applicable requirements of the CCA. CCA compliance actions must be executed and certified at
the beginning of each effort (program or otherwise), and again when changes to the acquisition
strategy would invalidate the previous compliance conditions. However, CCA compliance need
not, and often should not, be certified separately for each contract in an effort. For example, the
help desk support contract when an IT program reaches the sustainment phase would not require
a separate CCA certification. Related contracts should be grouped together for CCA purposes.
b. The PM or FSM will use the requirements identified in Table 2 to ensure the IT services
comply with the CCA. The documents listed represent the most likely – though not the only –
references for the required information. Major IT investments that submit an Office of
Management and Budget (OMB) Exhibit 300 or are described in the Component’s Exhibit 53
describe compliance to some CCA requirements in these submissions, in accordance with OMB
Circular A-11 (Reference (r)).
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Table 2. CCA Compliance
Actions Required to Comply with the CCA

Applicable IT Services Documentation

Determine that the acquisition supports core, priority functions of the
DoD.

Business Case Analysis (BCA); OMB
53

Establish outcome-based performance measures linked to strategic goals.

Performance Work Statement (PWS);
Statement of Objectives

Redesign the processes that the service supports to reduce costs, improve
effectiveness, and maximize the use of commercial off-the-shelf
technology.

BCA

Where comparable IT services exist in public or private sectors,
qualitatively benchmark performance against those IT services in terms of
cost and performance.

BCA

Determine that no private sector or government source can better support
the function.

Acquisition Strategy

Conduct an analysis of alternatives.

BCA; OMB 300

Conduct an economic analysis that includes a calculation of the return on
investment; or, for non-Information Systems, conduct a life-cycle cost
estimate.

BCA

Develop clearly established measures and accountability for the IT
service.

Quality Assurance Surveillance Plan;
Acquisition Strategy; OMB 300

Ensure that the IT service is consistent with the DoD Information
Enterprise policies and architecture, to include relevant standards.

Acquisition Plan; PWS

Ensure that the IT service has cybersecurity requirements that are
consistent with DoD policies, standards, and architectures, to include
relevant standards.
To the maximum extent practical, ensure that IT services are
incrementally contracted to manage risk and incorporate commercial IT
capabilities in a timely manner.
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3. DoD INFORMATION ENTERPRISE
a. IT capabilities that are acquired or provided as a service must align to the DoD’s
Information Enterprise and the Joint Information Environment. Alignment includes complying
with the:
(1) DoD Information Enterprise Architecture.
(2) DoD-wide reference and solution architectures.
(3) Applicable mission area and DoD Component architectures, in addition to the
Defense Information Enterprise Architecture and DoDD 8000.01 (References (s) and (t)).
b. Acquisition planning for IT services should focus on maximizing the ability to seamlessly
integrate and interoperate, based on operational context, with existing and planned IT systems
and services in accordance with DoDI 8330.01 (Reference (u)) and conform to the DoD Capital
Planning and Investment Control process as described in DoDI 8115.02 (Reference (v)).

4. ENTERPRISE IT SERVICES. DoD CIO-designated Enterprise IT services provide a
common capability to DoD and will not be duplicated without approval from the DoD CIO. To
the maximum extent practical, the PM or FSM should leverage existing IT services that may be
shared within and among DoD Components and among federal government agencies. Market
research and the acquisition plan should describe the extent to which IT services can be shared
and, if applicable, include the scope of implementation for Enterprise IT services. IT services
covered by this section include contracts for labor and contracts for services that process, store,
or transmit DoD information. Most of the requirements in this enclosure, as will be indicated,
are applicable only to the portions of these contracts that provide services that process, store, or
transmit DoD information.

5. IT SERVICE MANAGEMENT. The consistent management and effective measurement of
IT services will improve service quality and IT service management capability, and provide
objective data needed for IT service investment decisions. All IT services must be managed in
alignment with the Defense Enterprise Service Management Framework.

6. CYBERSECURITY. All IT services that receive, process, store, display, or transmit DoD
information will be acquired, configured, operated, maintained, and disposed of consistent with
applicable DoD cybersecurity policies, standards, and architectures. Cybersecurity of IT services
is managed by:
a. Integrating the risk management framework steps and activities outlined in DoDI 8510.01
(Reference (w)) into the DoD acquisition of services process from the beginning, which reduces
subsequent changes to security controls requirements after the contract award. Contracts and
service-level agreements must describe the required security controls along with the roles and
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responsibilities between the service provider, PM, and network operations entities for the
continuous monitoring of the IT services cybersecurity status. Solicitations will include
sufficient information to evaluate each offeror’s proposed approach to satisfy the security control
requirements.
b. Ensuring all services that include IT capabilities have appropriate protection for the
confidentiality, integrity, and availability needs of the information and mission. IT services will
be protected and governed under the DoD cybersecurity program in accordance with DoDI
8500.01 (Reference (x)). PMs or FSMs of IT services will categorize the relevant information in
accordance with Committee on National Security Systems Instruction No. 1253 (Reference (y))
to determine an associated security control baseline, and include the security control baseline in
solicitations to communicate protection requirements.
c. Implementing trusted systems and networks practices and procedures to identify and
protect mission-critical functions and components and manage risks to the integrity of critical
information and communications technology, if the IT service is or supports a National Security
System or other applicable system pursuant to DoDI 5200.44 (Reference (z)). Such processes
and best practices will be applied early and across the system development lifecycle and
integrated into service-level agreements and contracts, as appropriate.

7. PERSONALLY IDENTIFIABLE INFORMATION. IT services that collect, maintain, use,
or disseminate personally identifiable information must be managed in a manner that protects
privacy, in accordance with section 552a of Title 5, U.S.C. (Reference (aa)), DoD 5400.11
(Reference (ab)) and DoD 5400.11-R (Reference (ac)). DoDI 5400.16 (Reference (ad))
established the guidance for development, review, and approval of Privacy Impact Assessments,
in accordance with chapter 36 of Title 44, U.S.C. (Reference (ae)).

8. CLOUD COMPUTING. Cloud computing services provided by the DoD or commercial
service providers can deliver more efficient IT services than traditional approaches and will be
used when cost effective and secure.
a. PMs or FSMs must analyze cloud computing options and report cloud service usage and
funding investments through the submission of OMB Exhibit 53 in accordance with OMB Memo
Reference (r) and the Office of Management and Budget Memo M-13-09 (Reference (af)). PMs
or FSMs will consider using cloud computing services based on mission requirements, BCA,
data risk assessments, and mission risk assessments.
b. PMs or FSMs must implement any cloud computing services in accordance with DISAprovided Cloud Computing Security Requirements Guide (SRG) found at http://iase.disa.mil/
cloud_security/Pages/index.aspx. Prior to contract award, all commercially provided cloud
services must have a DoD Provisional Authorization granted by DISA. Prior to operational use,
all cloud services must have an Authority to Operate granted by the PM/FSM’s Authorizing
Official. PMs/FSMs that acquire or use cloud services remain responsible for ensuring that end
to end security and computer network defense requirements are met.
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c. Commercial cloud services hosting controlled unclassified information or non-publically
releasable information outside of the Department’s security boundary must be connected to the
Department of Defense Information Network (DODIN) through a Cloud Access Point that has
been approved by the Information Security Risk Management Committee and the DoD CIO, in
accordance with connection approvals in the Chairman of the Joint Chiefs of Staff Instruction
6211.02D (Reference (ah)).

9. SECTION 508 - ACCESSIBILITY OF ELECTRONIC AND INFORMATION
TECHNOLOGIES FOR INDIVIDUALS WITH DISABILITIES. PMs will ensure IT services
used by the DoD will allow persons with disabilities access to information comparable to the
access afforded persons without disabilities, in accordance with section 794d of Title 29, U.S.C.,
(also known as section 508 of the Rehabilitation Act) (Reference (ai)). For exceptions to section
508 compliance, refer to DoD Manual 8400.01-M (Reference (aj)).

10. COMMERCIAL CELLULAR SERVICES. IT services for commercial mobile device
carrier services (e.g., mobile voice and data via cellular) will be consolidated to the greatest
extent practical. DoD and government-wide acquisition contracts are preferred to promote the
efficient use of government resources.

11. DoD ENTERPRISE SOFTWARE INITIATIVE. When acquiring commercial IT, PMs or
FSMs must consider the DoD Enterprise Software Initiative, Federal Strategic Sourcing Initiative
procurement vehicles, DoD-wide joint enterprise license agreements, and Defense Componentlevel Enterprise Software Licenses. Instructions and additional detail can be found in subpart
208.74 of Reference (g); the DoD Chief Information Officer Guidance and Policy Memorandum
12-8430 (Reference (ak)); the Department of Defense Information Technology Enterprise
Strategy and Roadmap of October 2011 (Reference (al)); OMB Policy Memorandums M-03-14,
M-04-08, M-04-16, and M-05-25 (References (am), (an), (ao), and (ap)), and the DoD Enterprise
Software Initiative website at http://www.esi.mil.
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GLOSSARY
PART I. ABBREVIATIONS AND ACRONYMS
The DAU glossary of acquisition terms and acronyms will be used for this instruction. DAU
will maintain the glossary, and terms/acronyms can be found at the following website:
https://dap.dau.mil/glossary/Pages/Default.aspx.
A&AS
ARRT

Advisory & Assistance Services
Acquisition Requirements Roadmap Tool

BCA

business case analysis

CAE
CCA
CFTE
CIO

Component Acquisition Executive
Clinger Cohen Act
contractor full-time equivalent
chief information officer

CLL

Component Level Lead

DFARS

Defense Federal Acquisition Regulation Supplement

DISN
DoDD
DoDI
DODIN
DPAP

Defense Information Systems Network
Department of Defense Directive
Department of Defense Instruction
Department of Defense Information Network
Defense Procurement and Acquisition Policy

E&IT
ESI

Electronic and Information Technology
Enterprise Software Initiative

FAR

Federal Acquisition Regulation

FDE
FFP
FFRDC

Functional Domain Expert
firm fixed price
Federally Funded Research and Development Center

FPDS-NG
FSM

Federal Procurement Data System – Next Generation
Functional Service Manager
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ICS
IEA
IGCE
IT

Inventory of Contracted Services
Information Enterprise Architecture
Independent Government Cost Estimate
information technology

KBS

knowledge-based services

MFIPT
MFT

multi-functional integrated process team
multifunctional team

NSS

National Security Systems

OFPP
OMB
OSBP

Office of Federal Procurement Policy
Office of Management and Budget
Office of Small Business Programs

PIA
PSC
PM
PR

Privacy Impact Assessment
product service code
Program Manager
purchase request

PSCM
PWS

Portfolio-Specific Commodity Manager
performance work statement

RMF

Risk Management Framework

SAE
SAT
SAW
S-CAT

Service Acquisition Executive
simplified acquisition threshold
Services Acquisition Workshop
Service Acquisition Category

SRG
SRRB
SSM

Security Requirements Guide
Services Requirements Review Board
Senior Services Manager

UARC
University Affiliated Research Center
U.S.C.
United States Code
USD(AT&L) Under Secretary of Defense for Acquisition, Technology, and Logistics
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USD(P&R)

Under Secretary of Defense for Personnel and Readiness

PART II. DEFINITIONS
Unless otherwise noted, these terms and their definitions are for the purposes of this instruction.
acquisition value. The total price or total estimated cost of the contract or task order, including
the base period and all options.
Advisory & Assistance Services (A&AS). Pertains to the details provided under contract by
nongovernmental sources to support or improve organizational policy development, decisionmaking, management and administration, program and/or project management and
administration, or R&D activities. It can also involve the furnishing of professional advice or
assistance rendered to improve the effectiveness of federal management processes or procedures,
including those of an engineering and technical nature.
Automated Requirements Roadmap Tool (ARRT). An automated job assistance tool used to
write performance-based requirements following the requirements roadmap process as outlined
at the Service Acquisition Mall tab on Reference (i).
bundling.
1. Consolidating two or more requirements for supplies or services, previously provided or
performed under separate smaller contracts, into a solicitation for a single contract that is likely
to be unsuitable for award to a small business concern due to:
a. The diversity, size, or specialized nature of the elements of the performance specified;
b. The aggregate dollar value of the anticipated award;
c. The geographical dispersion of the contract performance sites; or
d. Any combination of the factors described in paragraphs 1a-c of this definition.
2. “Separate smaller contract,” as used in this definition, means a contract that has been
performed by one or more small business concerns or that was suitable for award to one or more
small business concerns.
3. “Single contract,” as used in this definition, includes:
a. Multiple awards of indefinite-quantity contracts under a single solicitation for the same or
similar supplies or services to two or more sources (see FAR 16.504(c)); and
b. An order placed against an indefinite quantity contract under a:

37

GLOSSARY

DoDI 5000.74, January 5, 2016
(1) Federal Supply Schedule contract; or
(2) Task-order contract or delivery-order contract awarded by another agency (i.e.,
government-wide acquisition contract or multi-agency contract).
4. This definition does not apply to a contract that will be awarded and performed entirely
outside of the United States.
Contractor Full-Time Equivalent (CFTE). A standard measure of labor that equates to 1 year of
full-time work (total labor hours as defined in Reference (q)) to support a mission requirement.
decision authority. The individual responsible for ensuring that a proposed services acquisition
is consistent with DoD’s policies, procedures, and best practices guidelines for the acquisition of
services through approval of the acquisition strategy.
Functional Domain Expert (FDE). OSD-level official who serves as the DoD-level staff lead for
his or her respective service portfolio group, reporting to USD(AT&L). Each FDE is responsible
for actively overseeing and improving the lifecycle processes of services acquisitions within his
or her service portfolio group.
Functional Services Manager (FSM). In the absence of a Defense-Acquisition Workforce
Improvement Act-certified acquisition PM, FSMs with domain expertise for a given service
requirement (e.g., transportation unit commander, installation commander, medical treatment
facility commander) will exercise program management responsibilities.
IT services. The performance of any services work related to IT and the operation of IT,
including National Security Systems. This includes outsourced IT-based business processes,
outsourced IT, and outsourced information functions.
Multifunctional Team (MFT). The team that supports the PM or FSM in the acquisition and
management of a services requirement. Chaired by the PM or FSM, the MFT includes the
Contracting Officer, Contracting Officer’s Representative (COR), requirement owner, finance
manager, lawyer, and any other interested party, as determined by the PM or FSM.
Portfolio-Specific Commodity Manager (PSCM). The individual who is responsible for the
management and effectiveness of acquisitions for services within a specific portfolio and who
works closely with requiring activities and contracting agencies to ensure the acquisition actions
fulfill user requirements.
product service code (PSC). Four-digit code used by all federal government contracting
activities for identifying and classifying the services that are purchased under contract.
requiring activity. The organization charged with meeting a mission and delivering
requirements. The requiring activity is responsible for obtaining funding or developing the
program objective memorandum. The requiring activity is also the organizational unit that
submits a written requirement or statement of need for services required by a contract award.
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The requiring activity is responsible for delivering the services to meet the mission. Finally, the
requiring activity provides trained and qualified contracted officers capable of determining
whether service contract requirements are being performed in accordance with the contract
terms.
senior official. The authority responsible for the acquisitions of services within or for an
organization.
Senior Services Manager (SSM). With respect to the acquisition of services, the individual at the
general or flag officer or Senior Executive Service level appointed by the component senior
official to be responsible for governance in planning, execution, strategic sourcing, and
management of service acquisitions.
service contract. One that calls directly for a contractor’s time and effort rather than for a
concrete end product.
Services Acquisition Workshop (SAW). A facilitated workshop built around a specific
acquisition and its multi-functional integrated process team. The SAW facilitation team mentors
and guides the multi-functional integrated process team in developing their acquisition planning,
market research, performance requirements, request for proposals, source selection process, and
contractor performance assessment planning and execution documents.
should cost. A PM’s cost goal for an acquisition program, or particular activity or product within
an acquisition program, developed by analyzing all elements of the program’s independent cost
estimate (“will-cost estimate”) and planning reasonable measures to reduce them. These
specific, discrete “should cost” initiatives are developed with prudent, cost-benefit based
considerations of associated risks, but without unacceptable reductions in the value received. A
program’s “should cost” target represents what the PM believes the program ought to cost if
identified cost saving initiatives are achieved.
special interest. Services that, by their nature or the circumstances related to their acquisition,
deserve special attention or care during planning, review, approval, and oversight.
spend analysis. The collaborative and structured process of critically analyzing an organization’s
spend data to support business decisions for best practices for acquiring services more effectively
and efficiently.
strategic sourcing. The collaborative and structured process of critically analyzing an
organization’s spending and using this information to make business decisions about acquiring
services more effectively and efficiently. Strategic sourcing is a proven best practice and reflects
how the DoD acquires services and many products.
tripwire. Pre- and post-award metrics that provide visibility into areas of vulnerability and risk
in the acquisition of services that require greater visibility and decisions by higher levels of
management. Examples of subject areas for tripwire metrics are the following: bridge contracts
(pre-award), labor rates (pre- and post-award) (excluding competitive fixed-price awards),
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subcontractor additions (post-award), acquisitions in which one offer is received, best value
source selection premiums (pre-award), other direct costs (pre- and post-award), and the award
of interagency agreements pursuant to the Economy Act.
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